

DEPARTMENT OF TRADE AND INDUSTRY - REGION I
ANNUAL PROCUREMENT PLAN FY 2022 - CHANGES IN THE 2ND SEMESTER

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTIR1-AMP-2022-002	Layout and Printing Services for the Rimat ti Amianan Newsletter	DTI-RO	NO	Sec. 53.9 - Small Value Procurement under NP	02/25/22	Mar 01, 2022 @ 9:00 AM	03/11/22	03/11/22	GoP	70,000.00	70,000.00		Completed
DTIR1-AMP-2022-003	Supply and Delivery of Three Unit Laptop with Accessories	DTI-RO	NO	Sec. 53.9 - Small Value Procurement under NP	02/25/22	Mar 01, 2022 @ 9:00 AM	03/11/22	03/11/22	GoP	255,000.00	255,000.00		Completed
DTIR1-AMP-2022-004	Supply and Delivery of Toner Cartridges	DTI-RO	NO	Sec. 52 - Shopping under 52.1.b	02/25/22	Mar 01, 2022 @ 9:00 AM	03/11/22	03/11/22	GoP	123,500.00	123,500.00		Completed
DTIR1-AMP-2022-005	Supply and Delivery of Printing Supplies	DTI-RO	NO	Sec. 52 - Shopping under 52.1.b	03/12/22	Mar 15, 2022 @ 2:00 PM	03/18/22	03/18/22	GoP	65,000.00	65,000.00		Completed
DTIR1-AMP-2022-006	Supply and Delivery of 69 Sari-Sari Store Livelihood Kits for the Microenterprises in Dagupan City, Pangasinan	DTI-PN	NO	Sec. 52 - Shopping under 52.1.b	04/05/22	Apr 12, 2022 @ 1:30 PM	04/21/22	04/21/22	GoP	651,015.00	651,015.00		Completed
DTIR1-AMP-2022-008	Supply and Delivery of 13 Sari-Sari Store Livelihood Kits for the Women Entrepreneurs in Bauang, La Union	DTI-RO	NO	Sec. 52 - Shopping under 52.1.b	04/23/22	Apr 26, 2022 @ 1:30 PM	05/02/22	05/02/22	GoP	130,000.00	130,000.00		Completed
DTIR1-AMP-2022-010	Supply and Delivery of Various Office Supplies and Devices	DTI-RO	NO	Sec. 52 - Shopping under 52.1.b	05/12/22	May 16, 2022 @ 1:30 PM	05/24/22	05/24/22	GoP	124,680.00	124,680.00		Completed
DTIR1-AMP-2022-012	Supply and Delivery of 79 Sari-Sari Livelihood Kits for DTI-PPG Bacnotan, Rosario and San Gabriel	DTI-LU	NO	Sec. 52 - Shopping under 52.1.b	05/20/22	May 24, 2022 @ 1:30 PM	05/27/22	05/27/22	GoP	632,000.00	632,000.00		Completed
DTIR1-AMP-2022-009	Supply and Delivery of Various ICT Supplies and Peripherals (LOTS 2 & 3)	DTI-RO	NO	Sec. 53.9 - Small Value Procurement under NP	05/05/22	May 10, 2022 @ 1:30 PM	05/17/22	05/17/22	GoP	80,848.00	80,848.00		On-Going
DTIR1-AMP-2022-011	Supply and Delivery of Various ICT Supplies and Peripherals/ Accessories	DTI-RO	NO	Sec. 52 - Shopping under 52.1.b	05/12/22	May 16, 2022 @ 1:30 PM	05/24/22	05/24/22	GoP	242,000.00	242,000.00		On-Going
DTIR1-AMP-2022-014	Supply and Delivery of Printers and Consumables	DTI-RO	NO	Sec. 53.9 - Small Value Procurement under NP	06/03/22	June 7, 2022 @ 2:00 PM	06/17/22	06/17/22	GoP	210,296.00	210,296.00		On-Going
DTIR1-AMP-2022-017	Supply and Delivery of 97 LBP Gift Cards for the Beneficiaries of DTI La Union and Regional Office PPG Program	DTI-LU	NO	Sec. 53.5 - Agency-to-Agency under NP	n/a	n/a	06/27/22	06/27/22	GoP	323,800.00	323,800.00		On-Going
DTIR1-PB-2022-002	Supply and Delivery of Grocery Items for the Recovery Livelihood Kits of 231 Microentrepreneurs of Four (4) Upland Municipalities of Ilocos Sur	DTI-IS	NO	Sec. 10 - Competitive Bidding	04/22/22	May 16, 2022 @ 1:30 PM	05/24/22	06/06/22	GoP	1,617,000.00	1,617,000.00		Completed
DTIR1-PB-2022-003	Supply and Delivery of Grocery Items for the Recovery Livelihood Kits of 257 Microentrepreneurs of Four (4) Lowland Municipalities of Ilocos Sur	DTI-IS	NO	Sec. 10 - Competitive Bidding	04/22/22	May 16, 2022 @ 1:30 PM	05/24/22	06/06/22	GoP	1,799,000.00	1,799,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTIR1-PB-2022-001	Supply, Delivery, Installation, Certification, Testing and Commissioning of Various Tools, Machineries and Equipment for the SSF on Coffee Processing in Bagulin, La Union	DTI-LU	NO	Sec. 10 - Competitive Bidding	03/24/22	Apr 12, 2022 @ 1:30 PM	04/21/22	04/28/22	GoP	702,000.00		702,000.00	On-Going
DTIR1-PB-2022-004	Supply and Delivery of Grocery Items for the Recovery Livelihood Kits under DTI-PPG for 172 Microentrepreneurs in Four (4) Municipalities of Pangasinan	DTI-PN	NO	Sec. 10 - Competitive Bidding	1st bidding - May 26, 2022 re-bidding - Jul 07, 2022	1st bidding - Jun 14, 2022 @ 1:30 PM			GoP	1,634,098.00	1,634,098.00		On-Going
DTIR1-PB-2022-005	Supply and Delivery of Grocery Items for the Recovery Livelihood Kits under DTI-PPG for 232 Microenterprises in Five (5) Municipalities of Pangasinan	DTI-PN	NO	Sec. 10 - Competitive Bidding	06/14/22	Jul 05, 2022 @ 2:00 PM			GoP	2,133,209.00	2,133,209.00		On-Going
DTIR1-PB-2022-006	Supply and Delivery of Grocery Items for the Recovery Livelihood Kits under DTI-PPG for 149 Microenterprises in Three (3) Municipalities of Pangasinan (San Manuel, Asingan and Infanta)	DTI-PN	NO	Sec. 10 - Competitive Bidding	06/21/22	Jul 12, 2022 @ 2:00 PM			GoP	1,436,281.00	1,436,281.00		On-Going
DTI-IN-2022-01	Supply and Delivery of MSME Livelihood Kits in Adams, Ilocos Norte	DTI-IN	NO	Shopping	February 1-4, 2022	February 4, 2022 @ 1:30 PM	February 4, 2023	February 4, 2024	GoP	307,163.00	307,163.00		Completed
DTI-IN-2022-02	Supply and Delivery of MSME Livelihood Kits in Pagudpud, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	60,000.00	60,000.00		Completed
DTI-IN-2022-03	Supply and Delivery of MSME Livelihood Kits in Pagudpud, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	270,000.00	270,000.00		Completed
DTI-IN-2022-04	Supply and Delivery of MSME Livelihood Kits in Sarrat, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	335,835.00	335,835.00		Completed
DTI-IN-2022-05	Supply and Delivery of MSME Livelihood Kits in Sarrat, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	294,165.00	294,165.00		Completed
DTI-IN-2022-06	Supply and Delivery of MSME Livelihood Kits in Bacarra, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	275,435.00	275,435.00		Completed
DTI-IN-2022-07	Supply and Delivery of MSME Livelihood Kits in Paoay, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	73,300.00	73,300.00		Completed
DTI-IN-2022-09	Supply and Delivery of MSME Livelihood Kits in Currimaog, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	83,705.00	83,705.00		Completed
DTI-IN-2022-10	Supply and Delivery of MSME Livelihood Kits in Currimaog, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	126,295.00	126,295.00		Completed
DTI-IN-2022-11	Supply and Delivery of MSME Livelihood Kits in Badoc, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	110,102.70	110,102.70		Completed
DTI-IN-2022-12	Supply and Delivery of MSME Livelihood Kits in Badoc, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	189,897.10	189,897.10		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-IN-2022-13	Supply and Delivery of MSME Livelihood Kits in Banna, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	108,637.45	108,637.45		Completed
DTI-IN-2022-14	Supply and Delivery of MSME Livelihood Kits in Banna, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	132,052.00	132,052.00		Completed
DTI-IN-2022-15	Supply and Delivery of MSME Livelihood Kits in Nueva Era, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	249,780.00	249,780.00		Completed
DTI-IN-2022-16	Supply and Delivery of MSME Livelihood Kits in Nueva Era, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	185,220.00	185,220.00		Completed
DTI-IN-2022-17	Supply and Delivery of MSME Livelihood Kits in Bangui, Ilocos Norte	DTI-IN	NO	Shopping	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	65,065.00	65,065.00		Completed
DTI-IN-2022-18	Supply and Delivery of MSME Livelihood Kits in Bangui, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 8-14, 2022	February 14, 2022 @ 09:00 AM	February 15, 2022	February 15, 2022	GoP	189,935.00	189,935.00		Completed
DTI-IN-2022-20	Supply and Delivery of MSME Livelihood Kits in Paoyay, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 17-21, 2022	February 21, 2022 @ 01:30 PM	February 22, 2022	February 22, 2022	GoP	300,000.00	300,000.00		Completed
DTI-IN-2022-21	Supply and Delivery of MSME Livelihood Kits in Burgos, Ilocos Norte	DTI-IN	NO	Small Value Procurement	February 17-21, 2022	February 21, 2022 @ 01:30 PM	February 22, 2022	February 22, 2022	GoP	315,000.00	315,000.00		Completed
DTI-IN-2022-22	Supply and Delivery of MSME Livelihood Kits (Furniture Making) in Dumalneg, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2022	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	120,000.00	120,000.00		Completed
DTI-IN-2022-23	Supply and Delivery of MSME Livelihood Kits (Sari-Sari Store) in Dumalneg, Ilocos Norte	DTI-IN	NO	Shopping	March 10-March 14, 2023	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	60,000.00	60,000.00		Completed
DTI-IN-2022-24	Supply and Delivery of MSME Livelihood Kits (Sari-Sari Store) in Paoyay, Ilocos Norte	DTI-IN	NO	Shopping	March 10-March 14, 2024	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	75,000.00	75,000.00		Completed
DTI-IN-2022-25	Supply and Delivery of MSME Livelihood Kits (Pottery Making) in San Nicolas, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2025	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	105,000.00	105,000.00		Completed
DTI-IN-2022-26	Supply and Delivery of MSME Livelihood Kits (Blacksmithing) in San Nicolas, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2026	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	135,000.00	135,000.00		Completed
DTI-IN-2022-27	Supply and Delivery of MSME Livelihood Kits (Tinsmithing) in San Nicolas, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2027	March 14, 2022 @ 1:30 PM	March 17, 2022	March 17, 2022	GoP	75,000.00	75,000.00		Completed
DTI-IN-2022-28	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in San Nicolas, Ilocos Norte	DTI-IN	NO	Shopping	March 10-March 14, 2028	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	61,288.00	61,288.00		Completed
DTI-IN-2022-29	Supply and Delivery of MSME Livelihood Kits (Kitchenware) in San Nicolas, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2029	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	58,712.00	58,712.00		Completed
DTI-IN-2022-30	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in Banna, Ilocos Norte	DTI-IN	NO	Shopping	March 10-March 14, 2030	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	67,296.00	67,296.00		Completed
DTI-IN-2022-31	Supply and Delivery of MSME Livelihood Kits in Banna, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2031	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	97,704.00	97,704.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-IN-2022-32	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in Pinili, Ilocos Norte	DTI-IN	NO	Shopping	March 10-March 14, 2032	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	174,790.00	174,790.00		Completed
DTI-IN-2022-33	Supply and Delivery of MSME Livelihood Kits in Pinili, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 10-March 14, 2033	March 14, 2022 @ 1:30 PM	March 15, 2022	March 15, 2022	GoP	290,210.00	290,210.00		Completed
DTI-IN-2022-34	Supply and Delivery of MSME Livelihood Kits (Kitchenware) in Piddig, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	61,863.00	61,863.00		Completed
DTI-IN-2022-35	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in Piddig, Ilocos Norte	DTI-IN	NO	Shopping	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	126,818.00	126,818.00		Completed
DTI-IN-2022-36	Supply and Delivery of MSME Livelihood Kits (Furniture) in Piddig, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	104,694.00	104,694.00		Completed
DTI-IN-2022-37	Supply and Delivery of MSME Livelihood Kits in Marcos, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	164,221.00	164,221.00		Completed
DTI-IN-2022-38	Supply and Delivery of MSME Livelihood Kits (Kitchenware) in Dingras, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	197,260.00	197,260.00		Completed
DTI-IN-2022-39	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in Dingras, Ilocos Norte	DTI-IN	NO	Shopping	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	177,740.00	177,740.00		Completed
DTI-IN-2022-40	Supply and Delivery of MSME Livelihood Kits (Grocery Items) in Burgos, Ilocos Norte	DTI-IN	NO	Shopping	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	124,689.00	124,689.00		Completed
DTI-IN-2022-41	Supply and Delivery of MSME Livelihood Kits (Equipment) in Burgos, Ilocos Norte	DTI-IN	NO	Small Value Procurement	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	70,311.00	70,311.00		Completed
DTI-IN-2022-42	Supply and Delivery of MSME Livelihood Kits in Batac City, Ilocos Norte	DTI-IN	NO	Shopping	March 16-21, 2022	March 21, 2022 @ 1:30 PM	March 22, 2022	March 22, 2022	GoP	169,788.50	169,788.50		Completed
DTI-IN-2022-44	Consultancy Services for the Product Development and Improvement of Packaging and Labelling for the MSMEs in the Priority Industries in Ilocos Norte	DTI-IN	NO	Small Value Procurement	May 19-24, 2022	May 24, 2022 @ 1:30 PM	May 25, 2022	May 25, 2022	GoP	55,000.00	55,000.00		Completed
DTI-IN-2022-45	Supply and Delivery of MSME Livelihood Kits in Burgos, Ilocos Norte	DTI-IN	NO	Shopping	May 27-31, 2022	June 2, 2022 @ 9:00 AM	June 2, 2022	June 2, 2022	GoP	120,000.00	120,000.00		Completed
DTI-IS-2022-01-01	Provision of Recovery Livelihood Projects for the Forty-Eight Sari-Sari Store Owners of Cervantes and Quirino, Ilocos Sur	DTI-IS	NO	Shopping	January 18-20, 2022	January 20, 2022 @ 4:00AM	January 24, 2022	January 24, 2022	GoP	336,000.00	336,000.00		Completed
DTI-IS-2022-01-02	Provision of Recovery Livelihood Projects for the Thirty Sari-Sari Store Owners of Lidlidda, Ilocos Sur	DTI-IS	NO	Shopping	January 18-20, 2022	January 20, 2022 @ 4:00AM	January 24, 2022	January 24, 2022	GoP	210,000.00	210,000.00		Completed
DTI-IS-2022-01-03	Provision of Recovery Livelihood Projects for the Thirty Sari-Sari Store Owners of Lidlidda, Ilocos Sur	DTI-IS	NO	Shopping	January 18-20, 2022	January 20, 2022 @ 4:00AM	January 24, 2022	January 24, 2022	GoP	147,000.00	147,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-IS-2022-01-05	Provision of Recovery Livelihood Projects for the Ten (10) Micro Entrepreneurs (MEs) of the End Local Communist Armed Conflict (ELCAC) Municipalities of Salcedo and Sta. Cruz, Ilocos Sur (Hog & Poultry Feeds Retailing Package)	DTI-IS	NO	Shopping	January 26-28, 2022	January 28, 2022 @ 4:00PM	January 31, 2022	January 31, 2022	GoP	70,000.00	70,000.00		Completed
DTI-IS-2022-01-06	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Candon City, Ilocos Sur	DTI-IS	NO	Shopping	January 26-28, 2022	January 28, 2022 @ 4:00PM	January 31, 2022	January 31, 2022	GoP	497,000.00	497,000.00		Completed
DTI-IS-2021-01-08	Provision of Recovery Livelihood Kits for the Forty-Eight (48) Former Underground Mass Organization Members of Gregorio Del Pilar, Ilocos Sur (Livestock)	DTI-IS	NO	Small Value Procurement	January 26-31, 2022	January 31, 2022 @ 4:00PM	February 03, 2022	February 03, 2022	GoP	432,000.00	432,000.00		Completed
DTI-IS-2021-01-09	Provision of Recovery Livelihood Projects for the Forty Four (44) Micro Enterprises of Suvo, Ilocos Sur	DTI-IS	NO	Shopping	January 27-31, 2022	January 31, 2022 @ 4:00PM	February 03, 2022	February 03, 2022	GoP	308,000.00	308,000.00		Completed
DTI-IS-2022-02-10	Provision of Recovery Livelihood Kits for the Seventy Sari-Sari Store Owners of Narvacan, Ilocos Sur	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	490,000.00	490,000.00		Completed
DTI-IS-2022-02-11	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Salcedo, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	497,000.00	497,000.00		Completed
DTI-IS-2022-02-12	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Santo Domingo, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	497,000.00	497,000.00		Completed
DTI-IS-2022-02-13	Provision of Recovery Livelihood Kits for the Fifty-Nine Sari-Sari Store Owners of Santa Lucia, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	413,000.00	413,000.00		Completed
DTI-IS-2022-02-14	Provision of Recovery Livelihood Projects for the Forty-Four Micro Enterprises of Alilem, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	308,000.00	308,000.00		Completed
DTI-IS-2022-02-15	Provision of Recovery Livelihood Projects for the Twenty-Six Micro Enterprises of San Emilio, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 02-07, 2022	February 8, 2022 @ 4:00PM	February 11, 2022	February 11, 2022	GoP	182,000.00	182,000.00		Completed
DTI-IS-2022-02-16	Provision of Recovery Livelihood Kits for the Nineteen (19) Former Underground Mass Organization Members of Gregorio Del Pilar, Ilocos Sur	DTI-IS	NO	Shopping	February 08-11, 2022	February 11, 2022 @ 4:00PM	February 14, 2022	February 14, 2022	GoP	114,000.00	114,000.00		Completed
DTI-IS-2022-02-17	Provision of Recovery Livelihood Kits for the Sixty-Seven Microentrepreneurs of Nagbukel, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 21, 2022	February 21, 2022	GoP	469,000.00	469,000.00		Completed
DTI-IS-2022-02-18	Provision of Recovery Livelihood Kits for the Sixty-Three Microentrepreneurs of Quirino, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	441,000.00	441,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-IS-2022-02-19	Provision of Recovery Livelihood Kits for the Sixty-One Microentrepreneurs of San Juan, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	427,000.00	427,000.00		Completed
DTI-IS-2022-02-20	Provision of Recovery Livelihood Kits for the Sixty-Four Microentrepreneurs of Santa Cruz, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	448,000.00	448,000.00		Completed
DTI-IS-2022-02-21	Provision of Recovery Livelihood Kits for the Forty-Three Microentrepreneurs of Santa Maria, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	301,000.00	301,000.00		Completed
DTI-IS-2022-02-22	Provision of Recovery Livelihood Kits for the Fifty-Five Microentrepreneurs of Alilem, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	385,000.00	385,000.00		Completed
DTI-IS-2022-02-23	Provision of Recovery Livelihood Kits for the Twenty-Five Microentrepreneurs of Santa Maria, Ilocos Sur (Vinegar Making Package)	DTI-IS	NO	Small Value Procurement	February 11-14, 2022	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	GoP	175,000.00	175,000.00		Completed
DTI-IS-2022-02-24	Provision of Recovery Livelihood Kits for the Sixty-Six Microentrepreneurs of Burgos, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	February 21-24, 2022	February 24, 2022 @ 4:00PM	March 01, 2022	March 01, 2022	GoP	462,000.00	462,000.00		Completed
DTI-IS-2022-02-25	Provision of Recovery Livelihood Kits for the Seventy-One Microentrepreneurs of Suyo, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	February 21-24, 2022	February 24, 2022 @ 4:00PM	March 01, 2022	March 01, 2022	GoP	497,000.00	497,000.00		Completed
DTI-IS-2022-02-28	Provision of Recovery Livelihood Kits for the Seventy-One Microentrepreneurs of Sinait, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	February 21-24, 2022	February 24, 2022 @ 4:00PM	March 02, 2022	March 02, 2022	GoP	497,000.00	497,000.00		Completed
DTI-IS-2022-03-29	Provision of Recovery Livelihood Kits for the One Hundred Seven Microentrepreneurs of Santa Catalina, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	March 12-15, 2022	March 15, 2022 @ 4:00PM	March 17, 2022	March 17, 2022	GoP	492,200.00	492,200.00		Completed
DTI-IS-2022-03-30	Provision of Recovery Livelihood Kits for the Eighteen Microentrepreneurs of Sigay, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	March 12-15, 2022	March 15, 2022 @ 4:00PM	March 17, 2022	March 17, 2022	GoP	126,000.00	126,000.00		Completed
DTI-IS-2022-03-31	Provision of Recovery Livelihood Kits for Twelve Microentrepreneurs of Sigay, Ilocos Sur (Food Catering Supplies)	DTI-IS	NO	Shopping	March 12-15, 2022	March 15, 2022 @ 4:00PM	March 17, 2022	March 17, 2022	GoP	476,000.00	476,000.00		Completed
DTI-IS-2022-04-32	Provision of Recovery Livelihood Kits for the Twenty Four (24) Microentrepreneurs of Lidlidda and San Emilio, Ilocos Sur (Food Catering Supplies)	DTI-IS	NO	Shopping	April 18-20, 2022	April 21, 2022 @ 4:00PM	April 25, 2022	April 25, 2022	GoP	168,000.00	168,000.00		Completed
DTI-IS-2022-04-33	Supply and Delivery of Commonly Used Training Supplies/Prepaid loads	DTI-IS	NO	Shopping	April 27-29, 2022	May 02, 2022 @ 4:00PM	May 04, 2022	May 04, 2022	GoP	171,248.52	171,248.52		Completed
DTI-IS-2022-05-34	Provision of Recovery Livelihood Kits for the Sixty Eight (68) Microentrepreneurs of Lidlidda, San Emilio and Gregorio del Pilar, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	May 05 - 11, 2022	May 11, 2022 @ 4:00PM	May 12, 2022	May 12, 2022	GoP	476,000.00	476,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-IS-2022-05-35	Professional Service (Accredited Testing Center) for the Nutritional Analysis testing of nine (9) food products of Ilocos Sur MSMEs	DTI-IS	NO	Small Value Procurement	May 05 - 11, 2022	May 11, 2022 @ 4:00PM	May 13, 2022	May 13, 2022	GoP	333,000.00	333,000.00		Completed
DTI-IS-2022-05-36	Provision of Recovery Business Kits for the One-Hundred Eight (108) Micro Entrepreneurs of Candon City, Vigan City and Sigay, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	NO	Shopping	May 14 - 18 2022	May 18, 2022 @ 4:00PM	May 19, 2022	May 19, 2022	GoP	496,000.00	496,000.00		Completed
DTI-IS-2022-05-37	Provision of Recovery Business Kits for the Ninety-One Microentrepreneurs of Sigay and Santa Catalina, Ilocos Sur (Weighing Scale)	DTI-IS	NO	Shopping	May 14 - 18 2022	May 18, 2022 @ 4:00PM	May 19, 2022	May 19, 2022	GoP	124,250.00	124,250.00		Completed
DTI-IS-2022-05-38	Provision of Recovery Business Kits for the Seventy - three (73) Microentrepreneurs of Santa Catalina, Ilocos Sur (Ice Box)	DTI-IS	NO	Shopping	May 14 - 18 2022	May 18, 2022 @ 4:00PM	May 19, 2022	May 19, 2022	GoP	197,100.00	197,100.00		Completed
DTI-IS-2022-05-39	Provision of Label Designs for the 25 Food Products of Ilocos Sur MSMEs	DTI-IS	NO	Small Value Procurement	May 28 - June 02, 2022	June 02, 2022 @ 4:00PM	June 07, 2022	June 07, 2022	GoP	80,000.00	80,000.00		Completed
DTI-IS-2022-05-40	Provision of Packaging Materials for the 27 Food Processors of Ilocos Sur MSMEs	DTI-IS	NO	Small Value Procurement	May 28 - June 02, 2022	June 02, 2022 @ 4:00PM	June 07, 2022	June 07, 2022	GoP	98,000.00	98,000.00		Completed
DTI-IS-2022-06-39.1	Provision of Recovery Livelihood/Business Kits for the Eighty Sari-Sari Store Owners of Caoyan and San Vicente, Ilocos Sur (Sari-Sari Store)	DTI-IS	NO	Shopping	June 06-08, 2022	June 09, 2022 @ 4:00PM	June 14, 2022	June 14, 2022	GoP	360,000.00	360,000.00		Completed
DTI-IS-2022-06-40.1	Provision of Recovery Livelihood Kits for the Sixteen Microentrepreneurs of Cervantes, Galimuyod, Santa and San Ildefonso, Ilocos Sur (Rice Retailing)	DTI-IS	NO	Shopping	June 06-08, 2022	June 09, 2022 @ 4:00PM	June 14, 2022	June 14, 2022	GoP	92,500.00	92,500.00		Completed
DTI-IS-2022-06-41	Provision of Recovery Livelihood Kits for the Twenty Six Microentrepreneurs of Cervantes, Galimuyod, Sugpon, San Ildefonso and Santa, Ilocos Sur (Food Catering Supplies)	DTI-IS	NO	Shopping	June 06-08, 2022	June 09, 2022 @ 4:00PM	June 14, 2022	June 14, 2022	GoP	103,460.00	103,460.00		Completed
DTI-IS-2022-06-42	Provision of Recovery Livelihood Kits for the Twenty Three Microentrepreneurs of Sugpon, San Ildefonso and Santa, Ilocos Sur (Food Processing Equipment)	DTI-IS	NO	Shopping	June 06-08, 2022	June 09, 2022 @ 4:00PM	June 14, 2022	June 14, 2022	GoP	90,020.00	90,020.00		Completed
DTI-IS-2022-06-43	Supply and Delivery of Fabricated Display Rack	DTI-IS	NO	Small Value Procurement	June 10- 13, 2022	June 13, 2022 @ 4:00PM	June 15, 2022	June 15, 2022	GoP	54,000.00	54,000.00		Completed
DTI-IS-2022-06-44	Supply and Delivery of Packaging Materials	DTI-IS	NO	Shopping	June 10- 13, 2022	June 13, 2022 @ 4:00PM	June 15, 2022	June 15, 2022	GoP	59,345.00	59,345.00		Completed
DTI-LU-2022-01-01	Meals and Snacks with venue rental for the Regional CMCI Awarding and Recognition Ceremony	DTI-LU	NO	NP-53.9 - Small Value Procurement	January 28, 2022	January 31, 2022	February 2, 2022	February 3, 2022	GoP	60,000.00	60,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-LU-2022-02-02	Supply and delivery of sixteen (16) Sari-Sari Store Kits for LSP-NSB Santol	DTI-LU	NO	Shopping	January 29 - February 1, 2022	February 3, 2022 at 3:00 PM	February 4, 2022	February 7, 2022	GoP	240,000.00	240,000.00		Completed
DTI-LU-2022-02-03	Supply and delivery of six (6) Frozen Kits for LSP-PPG Naguilian	DTI-LU	NO	Shopping	January 29 - February 2, 2022	February 3, 2022 at 3:00 PM			GoP	90,000.00	90,000.00		Completed
DTI-LU-2022-02-04	Supply and delivery of ten (10) Sari-Sari Store Kits for DTI-PPG Naguilian	DTI-LU	NO	Shopping	January 29 - February 2, 2022	February 3, 2022 at 3:00 PM	February 4, 2022	February 7, 2022	GoP	150,000.00	150,000.00		Completed
DTI-LU-2022-02-05	Supply and delivery of nineteen (19) Sari-Sari Store Kits for DTI-PPG Sudipen	DTI-LU	NO	Shopping	January 29 - February 2, 2022	February 3, 2022 at 3:00 PM	February 4, 2022	February 7, 2022	GoP	285,000.00	285,000.00		Completed
DTI-LU-2022-02-06	Supply and delivery of four (4) Carinderia Kits for DTI-PPG Sudipen	DTI-LU	NO	Shopping	January 29 - February 2, 2022	February 3, 2022 at 3:00 PM	February 4, 2022	February 7, 2022	GoP	60,000.00	60,000.00		Completed
DTI-LU-2022-02-07	Supply and delivery of eleven (11) Sari-Sari Store Kits for DTI-PPG Pugo	DTI-LU	NO	Shopping	February 9-11, 2022	February 14, 2022 at 3:00 PM	February 14, 2022	February 14, 2022	GoP	165,000.00	165,000.00		Completed
DTI-LU-2022-02-08	Supply and delivery of seven (7) Sari-Sari Store Kits for DTI-PPG Luna	DTI-LU	NO	Shopping	February 9-11, 2022	February 14, 2022 at 3:00 PM	February 14, 2022	February 14, 2022	GoP	105,000.00	105,000.00		Completed
DTI-LU-2022-02-09	Supply and delivery of twenty (20) Sari-Sari Store Kits for LSP-NSB Burgos	DTI-LU	NO	Shopping	February 9-11, 2022	February 14, 2022 at 3:00 PM			GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-02-10	Supply and delivery of eight (8) Frozen Kits for DTI-PPG Luna	DTI-LU	NO	Shopping	February 9-11, 2022	February 14, 2022 at 3:00 PM			GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-02-11	Supply and delivery of six (6) Frozen Kits for DTI-PPG Naguilian	DTI-LU	NO	Shopping	February 9-11, 2022	February 14, 2022 at 3:00 PM			GoP	200,000.00	200,000.00		Completed
DTI-LU-2022-02-12	Supply and delivery of twenty (20) Sari-Sari Store Kits for LSP-NSB Burgos	DTI-LU	NO	Shopping	February 16-18, 2022	February 18, 2022 at 3:00 PM	February 19, 2022	February 19, 2022	GoP	200,000.00	200,000.00		Completed
DTI-LU-2022-02-13	Supply and delivery of six (6) Frozen Kits for LSP-PPG Naguilian	DTI-LU	NO	Shopping	February 16-18, 2022	February 18, 2022 at 3:00 PM	February 19, 2022	February 21, 2022	GoP	90,000.00	90,000.00		Completed
DTI-LU-2022-02-14	Supply and delivery of eight (8) Frozen Kits for LSP-PPG Luna	DTI-LU	NO	Shopping	February 16-18, 2022	February 18, 2022 at 3:00 PM	February 19, 2022	February 21, 2022	GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-02-15	Supply and delivery of ten (10) Sari-Sari Store Kits for DTI-PPG Aringay	DTI-LU	NO	Shopping	February 18-21, 2022	February 22, 2022 at 3:00 PM	February 22, 2022	February 22, 2022	GoP	100,000.00	100,000.00		Completed
DTI-LU-2022-02-16	Supply and delivery of six (6) Carinderia Kits for DTI-PPG Aringay	DTI-LU	NO	Shopping	February 18-21, 2022	February 22, 2022 at 3:00 PM	February 22, 2022	February 22, 2022	GoP	60,000.00	60,000.00		Completed
DTI-LU-2022-02-17	Supply and delivery of six (6) Furniture Manufacturing Kits for DTI-PPG Aringay	DTI-LU	NO	Shopping	February 18-21, 2022	February 22, 2022 at 3:00 PM	February 22, 2022	February 22, 2022	GoP	60,000.00	60,000.00		Completed
DTI-LU-2022-02-18	Supply and delivery of fifteen (15) Frozen Goods Kits for DTI-PPG Aringay	DTI-LU	NO	Shopping	February 18-21, 2022	February 22, 2022 at 3:00 PM	February 22, 2022	February 28, 2022	GoP	150,000.00	150,000.00		Completed
DTI-LU-2022-02-19	Supply and delivery of twelve (12) Carinderia Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	February 25-28, 2022	March 1, 2022 at 3:00 PM	March 1, 2022	March 3, 2022	GoP	120,000.00	120,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-LU-2022-02-20	Supply and delivery of eight (8) Frozen Foods Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	February 25-28, 2022	March 1, 2022 at 3:00 PM			GoP	80,000.00	80,000.00		Completed
DTI-LU-2022-02-21	Supply and delivery of twenty-four (24) Sari-Sari Store Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	February 25-28, 2022	March 1, 2022 at 3:00 PM			GoP	240,000.00	240,000.00		Completed
DTI-LU-2022-02-22	Supply and delivery of eight (8) Bigasan Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	February 25-28, 2022	March 1, 2022 at 3:00 PM			GoP	80,000.00	80,000.00		Completed
DTI-LU-2022-02-23	Supply and delivery of eight (8) Bigasan Kits for LSP-PPG Luna	DTI-LU	NO	Shopping	February 25-28, 2022	March 1, 2022 at 3:00 PM			GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-03-24	Supply and Delivery of eight (8) Bigasan Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	March 6-8, 2022	March 8, 2022 at 3:00 PM	March 9, 2022	March 9, 2022	GoP	80,000.00	80,000.00		Completed
DTI-LU-2022-03-25	Supply and Delivery of eight (8) Frozen Foods Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	March 6-8, 2022	March 8, 2022 at 3:00 PM	March 9, 2022	March 9, 2022	GoP	80,000.00	80,000.00		Completed
DTI-LU-2022-03-26	Supply and Delivery of twenty-four (24) Sari-Sari Store Kits for DTI-PPG Balaoan	DTI-LU	NO	Shopping	March 6-8, 2022	March 8, 2022 at 3:00 PM	March 9, 2022	March 9, 2022	GoP	240,000.00	240,000.00		Completed
DTI-LU-2022-03-27	Supply and Deliver of eight (8) Bigasan Kits for DTI-PPG Luna	DTI-LU	NO	Shopping	March 6-8, 2022	March 8, 2022 at 3:00 PM	March 9, 2022	March 9, 2022	GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-03-28	Supply and Deliver of twelve (12) Bigasan Kits for DTI-PPG PWD	DTI-LU	NO	Shopping	March 4-7, 2022	March 8, 2022 at 3:00 PM	March 8, 2022	March 9, 2022	GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-03-29	Supply and Delivery of twelve (12) Sari-Sari Store Kits for DTI-PPG Bauang	DTI-LU	NO	Shopping	March 4-7, 2022	March 8, 2022 at 3:00 PM	March 8, 2022	March 9, 2022	GoP	120,000.00	120,000.00		Completed
DTI-LU-2022-03-30	Supply and Delivery of ten (10) Carinderia Kits for DTI-PPG Bauang	DTI-LU	NO	Shopping	March 4-7, 2022	March 8, 2022 at 3:00 PM	March 8, 2022	March 9, 2022	GoP	100,000.00	100,000.00		Completed
DTI-LU-2022-03-31	Supply and delivery of meals and snacks with venue for the Strengthening and Mobilizing Consumer Organization cum Assembly	DTI-LU	NO	NP-53.9 - Small Value Procurement	March 26-31, 2022	March 31, 2022 at 3:00 PM	Aoril 1, 2022	April 4, 2022	GoP	105,000.00	105,000.00		Completed
DTI-LU-2022-03-32	Delivery of professional services for the conduct of product development for OTOPreneurs from the non-food sector	DTI-LU	NO	NP-53.9 - Small Value Procurement	March 26-31, 2022	March 31, 2022 at 3:00 PM	Aoril 1, 2022	April 7, 2022	GoP	170,000.00	170,000.00		Completed
DTI-LU-2022-03-33	Delivery of consultancy service for the conduct of product development of 5 food MSMEs	DTI-LU	NO	NP-53.9 - Small Value Procurement	March 26-31, 2022	March 31, 2022 at 3:00 PM	Aoril 1, 2022	April 7, 2022	GoP	100,000.00	100,000.00		Completed
DTI-LU-2022-03-34	Delivery of consultancy services for the conduct of product development of 5 non-food MSMEs	DTI-LU	NO	NP-53.9 - Small Value Procurement	March 26-31, 2022	March 31, 2022 at 3:00 PM	Aoril 1, 2022	April 7, 2022	GoP	75,000.00	75,000.00		Completed
DTI-LU-2022-04-35	Supply and delivery of sixty-one (61) Sari-Sari Store Kits for DTI-PPG Caba, LSP-NSB Caba, DTI-PPG Luna, LSP-NSB Balaoan, DTI-PPG Naguilian, DTI-PPG ELCAC Sudinen	DTI-LU	NO	Shopping	April 26-28, 2022	April 29, 2022 at 3:00 PM	May 2, 2022	May 4, 2022	GoP	488,000.00	488,000.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTI-LU-2022-04-36	Supply and delivery of eighteen (18) Bigasan Kits for DTI-PPG Caba, LSP-NSB Caba, DTI-PPG Luna, LSP-NSB Balaoan, DTI-PPG ELCAC Sudipen	DTI-LU	NO	Shopping	April26-28, 2022	April 29, 2022 at 3:00 PM	May 2, 2022	May 4, 2022	GoP	144,000.00	144,000.00		Completed
DTI-LU-2022-04-37	Supply and delivery of fourteen (14) Frozen Foods Kits for DTI-PPG Caba, LSP-NSB Caba, LSP-NSB Balaoan, DTI-PPG ELCAC Sudipen	DTI-LU	NO	Shopping	April26-28, 2022	April 29, 2022 at 3:00 PM	May 2, 2022	May 4, 2022	GoP	112,000.00	112,000.00		Completed
DTI-LU-2022-04-38	Supply and delivery of twelve (12) Carinderia Kits for DTI-PPG Caba, LSP-NSB Caba, DTI-PPG Luna, LSP-NSB Balaoan, DTI-PPG ELCAC Sudipen	DTI-LU	NO	Shopping	April26-28, 2022	April 29, 2022 at 3:00 PM	May 2, 2022	May 4, 2022	GoP	96,000.00	96,000.00		Completed
DTI-LU-2022-04-39	Supply and delivery of sixteen (16) Softbroom Kits for DTI-PPG Burgos	DTI-LU	NO	Shopping	April26-28, 2022	April 29, 2022 at 3:00 PM	May 2, 2022	May 4, 2022	GoP	128,000.00	128,000.00		Completed
DTI-LU-2022-03-40	Supply and delivery of sixteen (16) Poultry Kits for DTI-PPG ELCAC Santol	DTI-LU	NO	Shopping	April26-28, 2022	April 29, 2022 at 3:00 PM	May 19, 2022		GoP	96,000.00	96,000.00		Completed
DTI-LU-2022-05-41	Supply and delivery of sixteen (16) Bigasan Kits for DTI-PPG Bacnotan, DTI-PPG Rosario, LSP-NSB San Gabriel	DTI-LU	NO	Shopping	May 13-17, 2022	May 18, 2022 at 10:00 AM	May 19, 2022	May 20, 2022	GoP	128,000.00	128,000.00		Completed
DTI-LU-2022-05-42	Supply and delivery of sixteen (16) Poultry Kits for DTI-PPG ELCAC Santol	DTI-LU	NO	Shopping	May 13-17, 2022	May 18, 2022 at 10:00 AM	May 19, 2022	May 20, 2022	GoP	96,000.00	96,000.00		Completed
DTI-LU-2022-05-43	Supply and delivery of thirteen (13) Frozen Foods Kits for DTI-PPG Bacnotan, DTI-PPG Rosario, LSP-NSB San Gabriel	DTI-LU	NO	Shopping	May 13-17, 2022	May 18, 2022 at 10:00 AM	May 19, 2022	May 20, 2022	GoP	104,000.00	104,000.00		Completed
DTI-LU-2022-06-45	Supply and delivery of one (1) Wallet Manufacturing Kit, fifteen (15) Furniture Manufacturing Kits, forty (40) Bamboo Manufacturing Kits for LSP-NSB Priority Industry, DTI-PPG Priority Industry (Bamboo), LSP-NSB Pugo	DTI-LU	NO	NP-53.9 - Small Value Procurement	June 10-13, 2022	June 13, 2022 at 3:00 PM	June 14, 2022	June 14, 2022	GoP	322,520.00	322,520.00		Completed
DTI-LU-2022-06-46	Supply and delivery of eight (8) Hog Kits for DTI-PPG San Gabriel-ELCAC	DTI-LU	NO	NP-53.9 - Small Value Procurement	June 10-13, 2022	June 13, 2022 at 3:00 PM	June 14, 2022	June 14, 2022	GoP	72,000.00	72,000.00		Completed
DTI-LU-2022-06-47	Supply and delivery of eleven (11) Frozen Foods Kits for DTI-PPG Sto. Tomas and DTI-PPG San Gabriel	DTI-LU	NO	Shopping	June 10-13, 2022	June 13, 2022 at 3:00 PM	June 14, 2022	June 14, 2022	GoP	88,000.00	88,000.00		Completed
DTI-LU-2022-06-48	Supply and delivery of seven (7) Carinderia Kits, one (1) Food Packing Kit, thirteen (13) Fish Processing Kits, one (1) Siomai Kit, two (2) Mushroom Processing Kits for DTI-PPG and LSP-NSB activities	DTI-LU	NO	Shopping	June 10-13, 2022	June 13, 2022 at 3:00 PM	June 14, 2022	June 14, 2022	GoP	192,000.00	192,000.00		Completed
DTI-LU-2022-06-49	Supply and delivery of twenty-five (25) Coffee Processing Kit for LSP-NSB in the Priority Industry-Coffee	DTI-LU	NO	NP-53.9 - Small Value Procurement	June 10-13, 2022	June 13, 2022 at 3:00 PM	June 14, 2022	June 14, 2022	GoP	87,500.00	87,500.00		Completed
DTIPN-2022-02-01	SUPPLY AND DELIVERY OF MEALS AND SNACKS FOR THE CONDUCT OF 2021 CMCI AWARDING AND RECOGNITION CEREMONY	DTI-PN	NO	NP-53.10 Lease of Real Property and Venue	N/A	Feb 3 @2PM	02/04/22	02/04/22	GoP	63,600.00	63,600.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTIPN-2022-03-01	PROVISION OF VENUE, MEALS AND SNACKS IN THE CONDUCT OF ROG-DTI R1 HUDDLE	DTI-R01	NO	NP-53.10 Lease of Real Property and Venue	N/A	March 1 @2PM	03/01/22	03/01/22	GoP	103,600.00	103,600.00		Completed
DTIPN-2022-03-02	PROVISION OF TEN (10) UNITS OF BUSINESS KITS FOR THE SARI-SARI STORE UNDER LSP-NSB IN NATIVIDAD, PANGASINAN	DTI-PN	NO	Shopping	March 15-18, 2022	March 18 @2PM	March 21, 2022	March 21, 2022	GoP	82,790.00	82,790.00		Completed
DTIPN-2022-03-03	PROVISION OF BUSINESS KITS FOR TEN (10) MICROENTERPRISES FOR THE SARI-SARI STORE UNDER LSP-NSB IN SAN JACINTO, PANGASINAN	DTI-PN	NO	Shopping	March 15-18, 2022	March 18 @2PM	March 21, 2022	March 21, 2022	GoP	84,680.00	84,680.00		Completed
DTIPN-2022-03-04	PROVISION OF TEN (10) UNITS OF BUSINESS KITS FOR THE SARI-SARI STORE UNDER LSP-NSB IN SAN QUINTIN, PANGASINAN	DTI-PN	NO	Shopping	March 15-18, 2022	March 18 @2PM	March 21, 2022	March 21, 2022	GoP	86,520.00	86,520.00		Completed
DTIPN-2022-03-05	PROVISION OF TEN (10) UNITS OF BUSINESS KITS FOR THE SARI-SARI STORE UNDER LSP-NSB IN BURGOS, PANGASINAN	DTI-PN	NO	Shopping	March 15-18, 2022	March 18 @2PM	March 21, 2022	March 21, 2022	GoP	82,040.00	82,040.00		Completed
DTIPN-2022-03-06	PROVISION OF TEN (10) UNITS OF BUSINESS KITS FOR THE SARI-SARI STORE UNDER LSP-NSB IN BALUNGAO, PANGASINAN	DTI-PN	NO	Shopping	March 15-18, 2022	March 18 @2PM	March 21, 2022	March 21, 2022	GoP	86,520.00	86,520.00		Completed
DTIPN-2022-03-07	PROVISION OF TEN (10) UNITS OF BUSINESS KITS FOR THE SARI-SARI STORE UNDER LSP-NSB ON TAYUG, PANGASINAN	DTI-PN	NO	Shopping	March 18-23, 2022	March 23 @2PM	March 23, 2022	March 23, 2022	GoP	86,520.00	86,520.00		Completed
DTIPN-2022-04-01	PROVISION OF SEVENTEEN (17) UNITS OF BIGASAN LIVELIHOOD KITS UNDER DTI-PPG IN NATIVIDAD, PANGASINAN	DTI-PN	NO	Shopping	April 8-13, 2022	April 13 @2PM	04/19/22	04/19/22	GoP	153,000.00	153,000.00		Completed
DTIPN-2022-04-02	PROVISION OF TWENTY SEVEN (27) UNITS OF LIVELIHOOD KITS FOR SARI-SARI STORE PROJECT UNDER DTI-PPG IN NATIVIDAD, PANGASINAN	DTI-PN	NO	Shopping	April 8-13, 2022	April 13 @2PM	04/19/22	04/19/22	GoP	266,874.75	266,874.75		Completed
DTIPN-2022-04-03	PROVISION OF THIRTY FIVE (35) UNITS OF LIVELIHOOD KITS FOR SARI-SARI STORE UNDER DTI-PPG IN UMINGAN, PANGASINAN	DTI-PN	NO	Shopping	April 8-13, 2022	April 13 @2PM	04/19/22	04/19/22	GoP	345,948.75	345,948.75		Completed
DTIPN-2022-04-04	PROVISION OF FORTY (40) UNITS OF LIVELIHOOD KITS FOR BIGASAN PROJECT UNDER DTI-PPG IN UMINGAN, PANGASINAN	DTI-PN	NO	Shopping	April 8-13, 2022	April 13 @2PM	04/19/22	04/19/22	GoP	360,000.00	360,000.00		Completed
DTIPN-2022-04-05	PROVISION OF FORTY TWO (42) UNITS OF LIVELIHOOD KITS FOR THE SARI-SARI STORE UNDER THE DTI-PPG IN SAN NICOLAS, PANGASINAN	DTI-PN	NO	Shopping	April 9-13, 2022	April 13 @2PM	04/15/22	04/15/22	GoP	342,384.00	342,384.00		Completed
DTIPN-2022-04-06	PROVISION OF THIRTY FOUR (34) UNITS OF LIVELIHOOD KITS FOR SARI-SARI STORE AND TWENTY ONE (21) UNITS OF LIVELIHOOD KITS FOR BIGASAN PROJECT UNDER DTI-PPG IN BANL PANGASINAN	DTI-PN	NO	Shopping	April 9-13, 2022	April 13 @2PM	04/19/22	04/19/22	GoP	482,694.00	482,694.00		Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DTIPN-2022-04-07	PROVISION OF LIVELIHOOD KITS TO FORTY FIVE (45) MICROENTERPRISES FOR THE SARI-SARI STORE KIT UNDER DTI-PPG IN DAGUPAN CITY-Batch 2	DTI-PN	NO	Shopping	April 13-18, 2022	April 18 @2PM	04/20/22	04/20/22	GoP	438,798.00	438,798.00		Completed
DTIPN-2022-04-08	PROVISION OF NINETEEN (19) UNITS OF LIVELIHOOD KITS FOR THE SARI-SARI STORE PROJECTS AND TWELVE (12) UNITS BIGASAN NEGOSYO KITS UNDER LIVELIHOOD SEEDING PROGRAM-PANGKABUHAYAN PARA SA PAGBANGON AT GINHAWA (LSP-PPG) ADVOCACY IN SUAL, PANGASINAN	DTI-PN	NO	Shopping	April 13-18, 2022	April 18 @2PM	04/20/22	04/20/22	GoP	293,037.00	293,037.00		Completed
DTIPN-2022-04-09	PROVISION OF LIVELIHOOD KITS TO FIFTY (50) MICROENTERPRISES FOR THE SARI-SARI STORE KIT UNDER DTI-PPG IN SISON, PANGASINAN	DTI-PN	NO	Shopping	April 14-18, 2022	April 18 @2PM	04/20/22	04/20/22	GoP	480,000.00	480,000.00		Completed
DTIPN-2022-04-11	PROVISION OF FIFTY-FIVE (55) UNITS OF LIVELIHOOD KITS FOR THE SARI-SARI STORE UNDER DTI-PPG IN AGUILAR, PANGASINAN	DTI-PN	NO	Shopping	April 21-26, 2022	April 26 @2PM	04/28/22	04/28/22	GoP	435,000.00	435,000.00		Completed
DTIPN-2022-04-12	PROVISION OF THIRTY-FIVE (35) UNITS OF LIVELIHOOD KITS FOR THE SARI-SARI STORE UNDER DTI-PPG IN BASISTA, PANGASINAN	DTI-PN	NO	Shopping	April 21-26, 2022	April 26 @2PM	04/28/22	04/28/22	GoP	285,000.00	285,000.00		Completed
DTIPN-2022-04-13	PROVISION OF LIVELIHOOD KITS FOR FORTY-FIVE (45) SARI-SARI STORE UNDER DTI-PPG IN SAN QUINTIN, PANGASINAN	DTI-PN	NO	Shopping	April 22-27, 2022	April 27 @2PM	05/02/22	05/02/22	GoP	438,120.00	438,120.00		Completed
DTIPN-2022-04-14	PROVISION OF THIRTY-ONE (31) UNITS OF LIVELIHOOD KITS FOR SARI-SARI STORE UNDER DTI-PPG IN NATIVIDAD, PANGASINAN	DTI-PN	NO	Shopping	April 29-May 4, 2022	May 4 @2PM	05/06/22	05/06/22	GoP	282,565.00	282,565.00		Completed
DTIPN-2022-05-02	PROVISION OF LIVELIHOOD KITS FOR FIFTY (50) SARI-SARI STORE UNDER DTI-PPG IN BURGOS, PANGASINAN	DTI-PN	NO	Shopping	May 20-25, 2022	May 25 @2PM	May 27, 2022	05/27/22	GoP	460,809.00	460,809.00		Completed
DTIPN-2022-06-01	PROVISION OF TEN UNITS OF BIGASAN BUSINESS KITS FOR LSP-NSB IN SISON, PANGASINAN	DTI-PN	NO	Shopping	June 2-7, 2022	June 7 @2PM	06/09/22	06/09/22	GoP	80,000.00	80,000.00		Completed
GRAND TOTAL										43,493,342.77	42,791,342.77	702,000.00	

43,493,342.77 42,791,342.77 702,000.00

Prepared by:

Recommending for Approval by:

Approved by:


ARTLENE P. JARAMIN
BAC Secretariat Member

MERLIE D. MEMBRERE
BAC Chairperson

GRACE FALGUI-BALUYAN
Regional Director