

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)		List of Invited Observers	
				Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total		Contract Cost
COMPLETED PROCUREMENT ACTIVITIES																			
A. PUBLISHED IN PHILGEPIS																			
DTI-IS-2022-01-01	Provision of Recovery Livelihood Projects for the Forty-Eight Sari-Sari Store Owners of Cervantes and Quintin, Ilocos Sur	DTI-IS	Shopping	n/a	January 18-20, 2022	n/a	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 21, 2022	January 24, 2022	January 24, 2022	January 24, 2022	January 26, 2022	January 26, 2022	LSP - NSB	335,000.00	331,824.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-01-02	Provision of Recovery Livelihood Projects for the Thirty-Sari-Sari Store Owners of Lidlidda, Ilocos Sur	DTI-IS	Shopping	n/a	January 18-20, 2022	n/a	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 21, 2022	January 24, 2022	January 24, 2022	January 24, 2022	January 26, 2022	January 26, 2022	LSP - NSB	210,000.00	207,390.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-01-03	Provision of Recovery Livelihood Projects for the Thirty-Sari-Sari Store Owners of Lidlidda, Ilocos Sur	DTI-IS	Shopping	n/a	January 18-20, 2022	n/a	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 20, 2022 @ 4:00AM	January 21, 2022	January 24, 2022	January 24, 2022	January 24, 2022	January 26, 2022	January 26, 2022	LSP - NSB	147,000.00	145,173.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-01-05	Provision of Recovery Livelihood Projects for the Ten (10) Micro Entrepreneurs (MEs) of the End Local Communist Armed Conflict (ELCAC) Municipalities of Salcedo and Sta. Cruz, Ilocos Sur (Flag & Poultry Feeds Retailing Package)	DTI-IS	Shopping	n/a	January 26-28, 2022	n/a	January 28, 2022 @ 4:00PM	January 28, 2022 @ 4:00PM	January 28, 2022 @ 4:00PM	January 29, 2022	January 31, 2022	January 31, 2022	January 31, 2022	February 14, 2022	February 14, 2022	LSP - NSB	70,000.00	64,049.50	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-01-06	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Candon City, Ilocos Sur	DTI-IS	Shopping	n/a	January 26-28, 2022	n/a	January 28, 2022 @ 4:00PM	January 28, 2022 @ 4:00PM	January 28, 2022 @ 4:00PM	January 29, 2022	January 31, 2022	January 31, 2022	January 31, 2022	February 09, 2022	February 09, 2022	LSP - NSB	497,000.00	496,325.50	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2021-01-08	Provision of Recovery Livelihood Kits for the Forty-Eight (48) Former Underground Mass Organization Members of Gregorio Del Pilar, Ilocos Sur (Livestock)	DTI-IS	Small Value Procurement	n/a	January 26-31, 2022	n/a	January 31, 2022 @ 4:00PM	January 31, 2022 @ 4:00PM	January 31, 2022 @ 4:00PM	February 01, 2022	February 03, 2022	February 03, 2022	February 03, 2022	February 21, 2022	February 21, 2022	LSP - NSB	432,000.00	432,000.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2021-01-09	Provision of Recovery Livelihood Projects for the Forty Four (44) Micro Enterprises of Suro, Ilocos Sur	DTI-IS	Shopping	n/a	January 27-31, 2022	n/a	January 31, 2022 @ 4:00PM	January 31, 2022 @ 4:00PM	January 31, 2022 @ 4:00PM	February 01, 2022	February 03, 2022	February 03, 2022	February 03, 2022	February 07, 2022	February 07, 2022	LSP - PPG	308,000.00	307,582.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-02-10	Provision of Recovery Livelihood Kits for the Seventy-Sari-Sari Store Owners of Narvacan, Ilocos Sur	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 15, 2022	February 15, 2022	LSP - PPG	490,000.00	482,430.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-02-11	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Salcedo, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 18, 2022	February 18, 2022	LSP - PPG	497,000.00	488,620.50	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-02-12	Provision of Recovery Livelihood Kits for the Seventy-One Sari-Sari Store Owners of Santo Domingo, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 16, 2022	February 16, 2022	LSP - PPG	497,000.00	488,620.50	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME
DTI-IS-2022-02-13	Provision of Recovery Livelihood Kits for the Fifty-Nine Sari-Sari Store Owners of Santa Lucia, Ilocos Sur (Sari-Sari Store Package)	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 19, 2022	February 19, 2022	LSP - PPG	413,000.00	405,831.50	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCC Amanda Gonzales- KMME

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PNP)		Contract Cost	List of Invited Observers	
				Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds			Total
DTI-5-2022-02-14	Provision of Recovery Livelihood Projects for the Forty-Four Micro Enterprises of Alliam, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 22, 2022	February 22, 2022	LSP - PPG	308,000.00	300,168.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-15	Provision of Recovery Livelihood Projects for the Twenty-Six Micro Enterprises of San Emilio, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 02-07, 2022	n/a	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 8, 2022 @ 4:00PM	February 09, 2022	February 11, 2022	February 11, 2022	February 11, 2022	February 22, 2022	February 22, 2022	LSP - PPG	182,000.00	174,951.80	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-16	Provision of Recovery Livelihood Kits for the Nineteen (19) Former Underground Mass Organization Members of Gregorio Del Pilar, Ilocos Sur	DTI-IS	Shopping	n/a	February 08-11, 2022	n/a	February 11, 2022 @ 4:00PM	February 11, 2022 @ 4:00PM	February 11, 2022 @ 4:00PM	February 12, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 18, 2022	February 18, 2022	LSP - PPG	114,000.00	114,000.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-17	Provision of Recovery Livelihood Kits for the Sixty-Seven Microentrepreneurs of Nagbukul, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 21, 2022	February 21, 2022	February 21, 2022	February 28, 2022	February 28, 2022	LSP - PPG	469,000.00	458,914.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-18	Provision of Recovery Livelihood Kits for the Sixty-Three Microentrepreneurs of Quirino, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 26, 2022	February 26, 2022	LSP - PPG	441,000.00	426,132.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-19	Provision of Recovery Livelihood Kits for the Sixty-One Microentrepreneurs of San Juan, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	March 01, 2022	March 01, 2022	LSP - PPG	427,000.00	412,604.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-20	Provision of Recovery Livelihood Kits for the Sixty-Four Microentrepreneurs of Santa Cruz, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	March 02, 2022	March 02, 2022	LSP - PPG	448,000.00	432,896.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-21	Provision of Recovery Livelihood Kits for the Forty-Three Microentrepreneurs of Santa Maria, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 25, 2022	February 25, 2022	LSP - PPG	301,000.00	290,852.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-22	Provision of Recovery Livelihood Kits for the Fifty-Five Microentrepreneurs of Alliam, Ilocos Sur (San-San Store Package)	DTI-IS	Shopping	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	February 21, 2022	February 21, 2022	LSP - PPG	385,000.00	367,730.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-23	Provision of Recovery Livelihood Kits for the Twenty-Five Microentrepreneurs of Santa Maria, Ilocos Sur (Vinegar Making Package)	DTI-IS	Small Value Procurement	n/a	February 11-14, 2022	n/a	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 16, 2022 @ 4:00PM	February 18, 2022	February 18, 2022	February 18, 2022	February 18, 2022	March 05, 2022	March 05, 2022	LSP - PPG	175,000.00	171,750.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-24	Provision of Recovery Livelihood Kits for the Sixty-Six Microentrepreneurs of Burgos, Ilocos Sur (San-San Store)	DTI-IS	Shopping	n/a	February 21-24, 2022	n/a	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 25, 2022	March 01, 2022	March 01, 2022	March 01, 2022	March 11, 2022	March 11, 2022	LSP-PPG	462,000.00	454,080.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-5-2022-02-25	Provision of Recovery Livelihood Kits for the Seventy-One Microentrepreneurs of Suyu, Ilocos Sur (San-San Store)	DTI-IS	Shopping	n/a	February 21-24, 2022	n/a	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 25, 2022	March 01, 2022	March 01, 2022	March 01, 2022	March 09, 2022	March 09, 2022	LSP-PPG	497,000.00	488,480.00	Lilia C. Corpus - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME

Code (UACG/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PnP)		Contract Cost	List of Invited Observers
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total		
DTI-IS-2022-02-28	Provision of Recovery Livelihood Kits for the Seventy-One Microentrepreneurs of Sinalit, Ilocos Sur (San-Sari Store)	DTI-IS	Shopping	n/a	February 21-24, 2022	n/a	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 24, 2022 @ 4:00PM	February 25, 2022	March 02, 2022	March 02, 2022	March 02, 2022	March 09, 2022	March 09, 2022	LSP-PPG	497,000.00	488,480.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-03-29	Provision of Recovery Livelihood Kits for the One Hundred seven Microentrepreneurs of Santa Catalina, Ilocos Sur (San-Sari Store)	DTI-IS	Shopping	n/a	March 12-15, 2022	n/a	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 16, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 20, 2022	March 20, 2022	LSP-PPG	492,200.00	492,083.75	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-03-30	Provision of Recovery Livelihood Kits for the Eighteen Microentrepreneurs of Sigay, Ilocos Sur (San-Sari Store)	DTI-IS	Shopping	n/a	March 12-15, 2022	n/a	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 16, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 20, 2022	March 20, 2022	LSP-PPG	126,000.00	125,746.20	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-03-31	Provision of Recovery Livelihood Kits for Twelve Microentrepreneurs of Sigay, Ilocos Sur (Food Catering Supplies)	DTI-IS	Shopping	n/a	March 12-15, 2022	n/a	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 15, 2022 @ 4:00PM	March 16, 2022	March 17, 2022	March 17, 2022	March 17, 2022	March 19, 2022	March 19, 2022	LSP-PPG	476,000.00	475,825.60	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-04-32	Provision of Recovery Livelihood Kits for the Twenty Four (24) Microentrepreneurs of Lidlidda and San Emilio, Ilocos Sur (Food Catering Supplies)	DTI-IS	Shopping	n/a	April 18-20, 2022	n/a	April 21, 2022 @ 4:00PM	April 21, 2022 @ 4:00PM	April 21, 2022 @ 4:00PM	April 22, 2022	April 25, 2022	April 25, 2022	April 25, 2022	April 26, 2022	April 26, 2022	LSP-PPG	168,000.00	167,951.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-04-33	Supply and Delivery of Commonly Used Training Supplies/Prepaid loads	DTI-IS	Shopping	n/a	April 27-29, 2022	n/a	May 02, 2022 @ 4:00PM	May 02, 2022 @ 4:00PM	May 02, 2022 @ 4:00PM		May 04, 2022	May 04, 2022	May 04, 2022	May 20, 2022	May 20, 2022	OO3/PPG/NC	171,248.52	170,461.52	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-34	Provision of Recovery Livelihood Kits for the Sixty Eight (68) Microentrepreneurs of Lidlidda, San Emilio and Gergeno del Pilar, Ilocos Sur (San-Sari Store Package)	DTI-IS	Shopping	n/a	May 05-11, 2022	n/a	May 11, 2022 @ 4:00PM	May 11, 2022 @ 4:00PM	May 11, 2022 @ 4:00PM		May 12, 2022	May 12, 2022	May 12, 2022	May 16, 2022	May 16, 2022	PPG	476,000.00	435,818.80	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-35	Professional Service (Accredited Testing Center) for the Nutritional Analysis testing of nine (9) food products of Ilocos Sur MSNMEs	DTI-IS	Small Value Procurement	n/a	May 05-11, 2022	n/a	May 11, 2022 @ 4:00PM	May 11, 2022 @ 4:00PM	May 11, 2022 @ 4:00PM		May 13, 2022	May 13, 2022	May 13, 2022	June 27, 2022	June 27, 2022	OTOP	333,000.00	293,529.60	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-36	Provision of Recovery Business Kits for the One-Hundred Eight (108) Micro Entrepreneurs of Candion City, Vigan City and Sigay, Ilocos Sur (San-Sari Store Package)	DTI-IS	Shopping	n/a	May 14-18 2022	n/a	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM		May 19, 2022	May 19, 2022	May 19, 2022	May 21, 2022	May 21, 2022	PPG	496,000.00	444,977.20	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-37	Provision of Recovery Business Kits for the Ninety-One Microentrepreneurs of Sigay and Santa Catalina, Ilocos Sur (Weighing Scale)	DTI-IS	Shopping	n/a	May 14-18 2022	n/a	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM		May 19, 2022	May 19, 2022	May 19, 2022	May 23, 2022	May 23, 2022	PPG	124,250.00	96,096.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-38	Provision of Recovery Business Kits for the Seventy -three (73) Microentrepreneurs of Santa Catalina, Ilocos Sur (Ice Box)	DTI-IS	Shopping	n/a	May 14-18 2022	n/a	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM	May 18, 2022 @ 4:00PM		May 19, 2022	May 19, 2022	May 19, 2022	May 25, 2022	May 25, 2022	PPG	197,100.00	196,954.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME
DTI-IS-2022-05-39	Provision of Label Designs for the 25 Food Products of Ilocos Sur MSNMEs	DTI-IS	Small Value Procurement	n/a	May 28 - June 02, 2022	n/a	June 02, 2022 @ 4:00PM	June 02, 2022 @ 4:00PM	June 02, 2022 @ 4:00PM	June 03, 2022	June 07, 2022	June 07, 2022	June 07, 2022	June 20, 2022	June 20, 2022	OO3	80,000.00	74,500.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)		List of Invited Observers		
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total		Contract Cost	
DTI-IS-2022-05-40	Provision of Packaging Materials for the 27 Food Processors of Ilocos Sur MSMEs	DTI-IS	Small Value Procurement	n/a	May 28 - June 02, 2022	n/a	June 02, 2022 @ 4:00PM	June 02, 2022 @ 4:00PM	June 02, 2022 @ 4:00PM	June 03, 2022	June 07, 2022	June 07, 2022	June 07, 2022	June 20, 2022	June 20, 2022	003	98,000.00	97,500.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-39.1	Provision of Recovery Livelihood Business Kits for the Eighty-San-San Store Owners of Cagayan and San Vicente, Ilocos Sur (San-San Store)	DTI-IS	Shopping	n/a	June 05-08, 2022	n/a	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	June 23, 2022	June 23, 2022	NSB	360,000.00	331,788.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-40.1	Provision of Recovery Livelihood Kits for the Sixteen Microentrepreneurs of Cervantes, Galmuyod, Santa and San Ildefonso, Ilocos Sur (Rice Retailing)	DTI-IS	Shopping	n/a	June 06-08, 2022	n/a	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	June 18, 2022	June 18, 2022	NSB	92,500.00	92,500.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-41	Provision of Recovery Livelihood Kits for the Twenty Six Microentrepreneurs of Cervantes, Galmuyod, Sagpon, San Ildefonso and Santa, Ilocos Sur (Food Catering Supplies)	DTI-IS	Shopping	n/a	June 06-08, 2022	n/a	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	June 18, 2022	June 18, 2022	NSB	103,460.00	98,391.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-42	Provision of Recovery Livelihood Kits for the Twenty Three Microentrepreneurs of Sagpon, San Ildefonso and Santa, Ilocos Sur (Food Processing Equipment)	DTI-IS	Shopping	n/a	June 06-08, 2022	n/a	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 09, 2022 @ 4:00PM	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	June 16, 2022	June 16, 2022	NSB	90,020.00	76,174.27	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-43	Supply and Delivery of Fabricated Display Rack	DTI-IS	Small Value Procurement	n/a	June 10-13, 2022	n/a	June 13, 2022 @ 4:00PM	June 13, 2022 @ 4:00PM	June 13, 2022 @ 4:00PM	June 14, 2022	June 15, 2022	June 15, 2022	June 15, 2022	June 27, 2022	June 27, 2022	OTOP	54,000.00	53,500.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
DTI-IS-2022-06-44	Supply and Delivery of Packaging Materials	DTI-IS	Shopping	n/a	June 10-13, 2022	n/a	June 13, 2022 @ 4:00PM	June 13, 2022 @ 4:00PM	June 13, 2022 @ 4:00PM	June 14, 2022	June 15, 2022	June 15, 2022	June 15, 2022	June 27, 2022	June 27, 2022	OTOP	59,345.00	59,300.00	Lilia C. Corpuz - COA Dra. Esperanza Lahoz - MWCCI Amanda Gonzales- KMME	
Total Allocated Budget of Procurement Activities																		12,600,123.52		
Total Contract Price of Procurement Activities Conducted																		386,131.28		
Total Savings (Total Allocated Budget - Total Contract Price)																			12,213,992.24	

NELSON B. CABARRANG
Trade and Industry Development Specialist /
BAC Secretariat, Member

ANNABELLE J. POLANCO
Senior Trade and Industry Specialist /
BAC Chairperson

GEORGE R. LAPASTORA, CSO V
Assistant Regional Director /
Head of Procuring Entity