













































DEPARTMENT OF TRADE AND INDUSTRY  
REGION VI  
Procurement Monitoring Report  
For the Period July to December 2022

Procurement Code (UACS/PAP)	Program/Project	PMO/End-User	In this an Early Procurement Activities	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks						
				Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Quotation	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Explaining changes	
	Other supplies	NC BCs	No	Shopping	N.A.	9/28/2022	N.A.		9/30/2022							10/4/2022	10/4/2022	10/4/2022	10/6/2022	10/6/2022	NC	45,728.00	45,728.00		45,728.00	45,728.00								
	PPG: Barbershop	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	9/12/2022	N.A.		9/23/2022							10/4/2022	10/4/2022	10/4/2022	10/6/2022	10/6/2022	PPG	279,361.25	279,361.25		279,361.25	279,361.25								
	CFIDP: Laptop	CFIDP Staff	No	NP-Small Value Procurement	N.A.	9/30/2022	N.A.		10/4/2022							10/10/2022	10/10/2022	10/10/2022	10/18/2022	10/18/2022	CFIDP	45,990.00	45,990.00		45,990.00	45,990.00								
	NSB: Covid Kits	NSB Beneficiaries	No	NP-Small Value Procurement	N.A.	9/30/2022	N.A.		10/4/2022							10/10/2022	10/10/2022	10/10/2022	10/18/2022	10/18/2022	NSB	48,228.00	48,228.00		48,228.00	48,228.00								
	PPG: Repair Shop Kits	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	9/12/2022	N.A.		9/23/2022							10/12/2022	10/12/2022	10/12/2022	10/18/2022	10/18/2022	PPG	300,175.20	300,175.20		300,175.20	300,175.20								
	PPG: Seafood Trading Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	10/10/2022	N.A.		10/12/2022							10/14/2022	10/14/2022	10/14/2022	10/18/2022	10/18/2022	PPG	27,210.00	27,210.00		27,210.00	27,210.00								
	PPG: Seafood Trading Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	10/10/2022	N.A.		10/12/2022							10/14/2022	10/14/2022	10/14/2022	10/18/2022	10/18/2022	PPG	20,790.00	20,790.00		20,790.00	20,790.00								
	PPG: RTW Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	9/23/2022	N.A.		10/10/2022							10/14/2022	10/14/2022	10/14/2022	10/18/2022	10/18/2022	PPG	135,796.00	135,796.00		135,796.00	135,796.00								
	PPG: Furniture Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	9/12/2022	N.A.		10/13/2022							10/18/2022	10/18/2022	10/18/2022	10/24/2022	10/24/2022	PPG	300,175.00	300,175.00		300,175.00	300,175.00								
	PPG: Vulcanizing Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	10/12/2022	N.A.		10/14/2022							10/18/2022	10/18/2022	10/18/2022	10/28/2022	10/28/2022	PPG	16,000.00	16,000.00		16,000.00	16,000.00								
	PPG: fish Vending Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	10/14/2022	N.A.		10/15/2022							10/20/2022	10/20/2022	10/20/2022	10/27/2022	10/27/2022	PPG	231,755.75	231,755.75		231,755.75	231,755.75								
	PPG: fish Vending Kit	PPG Beneficiaries	No	NP-Small Value Procurement	N.A.	10/14/2022	N.A.		10/15/2022							10/20/2022	10/20/2022	10/20/2022	10/27/2022	10/27/2022	PPG	190,270.00	190,270.00		190,270.00	190,270.00								
	PPG: School Supplies Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/10/2022	N.A.		10/11/2022							10/20/2022	10/20/2022	10/20/2022	10/27/2022	10/27/2022	PPG	175,912.00	175,912.00		175,912.00	175,912.00								
	PPG: Car wash Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/18/2022	N.A.		10/19/2022							10/20/2022	10/20/2022	10/20/2022	10/28/2022	10/28/2022	PPG	48,000.00	48,000.00		48,000.00	48,000.00								
	PPG: Bamboo IC Livelihood Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	64,350.00	64,350.00		64,350.00	64,350.00								
	PPG: Coca IC Livelihood Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	230,405.00	230,405.00		230,405.00	230,405.00								
	PPG: Bamboo IC Livelihood Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	81,180.00	81,180.00		81,180.00	81,180.00								
	PPG: Meat Vending Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	47,500.00	47,500.00		47,500.00	47,500.00								
	PPG: Food Vending Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/15/2022	N.A.		10/18/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	320,893.00	320,893.00		320,893.00	320,893.00								
	PPG: Bamboo IC Livelihood Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							10/21/2022	10/21/2022	10/21/2022	10/28/2022	10/28/2022	PPG	113,784.00	113,784.00		113,784.00	113,784.00								
	PPG: Car Painting Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/21/2022	N.A.		10/22/2022							10/25/2022	10/25/2022	10/25/2022	11/3/2022	11/3/2022	PPG	8,000.00	8,000.00		8,000.00	8,000.00								
	PPG: Food Vending Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/15/2022	N.A.		10/18/2022							10/28/2022	10/28/2022	10/28/2022	11/4/2022	11/4/2022	PPG	316,270.00	316,270.00		316,270.00	316,270.00								
	PPG: Food Processing Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							10/28/2022	10/28/2022	10/28/2022	11/4/2022	11/4/2022	PPG	259,700.00	259,700.00		259,700.00	259,700.00								
	PPG: Candle Making Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/20/2022	N.A.		10/22/2022							10/28/2022	10/28/2022	10/28/2022	11/4/2022	11/4/2022	PPG	16,000.00	16,000.00		16,000.00	16,000.00								
	PPG: Buko Juice Vending Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/21/2022	N.A.		10/24/2022							11/2/2022	11/2/2022	11/2/2022	11/4/2022	11/4/2022	PPG	40,000.00	40,000.00		40,000.00	40,000.00								
	PPG: Dressed Chicken	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022							11/2/2022	11/2/2022	11/2/2022	11/4/2022	11/4/2022	PPG	57,600.00	57,600.00		57,600.00	57,600.00								
	PPG: Dressed Chicken	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022							11/2/2022	11/2/2022	11/2/2022	11/4/2022	11/4/2022	PPG	101,520.00	101,520.00		101,520.00	101,520.00								
	Load Cards	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/24/2022	N.A.		10/26/2022							11/3/2022	11/3/2022	11/3/2022	11/9/2022	11/9/2022	PPG/CESO	3,810.00	3,810.00		3,810.00	3,810.00								
	PPG: Dishwashing Kit	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/12/2022	N.A.		10/13/2022							11/4/2022	11/4/2022	11/4/2022	11/10/2022	11/10/2022	PPG	8,000.00	8,000.00		8,000.00	8,000.00								
	PPG: Spices	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/26/2022	N.A.		10/28/2022							11/4/2022	11/4/2022	11/4/2022	11/22/2022	11/22/2022	PPG	40,000.00	40,000.00		40,000.00	40,000.00								
	PPG: Food Processing	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							11/4/2022	11/4/2022	11/4/2022	11/10/2022	11/10/2022	PPG	164,164.32	164,164.32		164,164.32	164,164.32								
	PPG: Food Vending	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/15/2022	N.A.		10/18/2022							11/4/2022	11/4/2022	11/4/2022	11/24/2022	11/24/2022	PPG	209,185.00	209,185.00		209,185.00	209,185.00								
	Load Card	DTI Capiz	No	NP-Small Value Procurement	N.A.	11/2/2022	N.A.		11/4/2022							11/7/2022	11/7/2022	11/7/2022	11/15/2022	11/15/2022	CFIDP	5,190.00	5,190.00		5,190.00	5,190.00								
	PPG: Tailoring	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/13/2022	N.A.		10/14/2022							11/10/2022	11/10/2022	11/10/2022	11/22/2022	11/22/2022	PPG	110,600.00	110,600.00		110,600.00	110,600.00								
	PPG: Vegetable Vending	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022							11/10/2022	11/10/2022	11/10/2022	11/22/2022	11/22/2022	PPG	22,620.00	22,620.00		22,620.00	22,620.00								
	PPG: Vegetable Vending	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022							11/10/2022	11/10/2022	11/10/2022	11/22/2022	11/22/2022	PPG	245,960.00	245,960.00		245,960.00	245,960.00								
	PPG: Vegetable Vending	DTI Capiz	No	NP-Small Value Procurement	N.A.	10/17/2022	N.A.		10/18/2022					</																				



























































































DEPARTMENT OF TRADE AND INDUSTRY  
REGION VI  
Procurement Monitoring Report  
For the Period July to December 2022

Procurement Code (UACS/PAP)	Program/Project	PMO/End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Remarks										
						Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Explaining changes			
	Meats of 50 pax re: PPG Livelihood Kits Distribution, Entrepreneurship Seminar and Negosyo Cliniquing Dec 26, 2022 at Murcia, Negros Occ	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/26/2022		GAA	12,500.00	12,500.00		12,500.00	12,500.00													
	Office Supplies re: Fixed	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022			GAA	2,985.00	2,985.00		2,985.00	2,985.00													
	Meats of 50 pax re: PPG Livelihood Kits Distribution, Entrepreneurship Seminar and Negosyo Cliniquing Dec 23, 2022 at Kabankalan Public Plaza	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/23/2022		GAA	25,000.00	25,000.00		25,000.00	25,000.00													
	Nutrifacts Analysis, Water Analysis and Microbiological/Physicochemical/Product Analysis	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022			GAA	30,650.00	30,650.00		30,650.00	30,650.00													
	Trucking Services (Container Type) Inc of driver and gasoline Dec 26-Bacolod-Murcia-Salvador Benedicto-Bacolod re: Hauling of PPG Livelihood Kits	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/26/2022		GAA	8,900.00	8,900.00		8,900.00	8,900.00													
	Vehicle Rental inc gas and driving services Bacolod-Talisay-Bacolod Dec 23, 2022 re: Hauling of PPG Livelihood Kits	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/23/2022		GAA	3,800.00	3,800.00		3,800.00	3,800.00													
	Vehicle Rental inc gas and driving services Bacolod-Iteabela-Bacolod Dec 23, 2022 re: Hauling of PPG Livelihood Kits	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/23/2022		GAA	6,500.00	6,500.00		6,500.00	6,500.00													
	Vehicle Rental inc gas and driving services Bacolod-Pontevedra-Bacolod Dec 26, 2022 re: Hauling of PPG Livelihood Kits	DTI Negros Occidental	NO	NP-Small Value Procurement		12/15/2022	N/A		12/21/2022				12/22/2022	12/22/2022	12/22/2022	12/26/2022		GAA	4,000.00	4,000.00		4,000.00	4,000.00													
																			Total Allotted Budget of Procurement Activities			42,364,913.51	42,364,913.51		41,658,507.04	41,658,507.04										
																			Total Contract price of Procurement Activities Conducted			41,658,507.04														
																			Total Savings (Total Allotted Budget-Total Contract Price)			706,406.47														
ON GOING PROCUREMENT ACTIVITIES																																				
ITB-2022-10-003	Security Services for Jan. to Dec. 2023	DTI 6	YES	Public Bidding	N/A	11/2/2022	11/10/2022	11/22/2022	11/22/2022	11/24/2022	12/22/2022	12/23/2022								1,959,520.32	1,959,520.32				COA/People Graft Watch of Iloilo/PCCI	3/11/2022										
ITB-2022-10-002	Janitorial, Driving and Clerical/Messengerial Services for Jan. to Dec. 2023	DTI 6	YES	Public Bidding	N/A	11/2/2022	11/10/2022	11/22/2022	11/22/2022	11/24/2022	12/22/2022	12/23/2022								3,879,776.88	3,879,776.88				COA/People Graft Watch of Iloilo/PCCI	3/11/2022										
																			Total Allotted Budget of On-Going Procurement Activities			5,839,297.20	5,839,297.20													

Prepared by:

BELLA B. BONTO  
BAC Secretariat

Recommended for Approval by:

FELISA JUDITH L. DEGALA  
BAC Chairperson

Approved by:

ERMELINDA P. POLLENTES  
OIC - Regional Director, DTI 6

