

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	Total	MOOE (PHP)	CO	Total	MOOE (PHP)	CO	Date of Receipt of Invitation				Remarks (Explaining changes from the 2021)													
										Bid Evaluation	Post Qualification	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance					List of Invited Bidders	Pre-qualification Conf	Eligibility Check	Sub/Open of Bids	Post Completion													
REGIONAL OFFICE 6																																							
Completed Procurement Activities																																							
RFQ-2022-02-001	Hotel & Accommodation for Panublion Western Visayas Bagasakan Fair 2022	DTI 6	NO	NP-Small Value Procurement	N.A	19/02/2022	N.A		23/02/2022				24/02/2022	24/02/2022	25/02/2022	31-1-722	07/03/2022	GAA	151,200.00	151,200.00																			
RFQ-2022-02-007	Provision of Support to the Strengthening of Negosyo Centers in Region 6 - Office Supplies	DTI 6	NO	NP-Small Value Procurement	N.A	10/03/2022	N.A		15/03/2022				31/03/2022	04/04/2022	05/04/2022	04/05/2022		GAA	233,753.00	233,753.00																			
RFQ-2022-03-008	Hotel & Meeting Facilities for sign Language Advanced Training	DTI 6	NO	NP-Small Value Procurement	N.A	01/04/2022	N.A		06/04/2022				20/04/2022	20/04/2022	25/04/2022	4/25-5/722	4/25-21/22	GAA	115,500.00	115,500.00																			
RFQ-2022-04-010	Meats and Accommodation for the conduct of GAD Seminar/Workshop for GFPS	DTI 6	NO	NP-Small Value Procurement	N.A	13/04/2022	N.A		20/04/2022				25/04/2022	25/04/2022	17/05/2022	5/17-20/22	5/17-20/22	GAA	95,300.00	95,300.00																			
RFQ-2022-05-014	Meats & Accommodation for Provincial ISI Roundmap Accommodation and Meeting Facilities	DTI 6	NO	NP-Small Value Procurement	N.A	06/05/2022	N.A		10/05/2022				11/05/2022	11/05/2022	11/05/2022	11/05/2022	11/05/2022	GAA	51,800.00	51,800.00																			
RFQ-2022-05-015	Ultrasonic Rang Rangyon Sots - Accessories	DTI 6	NO	NP-Small Value Procurement	N.A	11/05/2022	N.A		17/05/2022				13/05/2022	14/05/2022	15/05/2022	5/15/22 to 17/5/22	17/05/2022	GAA	113,400.00	113,400.00																			
	Printer Printing and Office Supplies	DTI 6	NO	NP-Small Value Procurement	N.A	09/02/2022	N.A		14/02/2022				23/02/2022	24/02/2022	25/02/2022	02/28/22 to 03/14/22	03/03/2022	GAA	102,250.00	102,250.00																			
	Office Supplies	DTI 6	NO	Shopping	N.A	05/05/2022	N.A		12/05/2022				20/05/2022	24/05/2022	25/05/2022	05/25/22 to 03/06/22	03/06/2022	GAA	22,616.00	22,616.00																			
	Packed meals for Special Expanded ManCom Meeting	DTI 6	NO	NP-Small Value Procurement	N.A	10/11/2022	N.A		12/01/2022				20/09/2022	24/09/2022	25/05/2022	05/25/22 to 01/17/22 to 01/18/22	01/17/22 to 01/18/22	GAA	20,000.00	20,000.00																			
	Labor & materials for repair/reviewing & addit Intercom connection at BOD	DTI 6	NO	NP-Small Value Procurement	N.A	10/11/2022	N.A		24/01/2022				02/02/2022	03/02/2022	07/02/2022	02/01/22 to 10/03/2022	10/03/2022																						
	Repair/reviewing, leak testing, flushing system with 1415 & 1700000000	DTI 6	NO	NP-Small Value Procurement	N.A	24/01/2022	N.A		26/01/2022				02/02/2022	03/02/2022	07/02/2022	02/01/22 to 10/03/2022	10/03/2022																						
	Plaques	DTI 6	NO	NP-Small Value Procurement	N.A	07/02/2022	N.A		14/02/2022				16/02/2022	21/02/2022	22/02/2022	02/23/22 to 03/06/2022	07/03/2022	GAA	2,000.00	2,000.00																			
	Materials for repair/reviewing of Intercom	DTI 6	NO	NP-Small Value Procurement	N.A	14/02/2022	N.A		21/02/2022				23/02/2022	23/02/2022	24/02/2022	24/02/2022	24/02/2022	GAA	12,160.00	12,160.00																			
	Van Rental (Panublion Western Visayas Bagasakan Fair)	DTI 6	NO	NP-Small Value Procurement	N.A	15/02/2022	N.A		22/02/2022				28/02/2022	28/02/2022	01/03/2022	03/01/22 to 03/07/22		GAA	32,000.00	32,000.00																			
	Snacks (Panublion Western Visayas Bagasakan Fair)	DTI 6	NO	NP-Small Value Procurement	N.A	15/02/2022	N.A		22/02/2022				28/02/2022	28/02/2022	01/03/2022	02/03/2022	02/03/2022	GAA	15,000.00	15,000.00																			
	Hotel accommodation(Panublion Western Visayas Bagasakan Fair)	DTI 6	NO	NP-Small Value Procurement	N.A	24/02/2022	N.A		26/02/2022				28/02/2022	02/03/2022	03/03/2022	3/4-6/22	06/03/2022	GAA	7,200.00	7,200.00																			
	Hotel accommodation(Panublion Western Visayas Bagasakan Fair)	DTI 6	NO	NP-Small Value Procurement	N.A	28/02/2022	N.A		28/02/2022				28/02/2022	01/03/2022	02/03/2022	3/2-4/22		GAA	12,000.00	12,000.00																			
	Hotel accommodation(Panublion Western Visayas Bagasakan Fair)	DTI 6	NO	NP-Small Value Procurement	N.A	28/02/2022	N.A		28/02/2022				28/02/2022	02/03/2022	02/03/2022	3/2-4/22	04/03/2022	GAA	10,800.00	10,800.00																			
	Meats/ Snacks for COA Exit Conference	DTI 6	NO	NP-Small Value Procurement	N.A	01/03/2022	N.A		02/03/2022				03/03/2022	04/03/2022	04/03/2022	04/03/2022	04/03/2022	GAA	3,200.00	3,200.00																			
	12 Chambers Airplane Intercom	DTI 6	NO	NP-Small Value Procurement	N.A	04/03/2022	N.A		07/03/2022				08/03/2022	08/03/2022	09/03/2022	9/9-23/22	10/03/2022	GAA	18,000.00	18,000.00																			
	Food for 3rd RIIC Stakeholders Meeting	DTI 6	NO	NP-Small Value Procurement	N.A	19/03/2022	N.A		16/03/2022				16/03/2022	16/03/2022	17/03/2022	17/03/2022	17/03/2022	GAA	5,000.00	5,000.00																			
	Meats for CESCO AWE Program - Year 3	DTI 6	NO	NP-Small Value Procurement	N.A	07/03/2022	N.A		08/03/2022				08/03/2022	08/03/2022	09/03/2022	09/03/2022	09/03/2022	GAA	11,000.00	11,000.00																			
	Office Supplies - OPD	DTI 6	NO	NP-Small Value Procurement	N.A	10/03/2022	N.A		17/03/2022				22/03/2022	25/03/2022	28/03/2022	3/28-5/122	29/03/2022	GAA	11,210.00	11,210.00																			
	Supplies (Consumer Complaints Handling Seminar/Training)	DTI 6	NO	NP-Small Value Procurement	N.A	14/03/2022	N.A		17/03/2022				22/03/2022	26/03/2022	26/03/2022	3/28-5/122	29/03/2022	GAA	1,825.00	1,825.00																			
	Food (Monitoring & Enforcement Activities in Support to ETB Activity)	DTI 6	NO	NP-Small Value Procurement	N.A	15/03/2022	N.A		22/03/2022				25/03/2022	26/03/2022	26/03/2022	26/03/2022	26/03/2022	GAA	2,250.00	2,250.00																			

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	Total	ABC (PMP)		CO	Contract Cost (PMP)		CO	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
										Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	MOOE	MOOE		List of Invited Bidders	Pre-Eligibility Check		Eligibility Status	Part of Eval/ Bid	Post Completion			
	Materials for installation of outlets & lights at ORD	DTI 6	NO	NP-Small Value	N/A	23/03/2022	N/A	24/03/2022		25/03/2022	25/03/2022	25/03/2022	25/03/2022	25/03/2022	25/03/2022	GAA	4,745.00	4,745.00		2,513.00	2,513.00						
	Region 6 SSF Summit	DTI 6	NO	NP-Small Value	N/A	18/03/2022	N/A	25/03/2022		3/28/22	29/03/2022	29/03/2022	29/03/2022	29/03/2022	29/03/2022	GAA	3,500.00	3,500.00		3,500.00	3,500.00						
	Aircon Maintenance	DTI 6	NO	NP-Small Value	N/A	28/03/2022	N/A	04/04/2022		04/04/2022	18/04/2022	Apr. 2022	Apr. 2022	Apr. to Dec. 2022	Apr. to Dec. 2022	GAA	37,050.00	37,050.00		29,250.00	29,250.00						
	Retreat/Recollection	DTI 6	NO	NP-Small Value	N/A	29/03/2022	N/A	31/03/2022		05/04/2022	07/04/2022	4/8/22	08/04/2022	08/04/2022	08/04/2022	GAA	19,000.00	19,000.00		18,000.00	19,000.00						
	Supplies for Regional Bagwe Committee Evaluation & Awarding Seals	DTI 6	NO	NP-Small Value	N/A	30/03/2022	N/A	07/04/2022		28/04/2022	27/04/2022	27/04/2022	28/04/2022	4/19 to 5/13/22	11/05/2022	GAA	11,970.00	11,970.00		11,970.00	11,970.00						
	Supplies for the conduct of BIP Presentation 2022	DTI 6	NO	NP-Small Value	N/A	19/04/2022	N/A	26/04/2022		27/04/2022	02/05/2022	04/05/2022	03/06/2022	03/06/2022	10/05/2022	GAA	4,580.00	4,580.00		3,693.30	3,693.30						
	Supplies for SBCC 101 Online	DTI 6	NO	NP-Small Value	N/A	01/04/2022	N/A	08/04/2022		11/04/2022	11/04/2022	12/04/2022	4/13-26/22	21/04/2022	21/04/2022	GAA	2,000.00	2,000.00		1,110.00	1,110.00						
	Van Rental (for MANCOM Visit to SSF)	DTI 6	NO	NP-Small Value	N/A	06/05/2022	N/A	09/05/2022		09/05/2022	09/05/2022	10/05/2022	10/05/2022	10/05/2022	10/05/2022	GAA	6,000.00	6,000.00		6,000.00	6,000.00						
	Van Rental (for SSF Project Meeting Visit in Region 6 (SMED))	DTI 6	NO	NP-Small Value	N/A	10/05/2022	N/A	17/05/2022		19/05/2022	23/05/2022	23/05/2022	25/05/2022	05/25-26/22	05/25-26/22	GAA	13,000.00	13,000.00		13,000.00	13,000.00						
	Van Rental (for SSF Project Meeting Visit in Region 6 (SMED))	DTI 6	NO	NP-Small Value	N/A	18/05/2022	N/A	19/05/2022		19/05/2022	20/05/2022	23/05/2022	05/23-24/22	05/23-24/22	05/23-24/22	GAA	9,800.00	9,800.00		8,800.00	9,800.00						
	Monitoring Visit in Region 6 (SMED)	DTI 6	NO	NP-Small Value	N/A	06/06/2022	N/A	13/06/2022		18/05/2022	17/05/2022	18/05/2022	05/18 to 6/27/22	31/08/2022	31/08/2022	GAA	13,460.00	13,460.00		12,363.00	12,363.00						
	IT Equipment re-2022 Support to the Implementation of SSF Projects in Region 6	DTI 6	NO	NP-Small Value	N/A	02/05/2022	N/A	09/05/2022		11/05/2022	16/05/2022	17/05/2022	17/05/2022	17/05/2022	17/05/2022	GAA	7,500.00	7,500.00		7,500.00	7,500.00						
	Battery for Generator Set	DTI 6	NO	NP-Small Value	N/A					24/05/2022	29/05/2022	26/05/2022	05/26-6/9/22	30/05/2022	30/05/2022	GAA	6,735.00	6,735.00		6,735.00	6,735.00						
	Materials for repair/rewiring of electrical lines at IDO extension office/panty/stock room	DTI 6	NO	NP-Small Value	N/A	17/05/2022	N/A	20/05/2022		24/05/2022	29/05/2022	26/05/2022	05/26-6/9/22	30/05/2022	30/05/2022	GAA	6,735.00	6,735.00		6,735.00	6,735.00						
	Maintenance of airconditioner from April to December 2022	DTI 6	NO	NP-Small Value	N/A	31/03/2022	N/A	01/04/2022		04/04/2022	18/04/2022	01/04/2022	April to Dec. 2022	End of the month of April to Dec. 2022	13/05/2022	GAA	37,050.00	37,050.00		29,250.00	29,250.00						
	Meals for First Quarter Mgmt Review Meeting	DTI 6	NO	NP-Small Value	N/A	04/05/2022	N/A	08/05/2022		11/05/2022	13/05/2022	13/05/2022	13/05/2022	13/05/2022	13/05/2022	GAA	3,500.00	3,500.00		3,500.00	3,500.00						
	Provision of Support to the Strengthening of Negosyo Centers in Region 6	DTI 6	NO	NP-Small Value	N/A	08/04/2022	N/A	15/04/2022		19/04/2022	21/04/2022	25/04/2022	04/25/22 to 05/24/22	16/05/2022	16/05/2022	GAA	23,750.00	23,750.00		14,700.00	14,700.00						
	Various Office Supplies re: Region 6 SSF Summit 2022	DTI 6	NO	NP-Small Value	N/A	19/04/2022	N/A	26/04/2022		28/04/2022	28/04/2022	29/04/2022	04/29/22 to 09/13/22	16/05/2022	16/05/2022	GAA	2,679.00	2,679.00		2,679.00	2,679.00						
	Snacks & Lunch with venue - Adlan (Provincial IS)	DTI 6	NO	NP-Small Value	N/A	04/05/2022	N/A	11/05/2022		13/05/2022	17/05/2022	17/05/2022	17/05/2022	17/05/2022	17/05/2022	GAA	28,496.00	28,496.00		28,496.00	28,496.00						
	Snacks & Lunch with venue - Roadlink	DTI 6	NO	NP-Small Value	N/A	09/05/2022	N/A	16/05/2022		18/05/2022	18/05/2022	18/05/2022	18/05/2022	18/05/2022	18/05/2022	GAA	30,900.00	30,900.00		30,900.00	30,900.00						
	Snacks & Lunch with venue - Capic (Provincial IS)	DTI 6	NO	NP-Small Value	N/A			18/04/2022		20/04/2022	20/04/2022	21/04/2022	20/05/2022			GAA	46,000.00	46,000.00		43,125.00	43,125.00						
	Proridional Calatral (Advocacy Shifts)	DTI 6	NO	NP-Small Value	N/A	11/04/2022	N/A									GAA	46,000.00	46,000.00		43,125.00	43,125.00						
	Region 6 SSF Summit April 26-29, 2022)	DTI 6	NO	NP-Small Value	N/A	19/04/2022	N/A	26/04/2022		28/04/2022	28/04/2022	29/04/2022	04/28-29/22	04/28-29/22	04/28-29/22	GAA	5,250.00	5,250.00		5,250.00	5,250.00						
	Supplies & Materials for Provision of Support to the Strengthening of Negosyo Centers in Region 6	DTI 6	NO	NP-Small Value	N/A	22/03/2022	N/A	29/03/2022		31/03/2022	04/04/2022	05/04/2022	04/05/2022	04/05/2022	04/05/2022	GAA	42,500.00	42,500.00		42,010.00	42,010.00						
	Meats for the Evaluation Team re CoCa Meeting & Evaluation	DTI 6	NO	NP-Small Value	N/A	20/04/2022	N/A	27/04/2022		29/04/2022	02/05/2022	02/05/2022	02/05/2022	02/05/2022	02/05/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00						
	Conceutualization Labor for repair of Generator Set	DTI 6	NO	NP-Small Value	N/A	13/05/2022	N/A	18/05/2022		20/05/2022	26/05/2022	27/05/2022	05/27/22 to 6/13/2022	07/06/2022	07/06/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00						
	Supplies- support to Bamboo Industry	DTI 6	NO	NP-Small Value	N/A	28/05/2022	N/A	30/05/2022		30/05/2022	07/06/2022	08/06/2022	14/06/2022	10/06/2022	10/06/2022	GAA	5,950.00	5,950.00		5,100.00	5,100.00						
	Meats - Bidding the Viability of WVC Case Industry	DTI 6	NO	NP-Small Value	N/A	24/05/2022	N/A	31/05/2022		08/07/2022	02/06/2022	05/06/2022	06/06/2022	06/06/2022	06/06/2022	GAA	24,000.00	24,000.00		24,000.00	24,000.00						
	Meats - Wearables & Homestay Industry Cluster	DTI 6	NO	NP-Small Value	N/A	23/05/2022	N/A	30/05/2022		01/06/2022	02/06/2022	07/06/2022	07/06/2022	07/06/2022	07/06/2022	GAA	6,000.00	6,000.00		6,000.00	6,000.00						
	Accommodation of Pax - Strengthening of the Regional Coffee Council	DTI 6	NO	NP-Small Value	N/A	23/05/2022	N/A	30/05/2022		01/06/2022	02/06/2022	06/06/2022	06/06/2022	06/06/2022	06/06/2022	GAA	8,400.00	8,400.00		8,400.00	8,400.00						

For the Period January to June 2022

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	Total	ABC (PDP) MOOE	CO	Contract Cost (PDP)		CO	List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)					
										Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award					Contract Signing	Notice to Proceed			Delivery/Completion	Inspection & Acceptance	Total	MOOE		CO	Pre-Eligibility Conf	Sub/Open of Bids	Post Qualification	Delivery/Completion
	VENUE AND MEALS SERVED DURING THE GOVERNMENT SERVICES FORUM AND LOCAL COACHING SESSION ON FINANCIAL ACCOUNTING	DTI Aklan	NO	NP- Small Value Procurement	N/A	07/04/2022	N/A		11/04/2022				13/04/2022	18/04/2022	18/04/2022	20/04/2022	18/04/2022	18/04/2022	GAA	9,200.00	9,200.00				8,625.00	8,625.00					
	FINANCIAL ACCOUNTING THE CONDUCT OF KAME GOVERNMENT SERVICES FORUM AND LOCAL COACHING SESSION ON FINANCIAL ACCOUNTING	DTI Aklan	NO	NP- Small Value Procurement	N/A	04/04/2022	N/A		06/04/2022				14/04/2022	11/04/2022	004/11/2022	18/04/2022	18/04/2022	18/04/2022	GAA	7,600.00	7,600.00				7,125.00	7,125.00					
	MEALS SERVED DURING THE SOCIAL MEDIA MARKETING 101 FOR	DTI Aklan	NO	NP- Small Value Procurement	N/A	28/04/2022	N/A		04/05/2022				15/04/2022	05/10/2022	05/10/2022	05/11/2022	05/11/2022	05/11/2022	GAA	19,180.00	19,180.00				17,991.25	17,991.25					
	MEALS SERVED FOR THE BUYERS DURING THE AKLAN PINA AND FIBER FESTIVAL 2022 UNDER OTOP	DTI Aklan	NO	NP- Small Value Procurement	N/A	11/04/2022	N/A		13/04/2022				16/04/2022	22/04/2022	22/04/2022	23/04/2022	23/04/2022	23/04/2022	GAA	6,000.00	6,000.00				5,625.00	5,625.00					
	MEALS AND VENUE RENTAL DURING THE CONDUCT OF KAME BIP PRESENTATION ON MAY 5, 2022	DTI Aklan	NO	NP- Small Value Procurement		27/05/2022	N/A		28/05/2022				17/04/2022	02/05/2022	05/02/2022	05/05/2022	05/05/2022	05/05/2022	GAA	8,875.00	8,875.00				8,608.75	8,608.75					
	UPRATES FOR SOCIAL MEDIA MARKETING 101 FOR	DTI Aklan	NO	NP- Small Value Procurement	N/A	28/04/2022	N/A		02/05/2022				18/04/2022	05/05/2022	05/05/2022	05/10/2022	05/10/2022	05/10/2022	GAA	4,490.00	4,490.00				4,249.46	4,249.46					
	MEALS AND VENUE RENTAL DURING THE CONDUCT OF KAME GRADUATION ON MAY 12, 2022	DTI Aklan	NO	NP- Small Value Procurement	N/A	28/04/2022	N/A		02/05/2022				19/04/2022	05/02/2022	05/02/2022	05/12/2022	05/12/2022	05/12/2022	GAA	8,875.00	8,875.00				8,320.31	8,320.31					
	MEALS SERVED DURING THE NC MONTHLY MEETING	DTI Aklan	NO	NP- Small Value Procurement	N/A	28/04/2022	N/A		04/05/2022				20/04/2022	10/05/2022	05/10/2022	13/05/2022	13/05/2022	13/05/2022	GAA	9,500.00	9,500.00				9,215.00	9,215.00					
	TOKENS USED DURING THE AKLAN PINA AND FIBER FEST 2022 UNDER OTOP (BDTP FUNDS)	DTI Aklan	NO	NP- Small Value Procurement	N/A	12/04/2022	N/A		18/04/2022				21/04/2022	20/04/2022	20/04/2022	04/22/2022	22/04/2022	22/04/2022	GAA	7,500.00	7,500.00				7,275.00	7,275.00					
	TOKENS USED DURING THE AKLAN PINA AND FIBER FEST 2022 UNDER OTOP	DTI Aklan	NO	NP- Small Value Procurement	N/A	08/04/2022	N/A		12/04/2022				22/04/2022	18/04/2022	18/04/2022	21/04/2022	21/04/2022	21/04/2022	GAA	5,000.00	5,000.00				4,850.00	4,850.00					
	FLUNE FARES DURING THE AKLAN PINA AND FIBER FESTIVAL 2022 UNDER OTOP FUNDS	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	07/04/2022	N/A		11/04/2022				23/04/2022	13/04/2022	13/04/2022	13/04/2022	13/04/2022	13/04/2022	GAA	58,334.00	58,334.00				56,583.98	56,583.98					
	ROOM ACCOMODATION FOR THE BUYERS DURING FESTIVAL 2022 UNDER OTOP FUNDS	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	08/04/2022	N/A		12/04/2022				24/04/2022	18/04/2022	18/04/2022	04/22-29/2022	04/22-29/2022	04/22-29/2022	GAA	8,690.00	8,690.00				8,146.87	8,146.87					
	VAN RENTAL DURING THE AKLAN PINA AND FIBER FESTIVAL 2022 UNDER OTOP FUNDS	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	12/04/2022	N/A		18/04/2022				25/04/2022	21/04/2022	21/04/2022	04/22-29/2022	04/22-29/2022	04/22-29/2022	GAA	8,000.00	8,000.00				7,760.00	7,760.00					
	FLOWER ARRANGEMENT DURING AKLAN PINA AND FIBER FESTIVAL 2022	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	08/04/2022	N/A		12/04/2022				26/04/2022	04/19/2022	19/04/2022	22/04/2022	22/04/2022	22/04/2022	GAA	5,000.00	5,000.00				4,850.00	4,850.00					
	UNDER OTOP FUNDS	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	12/04/2022	N/A		18/04/2022				27/04/2022	21/04/2022	21/04/2022	04/25-27/2022	04/25-27/2022	04/25-27/2022	GAA	12,500.00	12,500.00				11,718.75	11,718.75					
	MEALS SERVED DURING THE AKLAN PINA AND FIBER FEST 2022 ON 22 UNDER OTOP FUNDS	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	11/04/2022	N/A		13/04/2022				28/04/2022	20/04/2022	20/04/2022	22/04/2022	22/04/2022	22/04/2022	GAA	6,000.00	6,000.00				5,625.00	5,625.00					
	OFFICE SUPPLIES UNDER MAINTENANCE OF NEGOSYO CENTERS IN	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT	N/A	27/04/2022	N/A		29/04/2022				29/04/2022	05/10/2022	05/10/2022	05/11/2022	05/11/2022	05/11/2022	GAA	10,162.00	10,162.00				9,616.08	9,616.08					
	AKLAN FOR THEMESSETTING INDOOR PLANTS FLOWER ARRANGEMENT DURING AKLAN PINA AND FIBER FESTIVAL 2022 UNDER OTOP FUNDS (BDTP	DTI Aklan	NO	NP- SMALL VALUE PROCUREMENT		12/04/2022	N/A		18/04/2022				30/04/2022	20/04/2022	Apr. 19, 2022	Apr. 22, 2022	Apr. 22, 2022	Apr. 22, 2022	GAA	3,000.00	3,000.00				2,910.00	2,910.00					
	ANTIQUE PROVINCIAL OFFICE																														
	Food for the conduct of Monthly Management Review (January)	DTI Antique	NO	Small Value Procurement	N.A.	20/01/2022	N.A.		12/11/2022				24/01/2022	24/01/2022	24/01/2022	26/01/2022	26/01/2022	26/01/2022	GAA	6,600.00	6,600.00				6,600.00	6,600.00					

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/ Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Adt/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	Contract Cost (PHP)				List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the AdP)				
										Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre-qualification	Eligible Subj. Bid
	Food for the conduct of KMMF-MME online mentoring (Patagonia)	DTI Antique	No	NP-Small Value	N.A	24/02/2022	N.A		28/02/2022			3/1/2022	3/1/2022	GAA	19,500.00	19,500.00		3,060.00	3,060.00									
	Gasoline for the conduct of Upgrading Training on Productive Entrepreneurship cum Seminar for the conduct of Monitoring and Enforcement	DTI Antique	No	NP-Small Value	N.A	24/02/2022	N.A		28/02/2022			3/1/2022	3/1/2022	GAA	5,000.00	5,000.00		4,142.50	4,142.50									
	Food for the conduct of KMMF-MME online mentoring (Patagonia)	DTI Antique	No	NP-Small Value	N.A	04/03/2022	N.A		07/03/2022			3/8/2022	3/8/2022	GAA	18,800.00	18,800.00		657.50	657.50									
	Food for the conduct of KMMF-MME online mentoring (Patagonia)	DTI Antique	No	NP-Small Value	N.A	28/03/2022	N.A		28/03/2022			3/29/2022	3/29/2022	GAA	19,500.00	19,500.00		1,020.00	1,020.00									
	Supplies and Materials-Permits and Licensing	DTI Antique	No	NP-Small Value	N.A	07/04/2022	N.A		08/04/2022			4/11/2022	4/11/2022	GAA	4,625.00	4,625.00		4,297.00	4,297.00									
	Food for the conduct of Basic Entrepreneurship cum Financial Literacy	DTI Antique	No	NP-Small Value	N.A	06/04/2022	N.A		07/04/2022			4/8/2022	4/8/2022	GAA	6,000.00	6,000.00		6,000.00	6,000.00									
	Food for the conduct of LSP-NSB Orientation	DTI Antique	No	NP-Small Value	N.A	07/04/2022	N.A		08/04/2022			4/11/2022	4/11/2022	GAA	11,000.00	11,000.00		11,000.00	11,000.00									
	Food for the conduct of LSP-PPG Orientation	DTI Antique	No	NP-Small Value	N.A	07/04/2022	N.A		08/04/2022			4/11/2022	4/11/2022	GAA	18,000.00	18,000.00		18,000.00	18,000.00									
	Food for the conduct of Financial Improvement Plan Preparation	DTI Antique	No	NP-Small Value	N.A	28/03/2022	N.A		30/03/2022			3/8/2022	3/8/2022	GAA	7,500.00	7,500.00		7,500.00	7,500.00									
	Office Supplies-Monitoring and Enforcement	DTI Antique	No	NP-Small Value	N.A	07/04/2022	N.A		08/04/2022			4/11/2022	4/11/2022	GAA	2,855.00	2,855.00		2,852.00	2,852.00									
	Supplies and Materials-KMME	DTI Antique	No	NP-Small Value	N.A	28/04/2022	N.A		27/04/2022			4/28/2022	4/28/2022	GAA	2,690.00	2,690.00		2,545.00	2,545.00									
	Van hire for CISA visit	DTI Antique	No	NP-Small Value	N.A	01/03/2022	N.A		02/03/2022			3/3/2022	3/3/2022	GAA	6,000.00	6,000.00		3,450.00	3,450.00									
	Gasoline for the LSP-NSB Orientation	DTI Antique	No	NP-Small Value	N.A	12/04/2022	N.A		13/04/2022			4/18/2022	4/18/2022	GAA	6,000.00	6,000.00		1,446.00	1,446.00									
CAPZ PROVINCIAL OFFICE																												
	Meets during the Provincial Management Review on January 19, 2022	DTI-Capiz	No	NP-Small Value	N.A	12/01/2022	N.A		14/01/2022			18/01/2022	18/01/2022	GAA	3,600.00	3,600.00		3,600.00	3,600.00									
	Meets during the NC General Assembly on Jan 31 to Feb 4, 2022	DTI-Capiz	No	NP-Small Value	N.A	26/01/2022	N.A		27/01/2022			28/01/2022	28/01/2022	GAA	6,400.00	6,400.00		6,400.00	6,400.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	02/02/2022	N.A		03/02/2022			04/02/2022	04/02/2022	GAA	20,000.00	20,000.00		20,000.00	20,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,000.00									
	Snacks during NSB Orientation	DTI-Capiz	No	NP-Small Value	N.A	03/02/2022	N.A		07/02/2022			08/02/2022	08/02/2022	GAA	5,000.00	5,000.00		5,000.00	5,00									

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	Total	ABC (PHP)		Total	MOOE Cost (PHP)		List of Invited Bidders	Date of Receipt of Invitation	Post Qualification	Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qualification	Date of BAC Resolution Meeting	Notice of Award			Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance				
	Meals during the Provincial Management Review on Feb. 22, 2022	DTI-Capiz	No	NP-Small Value Procurement	N/A	14/02/2022	N/A		16/02/2022				16/02/2022	17/02/2022	18/02/2022	20/02/2022		GAA	4,200.00	4,200.00	4,200.00	4,200.00		
	NSC and NSB Tarp	DTI-Capiz	No	NP-Small Value Procurement	N/A	14/02/2022	N/A		14/02/2022				17/02/2022	17/02/2022	18/02/2022	20/02/2022	20/02/2022	GAA	12,000.00	12,000.00	12,000.00	12,000.00		
	NSB Soft-Spl Store Kit	DTI-Capiz	No	Procurement	N/A	21/02/2022	N/A		23/02/2022				22/02/2022	22/02/2022	23/02/2022	24/02/2022	24/02/2022	GAA	660,000.00	660,000.00	660,000.00	660,000.00		
	Office Supplies	DTI-Capiz	No	Procurement	N/A	23/02/2022	N/A		23/02/2022				28/02/2022	28/02/2022	28/02/2022	29/02/2022	29/02/2022	GAA	44,327.00	44,327.00	44,327.00	44,327.00		
	Provision of Adm/In-Cash kit	DTI-Capiz	No	Shopping	N/A	23/02/2022	N/A		23/02/2022				30/02/2022	30/02/2022	31/02/2022	01/04/2022	01/04/2022	GAA	38,000.00	38,000.00	38,000.00	38,000.00		
	Office Supplies	DTI-Capiz	No	Shopping	N/A	16/02/2022	N/A		21/02/2022				28/02/2022	28/02/2022	29/02/2022	01/04/2022	01/04/2022	GAA	5,115.00	5,115.00	5,115.00	5,115.00		
	NSB Fish Vending Kit	DTI-Capiz	No	Shopping	N/A	16/02/2022	N/A		15/02/2022				22/02/2022	22/02/2022	23/02/2022	23/02/2022	23/02/2022	GAA	45,000.00	45,000.00	45,000.00	45,000.00		
	NSB Carabao Kit	DTI-Capiz	No	Shopping	N/A	08/02/2022	N/A		15/02/2022				22/02/2022	22/02/2022	23/02/2022	23/02/2022	23/02/2022	GAA	210,000.00	210,000.00	210,000.00	210,000.00		
	NSB DRY Good Kit	DTI-Capiz	No	Shopping	N/A	14/02/2022	N/A		16/02/2022				16/02/2022	16/02/2022	17/02/2022	22/02/2022	21/02/2022	GAA	45,000.00	45,000.00	45,000.00	45,000.00		
	NSB Tagling Kit	DTI-Capiz	No	Shopping	N/A	14/02/2022	N/A		15/02/2022				16/02/2022	16/02/2022	17/02/2022	22/02/2022	21/02/2022	GAA	30,000.00	30,000.00	30,000.00	30,000.00		
	NSB Anti-Business Kit	DTI-Capiz	No	Shopping	N/A	14/02/2022	N/A		16/02/2022				16/02/2022	16/02/2022	17/02/2022	22/02/2022	21/02/2022	GAA	30,000.00	30,000.00	30,000.00	30,000.00		
	NSB Kalamit Kit	DTI-Capiz	No	Shopping	N/A	18/02/2022	N/A		20/04/2022				28/04/2022	28/04/2022	28/04/2022	04/05/2022	04/05/2022	GAA	14,550.00	14,550.00	14,550.00	14,550.00		
	NSB Bread Store Kit	DTI-Capiz	No	Shopping	N/A	18/02/2022	N/A		20/04/2022				28/04/2022	28/04/2022	28/04/2022	04/05/2022	04/05/2022	GAA	30,450.00	30,450.00	30,450.00	30,450.00		
	NSB Bread Store Kit	DTI-Capiz	No	Shopping	N/A	18/02/2022	N/A		20/04/2022				22/04/2022	22/04/2022	22/04/2022	04/05/2022	04/05/2022	GAA	8,100.00	8,100.00	8,100.00	8,100.00		
	NSB Bread Store Kit	DTI-Capiz	No	Shopping	N/A	16/02/2022	N/A		20/04/2022				22/04/2022	22/04/2022	22/04/2022	04/05/2022	04/05/2022	GAA	6,500.00	6,500.00	6,500.00	6,500.00		
	NSB Frozen Products	DTI-Capiz	No	NP-Small Value Procurement	N/A	11/02/2022	N/A		16/02/2022				19/02/2022	22/04/2022	22/04/2022	18/02/2022	18/02/2022	GAA	16,000.00	16,000.00	16,000.00	16,000.00		
	Fingerprint Scanner	DTI-Capiz	No	NP-Small Value Procurement	N/A	17/02/2022	N/A		28/02/2022				19/02/2022	22/04/2022	22/04/2022	18/02/2022	18/02/2022	GAA	6,500.00	6,500.00	6,500.00	6,500.00		
	Training materials	DTI-Capiz	No	Shopping	N/A	17/02/2022	N/A		18/02/2022				16/02/2022	18/02/2022	18/02/2022	20/02/2022	20/02/2022	GAA	6,934.35	6,934.35	6,934.35	6,934.35		
	NSB Water Refilling Kit	DTI-Capiz	No	Shopping	N/A	16/02/2022	N/A		13/02/2022				13/02/2022	13/02/2022	13/02/2022	07/02/2022	07/02/2022	GAA	89,999.10	89,999.10	89,999.10	89,999.10		
	NSB Meat Vending Kit	DTI-Capiz	No	Shopping	N/A	16/02/2022	N/A		24/02/2022				27/02/2022	27/02/2022	27/02/2022	31/02/2022	31/02/2022	GAA	15,000.00	15,000.00	15,000.00	15,000.00		
	256GB Team SSD	DTI-Capiz	No	NP-Small Value Procurement	N/A	20-May	N/A		23/02/2022				24/02/2022	24/02/2022	24/02/2022	30/02/2022	30/02/2022	GAA	2,650.00	2,650.00	2,650.00	2,650.00		
	Load cards	DTI-Capiz	No	NP-Small Value Procurement	N/A	16/02/2022	N/A		20/02/2022				24/02/2022	25/02/2022	25/02/2022	01/06/2022	01/06/2022	GAA	47,320.00	47,320.00	47,320.00	47,320.00		
	NSB Fruit/Vegetable Vending Kit	DTI-Capiz	No	Shopping	N/A	10/02/2022	N/A		13/02/2022				17/02/2022	17/02/2022	17/02/2022	20/02/2022	20/02/2022	GAA	105,000.00	105,000.00	105,000.00	105,000.00		
	NSB Food Processing Kit	DTI-Capiz	No	Shopping	N/A	27/02/2022	N/A		08/02/2022				16/02/2022	16/02/2022	16/02/2022	20/02/2022	20/02/2022	GAA	135,000.00	135,000.00	135,000.00	135,000.00		
	NSB Coffee Vending Kit	DTI-Capiz	No	Shopping	N/A	06/02/2022	N/A		09/02/2022				12/02/2022	12/02/2022	12/02/2022	20/02/2022	20/02/2022	GAA	15,000.00	15,000.00	15,000.00	15,000.00		
	NSB Rice & Pulver Vending	DTI-Capiz	No	Shopping	N/A	06/02/2022	N/A		09/02/2022				10/02/2022	10/02/2022	10/02/2022	20/02/2022	20/02/2022	GAA	30,000.00	30,000.00	30,000.00	30,000.00		
	NSB Bread Store Kit	DTI-Capiz	No	Shopping	N/A	04/02/2022	N/A		04/02/2022				05/02/2022	05/02/2022	05/02/2022	06/02/2022	06/02/2022	GAA	15,000.00	15,000.00	15,000.00	15,000.00		
	NSB Bread Store Kit	DTI-Capiz	No	NP-Small Value Procurement	N/A	06/02/2022	N/A		06/02/2022				10/02/2022	10/02/2022	10/02/2022	31/02/2022	31/02/2022	GAA	6,000.00	6,000.00	6,000.00	6,000.00		
	Acceptability Item Check book	DTI-Capiz	No	Procurement	N/A	06/02/2022	N/A		06/02/2022				10/02/2022	10/02/2022	10/02/2022	31/02/2022	31/02/2022	GAA	31/02/2022	31/02/2022	31/02/2022	31/02/2022		
	Office supplies	DTI-Capiz	No	Shopping	N/A	23/02/2022	N/A		27/02/2022				02/02/2022	02/02/2022	02/02/2022	03/02/2022	03/02/2022	GAA	44,753.00	44,753.00	44,753.00	44,753.00		
	NSB Food Vending Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		03/02/2022				06/02/2022	06/02/2022	06/02/2022	10/02/2022	10/02/2022	GAA	45,000.00	45,000.00	45,000.00	45,000.00		
	NSB Refrigerant Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		03/02/2022				06/02/2022	06/02/2022	06/02/2022	10/02/2022	10/02/2022	GAA	17,320.00	17,320.00	17,320.00	17,320.00		
	NSB Refrigerant Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		03/02/2022				06/02/2022	06/02/2022	06/02/2022	10/02/2022	10/02/2022	GAA	12,680.00	12,680.00	12,680.00	12,680.00		
	NSB Street Food Vending Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		03/02/2022				06/02/2022	06/02/2022	06/02/2022	10/02/2022	10/02/2022	GAA	45,000.00	45,000.00	45,000.00	45,000.00		
	Office supplies	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		06/02/2022				07/02/2022	07/02/2022	07/02/2022	10/02/2022	10/02/2022	GAA	16,510.00	16,510.00	16,510.00	16,510.00		
	NSB Cawahan Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		06/02/2022				07/02/2022	07/02/2022	07/02/2022	13/02/2022	13/02/2022	GAA	15,000.00	15,000.00	15,000.00	15,000.00		
	NSB Wood/Bamboo Furniture Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		06/02/2022				07/02/2022	07/02/2022	07/02/2022	13/02/2022	13/02/2022	GAA	30,000.00	30,000.00	30,000.00	30,000.00		
	NSB Repair Shoes Kit	DTI-Capiz	No	Shopping	N/A	03/02/2022	N/A		06/02/2022															

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Adapost of IB	Pre-Bid Conference	Eligibility Check	Subopen of Bids	Actual Procurement Activity					Source of Funds	ABC (PHP)		Contract Cost (PHP)		CO	List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explanatory Remarks from the Agency)	
										Bid Evaluation	Post Qualification	Date of BAC Resolution Meeting	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance					Pre-Bid Opening	Eligibility Status of Bids	Post Bid Evaluation	Qualification		
	Livelihood Seeding Program- Negosyo Sari-sariyo sa Barangay (LSP-NSB) starting at LUNDU, VULCANIZING STATION	DTT Guimaras	NO	NP-Small Value Procurement	N/A	05/10/2022	N/A		17/05/2022				20/05/2022	23/05/2022	23/05/2022	31/05/2022		GAA	14,900.00	14,900.00							
	Negosyo Sari-sariyo sa Barangay (LSP-NSB) starting at LUNDU, VULCANIZING STATION	DTT Guimaras	NO	NP-Small Value Procurement	N/A	28/05/2022	N/A		31/05/2022				06/03/2022	06/06/2022	06/09/2022	17/06/2022		GAA	14,787.50	14,787.50							
	Negosyo Sari-sariyo sa Barangay (LSP-NSB) starting at LUNDU, VULCANIZING STATION	DTT Guimaras	NO	NP-Small Value Procurement	N/A	01/06/2022	N/A		06/03/2022				06/03/2022	20/06/2022	20/06/2022	24/06/2022		GAA	14,000.00	14,000.00							
	Food for Pangabuhayan as Batch 2 starting Kits distribution	DTT Guimaras	NO	NP-Small Value Procurement	N/A	01/06/2022	N/A		05/03/2022				06/03/2022	20/06/2022	20/06/2022	24/06/2022		GAA	15,000.00	15,000.00							
	Food for Livelihood Seeding Program-Negosyo Sari-sariyo sa Barangay (LSP-NSB) starting at LUNDU, VULCANIZING STATION	DTT Guimaras	NO	NP-Small Value Procurement	N/A	08/05/2022	N/A		06/06/2022				06/03/2022	20/06/2022	20/06/2022	24/06/2022		GAA	5,000.00	5,000.00							
	Hauling of Pangabuhayan as Batch 2 starting Kits to venue	DTT Guimaras	NO	NP-Small Value Procurement	N/A	08/05/2022	N/A		06/06/2022				06/03/2022	20/06/2022	20/06/2022	24/06/2022		GAA	5,000.00	5,000.00							
	Hauling of Livelihood Seeding Program-Negosyo Sari-sariyo sa Barangay (LSP-NSB) starting at LUNDU, VULCANIZING STATION	DTT Guimaras	NO	NP-Small Value Procurement	N/A	08/05/2022	N/A		06/06/2022				06/03/2022	20/06/2022	20/06/2022	24/06/2022		GAA	5,000.00	5,000.00							
	RAID OF DTI Iloilo Services	DTT Iloilo	NO	NP-Small Value Procurement	N/A	02/21/22	N/A		02/21/22				21/02/2022	22/02/2022	22/02/2022	28/02/2022	28/02/2022	GAA	39,950.00	39,950.00							
Negosyo Center	Meats for March 2022 MRM	DTT Iloilo	NO	NP-Small Value Procurement	N/A	03/19/22	N/A		03/21/22				24/03/2022	24/03/2022	24/03/2022	31/03/2022	N/A	GAA	16,000.00	16,000.00							
Negosyo Center	Hauling of NC Office Furniture	DTT Iloilo	NO	NP-Small Value Procurement	N/A	03/21/22	N/A		03/23/22				28/03/2022	28/03/2022	28/03/2022	30/03/2022	N/A	GAA	10,000.00	10,000.00							
GAS/003	Meats and Venue for Provincial Visit 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	03/28/22	N/A		03/29/22				31/03/2022	01/04/2022	01/04/2022	04/04/2022	N/A	GAA	17,550.00	17,550.00							
Negosyo Center	NC Monitoring (Concepton, Barotac Viejo and Aduy	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/07/22	N/A		04/07/22				07/04/2022	07/04/2022	07/04/2022	08/04/2022	N/A	GAA	6,000.00	6,000.00							
LSP	Vehicle for Participants to the ISDAAC Convergence Activity	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/08/22	N/A		04/08/22				08/04/2022	08/04/2022	08/04/2022	09/04/2022	N/A	GAA	15,000.00	15,000.00							
LSP	Meats to ISDAAC Convergence Activity	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/08/22	N/A		04/08/22				08/04/2022	08/04/2022	08/04/2022	09/04/2022	N/A	GAA	16,000.00	16,000.00							
003-KMME	Meats for KMME-MME	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/08/22	N/A		04/08/22				12/04/2022	13/04/2022	13/04/2022	18/04/2022	N/A	GAA	12,750.00	12,750.00							
NC	Transportation of Participants for the Retreat/Reconciliation and Annual Meeting 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/12/22	N/A		04/13/22				18/04/2022	19/04/2022	19/04/2022	22/04/2022	N/A	GAA	18,000.00	18,000.00							
003/NC	Meats for Retreat/Reconciliation and Annual Meeting 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/12/22	N/A		04/12/22				19/04/2022	19/04/2022	19/04/2022	22/04/2022	N/A	GAA	30,000.00	30,000.00							
LSP	Transportation of participants to the Duterte Legacy Caravan at Camp Delgado, Iloilo on 21 April 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/20/22	N/A		04/20/22				20/04/2022	20/04/2022	20/04/2022	21/04/2022	N/A	GAA	6,000.00	6,000.00							
LSP	Meats for Duterte Legacy Caravan at Camp Delgado, Iloilo on 21 April 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/20/22	N/A		04/20/22				21/04/2022	21/04/2022	21/04/2022	21/04/2022	N/A	GAA	3,750.00	3,750.00							
Negosyo Center	Meats for SBCC/101 on 25 April - 2 May 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/20/22	N/A		04/20/22				21/04/2022	21/04/2022	21/04/2022	25 April - 2 May 2022	N/A	GAA	2,000.00	2,000.00							
Negosyo Center	Meats for SBCC/101 on 25 April - 2 May 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/20/22	N/A		04/20/22				22/04/2022	22/04/2022	22/04/2022	26 April - 2 May 2022	N/A	GAA	32,500.00	32,500.00							
Negosyo Center	Meats for April 2022 MRM	DTT Iloilo	NO	NP-Small Value Procurement	N/A	04/11/22	N/A		04/12/22				26/04/2022	26/04/2022	26/04/2022	28/04/2022	n/a	GAA	10,000.00	10,000.00							
002-COFFEE	Meats for Coffee IC Re-organization and 1st Council Meeting	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/04/22	N/A		05/04/22				12/05/2022	13/05/2022	13/05/2022	16/05/2022	N/A	GAA	14,000.00	14,000.00							
	Snacks for EDS in Odon on 19-20 May 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/17/22	N/A		05/17/22				16/05/2022	19/05/2022	19/05/2022	19-20 May 2022	N/A	GAA	39,000.00	39,000.00							
003-KMME	Meats for KMME-MME Batch 2 Module 1&2	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/18/22	N/A		05/18/22				18/05/2022	19/05/2022	19/05/2022	19-20 May 2022	N/A	GAA	6,000.00	6,000.00							
Negosyo Center	RAID of Aircon Units in Negosyo Center Training Room and NC DTT Iloilo	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/11/22	N/A		05/12/22				23/05/2022	22/05/2022	22/05/2022	30/05/2022	N/A	GAA	25,000.00	26,000.00							
Negosyo Center	Meats for May 2022 MRM	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/04/22	N/A		05/19/22				24/05/2022	25/05/2022	25/05/2022	30/05/2022	N/A	GAA	12,500.00	12,500.00							
Negosyo Center	Meats for EDS Im Mingson on 02 June 2022	DTT Iloilo	NO	NP-Small Value Procurement	N/A	05/24/22	N/A		05/24/22				27/05/2022	27/05/2022	27/05/2022	02/06/2022	N/A	GAA	11,250.00	11,250.00							

DEPARTMENT OF TRADE AND INDUSTRY
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	AdPost of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity		Source of Funds	Total	ABC (PBP) MOOE	CO	Contract Cost (PBP)		CO	List of Invited Bidders	Date of Receipt of Invitation		Remarks (Explaining Reasons for Incomplete)
											Date of BAC Resolution Meeting	Date of Award									Date of Receipt of Invitation	Date of Receipt of Invitation	
Negosyo Center	Prepaid Card for Internet & Communication for LSP 2022	DTI Iloilo	NO	NP-Small Value	N/A	25/04/2022	N/A		26/04/2022			26/04/2022	26/04/2022	26/04/2022	3,560.00	3,560.00		3,562.00	3,562.00				
LSP	Installation of LSP 2022	DTI Iloilo	NO	NP-Small Value	N/A	03/04/22	N/A		03/04/22			04/05/2022	10/05/2022	10/05/2022	32,560.00	32,560.00		40,700.00	40,700.00				
LSP	MSMEs			Procurement	N/A	03/23/22	N/A		03/04/22			04/05/2022	06/05/2022	06/05/2022	24,000.00	24,000.00		24,000.00	24,000.00				
LSP	Estay/Refreshments/Streetfood Kits for 6 MSMEs	DTI Iloilo	NO	NP-Small Value	N/A							06/05/2022	06/05/2022	06/05/2022	8,003.00	8,003.00		7,600.00	7,600.00				
LSP	Photography Service LSP Kit for 1 MSME	DTI Iloilo	NO	NP-Small Value	N/A	25-Apr	N/A		30/04/2022			06/05/2022	06/05/2022	06/05/2022	26/05/2022	26/05/2022	GAA						
LSP	Coffee Farm PPG Livelihood Kit for 1 MSME affected by Typhoon Odette	DTI Iloilo	NO	NP-Small Value	N/A	04/12/22	N/A		04/18/22			06/05/2022	06/05/2022	06/05/2022	26/05/2022	26/05/2022	GAA						
LSP	Coffee Farm PPG Livelihood Kit for 1 MSME affected by Typhoon Odette	DTI Iloilo	NO	NP-Small Value	N/A	04/12/22	N/A		04/18/22			06/05/2022	06/05/2022	06/05/2022	10/05/2022	10/05/2022	GAA						
Negosyo Center	Television Set for NC Iloilo City	DTI Iloilo	NO	NP-Small Value	N/A	06/04/22	N/A		05/05/22			10/05/2022	11/05/2022	11/05/2022	22/05/2022	22/05/2022	GAA						
LSP	Egg Supply PPG Kits for 6 MSMEs affected by Chen Fire	DTI Iloilo	NO	NP-Small Value	N/A	03/23/22	N/A		04/29/22			10/05/2022	11/05/2022	11/05/2022	02/06/2022	02/06/2022	GAA						
LSP	Estay/Refreshments/Streetfood Kits for 6 MSMEs affected by Typhoon Odette	DTI Iloilo	NO	NP-Small Value	N/A	03/23/22	N/A		04/29/22			10/05/2022	11/05/2022	11/05/2022	20/05/2022	20/05/2022	GAA						
LSP	Disaster Preparedness Kits for 2 MSMEs affected by Chen Fire	DTI Iloilo	NO	NP-Small Value	N/A	05/04/22	N/A		04/29/22			10/05/2022	11/05/2022	11/05/2022	02/06/2022	02/06/2022	GAA						
LSP	Barbershop PPG Kits for 14 MSMEs affected by Chen Fire	DTI Iloilo	NO	NP-Small Value	N/A	11/04/2022	N/A		12/04/2022			10/05/2022	11/05/2022	11/05/2022	25/05/2022	25/05/2022	GAA						
LSP	Furniture Shop PPG Livelihood Kit for 1 MSME affected by Typhoon Odette	DTI Iloilo	NO	NP-Small Value	N/A	05/23/22	N/A		04/29/22			11/05/2022	12/05/2022	20/05/2022	26/05/2022	26/05/2022	GAA						
LSP	Meat Retailer PPG Kits for 15 MSMEs affected by Chen Fire	DTI Iloilo	NO	NP-Small Value	N/A	11/04/2022	N/A		12/04/2022			11/05/2022	17/05/2022	26/05/2022	02/06/2022	02/06/2022	GAA						
Negosyo Center	Training Supplies for the Implementation of NSB 2022	DTI Iloilo	NO	NP-Small Value	N/A	04/23/22	N/A		04/29/22			12/05/2022	16/05/2022	27/05/2022	16/05/2022	16/05/2022	GAA						
LSP	Rice Trading PPG Kits for 19 MSMEs	DTI Iloilo	NO	NP-Small Value	N/A	11/04/2022	N/A		12/04/2022			16/05/2022	18/05/2022	07/06/2022	02/06/2022	02/06/2022	GAA						
LSP	Cacao Farm PPG Kit	DTI Iloilo	NO	NP-Small Value	N/A	26/04/2022	N/A		30/04/2022			16/05/2022	17/05/2022	01/06/2022	28/05/2022	28/05/2022	GAA						
Negosyo Center	Biograph of CSF Forms	DTI Iloilo	NO	NP-Small Value	N/A	04/23/22	N/A		04/29/22			17/05/2022	20/05/2022	02/06/2022	31/05/2022	31/05/2022	GAA						
003-KMAE	Lead Cards for KMAE-MME 2022 Batch 2	DTI Iloilo	NO	NP-Small Value	N/A	05/09/22	N/A		05/12/22			17/05/2022	23/05/2022	02/06/2022	26/05/2022	26/05/2022	GAA						
LSP	104 Sari Sari Store PPG Kits for MSMEs Affected by Fire Incident in Otton	DTI Iloilo	NO	NP-Small Value	N/A	11/04/2022	N/A		12/04/2022			18/05/2022	19/05/2022	16/06/2022	21/06/2022	22/06/2022	GAA						
LSP	9 Fishing LSP Kits	DTI Iloilo	NO	NP-Small Value	N/A	06/05/2022	N/A		07/05/2022			23/05/2022	24/05/2022	17/06/2022	07/06/2022	07/06/2022	GAA						
LSP	10 LUG Sals for Eatery Refreshments/Street Food LSP Kits	DTI Iloilo	NO	NP-Small Value	N/A	27/04/2022	N/A		30/04/2022			25/05/2022	27/05/2022	22/06/2022	20/06/2022	20/06/2022	GAA						
LSP	Cacao Farm Kit	DTI Iloilo	NO	NP-Small Value	N/A	05/09/22	N/A		05/23/22			25/05/2022	26/05/2022	22/06/2022	10/06/2022	10/06/2022	GAA						
LSP	2 Hardware Retailer PPG Kit	DTI Iloilo	NO	NP-Small Value	N/A	05/09/22	N/A		05/23/22			27/05/2022	27/05/2022	28/06/2022	01/06/2022	01/06/2022	GAA						
Negosyo Center	NC BCS Communication Allowance for June 2022	DTI Iloilo	NO	NP-Small Value	N/A	07/04/2022	N/A		01/05/2022			27/05/2022	03/06/2022	29/06/2022	03/06/2022	03/06/2022	GAA						
Negosyo Center	Negosyo Center Signages for Mina and Badiangan	DTI Iloilo	NO	NP-Small Value	N/A	24/05/2022	N/A		25/05/2022			31/05/2022	07/06/2022	01/06/2022	03/06/2022	03/06/2022	GAA						
Negosyo Center	Foldable Long Tables for NC Iloilo City	DTI Iloilo	NO	NP-Small Value	N/A	19/05/2022	N/A		20/05/2022			01/06/2022	01/06/2022	01/06/2022	09/06/2022	09/06/2022	GAA						
Negosyo Center	Office Furniture for NC Iloilo City	DTI Iloilo	NO	NP-Small Value	N/A	19/05/2022	N/A		20/05/2022			01/06/2022	01/06/2022	06/06/2022	13/06/2022	13/06/2022	GAA						
LSP	8 Hog Raising LSP Kit	DTI Iloilo	NO	NP-Small Value	N/A	24/05/2022	N/A		25/05/2022			01/06/2022	06/06/2022	06/06/2022	13/06/2022	13/06/2022	GAA						
LSP	10 Eatery/Refreshments/Street Food LSP Kit	DTI Iloilo	NO	NP-Small Value	N/A	06/05/2022	N/A		07/05/2022			01/06/2022	06/06/2022	06/06/2022	28/06/2022	28/06/2022	GAA						

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activities	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	Total	ABC (PHP)		Contract Cost (PHP)		List of Invited Bidders	Date of Receipt of Invitation		Remarks (Explanatory changes from the APP)		
										Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award			Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		MOOE	CO		Total	MOOE
	Purchase of Reliable Ink Tank Wireless All-in-One Printer with 100 Feeder	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	24/02/2022	N/A		28/02/2022				01/03/2022	01/03/2022	01/03/2022	04/03/2022	04/03/2022	GAA	26,990.00	26,990.00			26,990.00	26,990.00	
	NC Supply City AM Snacks	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	28/02/2022	N/A		28/02/2022				01/03/2022	01/03/2022	01/03/2022	04/03/2022		GAA	28,500.00	28,500.00			28,500.00	28,500.00	
	re: PPG NC Sinalay March 4 (KAME Module 3)	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	01/03/2022	N/A		03/03/2022				04/03/2022	04/03/2022	04/03/2022	08/03/2022		GAA	9,000.00	9,000.00			9,000.00	9,000.00	
	Vehicle Rental (Van) from DTI Bacolod City - Himamaylan City via versa, inclusive of driver and gasoline on March 9, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	02/03/2022	N/A		04/03/2022				07/03/2022	07/03/2022	07/03/2022	03/09/2022 03/11/2022 03/16/2022		GAA	12,300.00	12,300.00			12,300.00	12,300.00	
	Vehicle Rental (Van) from DTI Bacolod City - Candon-Ilog via versa, inclusive of driver and gasoline on March 11, 2022																								
	Vehicle Rental (Van) from DTI NC Ilog PM Snacks re: PPG Distribution	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	02/03/2022	N/A		04/03/2022				07/03/2022	07/03/2022	07/03/2022	11/03/2022		GAA	18,000.00	18,000.00			18,000.00	18,000.00	
	Vehicle Rental (Van) from DTI NC Ilog PM Snacks re: PPG	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	02/03/2022	N/A		04/03/2022				07/03/2022	07/03/2022	07/03/2022	08/03/2022		GAA	28,500.00	28,500.00			28,500.00	28,500.00	
	Meal: AM Snacks (Gosongon, toasted bread, bottled water/sodafinks) re: PPG	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	02/03/2022	N/A		04/03/2022				07/03/2022	07/03/2022	07/03/2022	11/03/2022		GAA	15,300.00	15,300.00			15,300.00	15,300.00	
	Meals of participants (KAME Module 4 and 5) March 4 and 5) March 15, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	07/03/2022	N/A		09/03/2022				10/03/2022	10/03/2022	10/03/2022	03/16/2022 03/17/2022		GAA	9,000.00	9,000.00			9,000.00	9,000.00	
	Lunch (Buffer): Rice, Fried Bangus, Beef Bakarata, Amangoso, Fresh fruits, Sodafinks																								
	Meals of Participants AM Snacks re: PPG - NC 1a Castellana	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/03/2022	N/A		11/03/2022				14/03/2022	14/03/2022	14/03/2022	18/03/2022		GAA	15,000.00	15,000.00			15,000.00	15,000.00	
	Meal: PM Snacks (35 pax) re: DTI PPG distribution of illegalized vehicles	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/03/2022	N/A		11/03/2022				14/03/2022	14/03/2022	14/03/2022	22/03/2022		GAA	5,250.00	5,250.00			5,250.00	5,250.00	
	Vehicle Rental (Van) from DTI Bacolod City - La Castellana - San Enrique - Bacolod City, inclusive of driver and gasoline on March 18, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	11/03/2022	N/A		14/03/2022				15/03/2022	15/03/2022	15/03/2022	03/18/2022 03/22/2022 03/23/2022		GAA	14,300.00	14,300.00			14,300.00	14,300.00	
	Vehicle Rental (Van) from DTI Bacolod City - Kaboranhan City - Hinoba-an - Bacolod City, inclusive of driver and gasoline on March 22-23, 2022.																								
	Turn-over of 1 Wellhead vouchers re: Pangasinan na Padangan and Ginikwa																								
	Meals of the participants @ 300/pax (15pax) March 22, 2022 - Lunch Buffet (15pax) March 24, 2022 - Lunch Buffet	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	11/03/2022	N/A		14/03/2022				15/03/2022	15/03/2022	15/03/2022	03/22/2022 03/24/2022		GAA	9,000.00	9,000.00			9,000.00	9,000.00	
	re: KAME MME																								
	Meats - AM Snacks (60 pax) @ 150/pax re: DTI PPG - Mar 31, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	18/03/2022	N/A		22/03/2022				23/03/2022	23/03/2022	23/03/2022	31/03/2022		GAA	9,000.00	9,000.00			9,000.00	9,000.00	
	PPG Meals Hinobaan March 25-an snacks for 80pax re: DTI PPG	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	18/03/2022	N/A		22/03/2022				23/03/2022	23/03/2022	23/03/2022	26/03/2022		GAA	12,000.00	12,000.00			12,000.00	12,000.00	
	DTI PPG Vehicle Rental (SUV) from DTI Bacolod City - NC EB	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	18/03/2022	N/A		22/03/2022				23/03/2022	23/03/2022	23/03/2022	26/03/2022		GAA	3,500.00	3,500.00			3,500.00	3,500.00	
	Maglona - NC Silyu - NC Talay-Bacolod City inclusive of driver and gasoline on March 25, 2022																								
	Meats of the KAME Participants (KAME Module 8 and 9A) @ 300/pax March 29 and 31, 2022, 18pax	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	18/03/2022	N/A		22/03/2022				23/03/2022	23/03/2022	23/03/2022	03/29/2022 03/31/2022		GAA	9,000.00	9,000.00			9,000.00	9,000.00	

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Entry Procurement Activities	Mode of Procurement	Pre-Proc Conference	Ades/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	Contract Cost (PHP)				List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
										Bid Evaluation	Post-Qualification	Date of BAC Resolution Meeting	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	ABC (BPI) MOOE	CO	Total		MOOE	CO	Pre-Bid Opening	Eligibility Status	Bid Per of Eval	Post Qual	Delivery/Completion																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
	Vehicle rental - Bacolod City-La Castellana w/ inclusive of driver and gasoline re: 2022 Support to PPN IC - Monitoring and Evaluation of PPN MSMEs under the FDA-LTO Project both BSMED and Provincial funded (this includes profiling of new MSMEs under BSN, LCT)	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	28/03/2022	N/A		25/03/2022				28/03/2022	28/03/2022	28/03/2022	30/03/2022		GAA	5,500.00	5,500.00	5,500.00	5,500.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

DEPARTMENT OF TRADE AND INDUSTRY
REGION VI
Procurement Monitoring Report
For the Period January to June 2022

REGION VI	Procurement Program/Project	PMO / End-User	Is this an Entry Procurement Activities	Mode of Procurement	Pre-Proc Conference	A/R Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Sources of Funds	ABC (BPP)				Contract Cost (BPP)				List of Pre-Bid Observers	Date of Receipt of Invitation		Bids	Post Completion Acceptance	Remarks (Explanatory changes from the BPP)
										Bid Evaluation	Post Qualification	Date of BAC Resolution Reopening Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO			
	564 Printed tarpaulin with DOLE Logo, DTI Logo and TNK Logo Basic Entrepreneurship Seminar & Skills Demo on Bamboo Weaving Lay-out with TNK	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	06/06/2022	N/A		07/06/2022						560	560		560	560									
	Unmanned Aerial Vehicle (UAV) at 800px or Optimizing Business Potentials thru digital Marketing Seminar.	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/06/2022	N/A		08/06/2022							36,000.00	36,000.00		36,000.00	36,000.00								
	Vehicle Rental including driver and fuel	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/06/2022	N/A		09/06/2022								GAA											
	DTI Office, Bacoled to Brgy. Ag-as, La Carlota W., June 15, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/06/2022	N/A		09/06/2022								GAA											
	For Profiling, Consultancy, Monitoring and other CARP activities re: Strengthening ARBOs through Enterprises Development																											
	Vehicle Rental including driver and fuel	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/06/2022	N/A		09/06/2022								GAA											
	June 16, 2022 DTI Office Bacoled to Brgy. Cordero, San																											
	Meals for the implementation of continuing competency devt of CPU Staff through Bayw's Awards (Lunch for 10pax	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	08/06/2022	N/A		09/06/2022								GAA											
	June 17, 2022)																											
	NC Victorias	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/06/2022	N/A		09/06/2022								GAA											
	Meals of Participants - Conduct of Basic Entrepreneurship Seminar (Batch 2), 30 pax																											
	Printing of IEC Materials Consumer Education Topics (Foldable Fans) Product Label, The Right to Consumer Education, Deepsee Sales Ad and Practices, Right to	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/06/2022	N/A		10/06/2022								GAA											
	CESCOM	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/06/2022	N/A		10/06/2022								GAA											
	Vehicle Rental (inclusive of Gasoline and Driver) from Bacoled to Hingaran, Isabela, Kankakalan and back to Bacoled on June 16, 2022	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/06/2022	N/A		10/06/2022								GAA											
	Vehicle rental ubra PWD																											
	Toner Cartridge for Sharp AR-6023NV photocopier	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	09/06/2022	N/A		10/06/2022								GAA											
	NC Bhatnagan	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	Meals of participants for the conduct of Skills Training on NC Bhatnagan	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	Meals of participants for the conduct of Developing Entrepreneurial Mindset of Brgy Residents Batch 2 30 pax	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	June 23, 2022, Meals for PFN Midyear Planning and Assessment	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	June 29, 2022, Meals for HVC Midyear Planning and Assessment	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	NC Bhatnagan	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	Meals of participants LSP-NSB	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	560 BBLB, 50kax	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	NC Philpandan	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	10/06/2022	N/A		13/06/2022								GAA											
	Meals of participants for the conduct of Developing Entrepreneurial Mindset of Brgy Residents Batch 1 30 pax																											
	Meals of KJAME NAM Batch 2 Participants at 300.00/pax	DTI Negros Occidental	NO	NP-Small Value Procurement	N/A	13/06/2022	N/A		14/06/2022								GAA											
	June 21 and 23, 2022																											

