



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																					
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)																		
COMPLETED PROCUREMENT ACTIVITIES																																																		
22-030	Provision of Service for the Rental of Oidroom Booth System for the conduct of BDTIP Marketing Events for CY 2023 (Early Procurement)	BDTP	Yes	Competitive Bidding	15/11/2022	21/11/2022	28/11/2022	N/A	12/12/2022	13/12/2022	23/12/2022	10/01/2023	20/01/2023	10/02/2023	10/02/2023	When 10 months (with specific dates of deliverables)	13/09/2023	Government of the Philippines (current year's budget)	3,000,000.00	PHP 3,000,000.00		2,000,000.00	PHP 2,000,000.00		COA, PCCL, IPG	11/22/22	N/A	11/22/22	12/13/22	12/23/22		Completed																		
22-033	Subscription of License for the Forintex Appliance (Early Procurement)	ISMS	Yes	Competitive Bidding	29/11/2022	05/12/2022	12/12/2022	N/A	27/12/2022	05/01/2023	11/01/2023	01/02/2023	15/02/2023	07/03/2023	07/03/2023	15 c.d. (1 year subscription)	13/03/2023	Government of the Philippines (current year's budget)	5,774,500.00	PHP 5,772,500.00		5,764,500.00	PHP 5,764,500.00		COA, PCCL, IPG	12/07/22	N/A	12/07/22	01/05/23	01/11/23	13/03/2023	Completed																		
23-008	Supply, Delivery, Installation and Commission of ICT and Special Equipment for the DTI-NGRO Lot No. 1	NCRD	No	Competitive Bidding	29/03/2023	03/04/2023	11/04/2023	N/A	04/05/2023	08/05/2023	17/05/2023	29/05/2023	09/06/2023	29/06/2023	30/06/2023	60 c.d.	19/09/2023	Government of the Philippines (continuing budget)	1,322,000.00	PHP 618,300.00	PHP 703,700.00	1,321,500.00	PHP 617,800.00	PHP 703,700.00	COA, PCCL, IPG	04/05/23	N/A	04/28/23	05/08/23	05/17/23	19/09/2023	Completed																		
23-013	Procurement of One Year License Subscription for Web Application Firewall (WAF) and Application Programming Interface (API) Protection	ISMS	No	Competitive Bidding	01/08/2023	05/06/2023	13/06/2023	N/A	26/06/2023	29/06/2023	06/07/2023	14/07/2023	31/07/2023	15/08/2023	16/08/2023	5 c.d.	24/11/2023	Government of the Philippines (current year's budget)	4,500,000.00	PHP 4,500,000.00		4,500,000.00	PHP 4,500,000.00		COA, PCCL, IPG	06/06/23	N/A	06/26/2023	06/29/23	07/04/23	24/11/2023	Completed																		
23-017	Procurement of Microsoft Azure Monetary Commitment through Cloud Service Provider (CSP)	ISMS	No	Competitive Bidding	29/06/2023	03/07/2023	10/07/2023	N/A	25/07/2023	31/07/2023	03/08/2023	09/08/2023	30/08/2023	07/09/2023	07/09/2023	5 c.d.	20/12/2023	Government of the Philippines (current year's budget)	2,700,000.00	PHP 2,700,000.00		2,500,000.00	PHP 2,500,000.00		COA, PCCL, IPG	07/05/23	N/A	07/23/23	07/31/23	08/03/23	20/12/2023	Completed																		
23-019	Procurement of Digital Gift Certificates/Checks for the DTI-PRASE 2023 Awardees	HRAS	No	Competitive Bidding	27/07/2023	31/07/2023	07/08/2023	29/08/2023	29/08/2023	30/08/2023	31/08/2023	04/09/2023	18/09/2023	26/09/2023	26/09/2023	15 c.d.	31/09/2023	Government of the Philippines (current year's budget)	10,882,000.00	PHP 10,882,000.00		10,882,000.00	PHP 10,882,000.00		COA, PCCL, IPG	08/07/23	N/A	08/29/23	08/30/23	08/31/23	25/09/2023	Completed																		
23-022	Provision of Events Management Service for the Conduct of the Philippine Creative Industry Month	CD-PMU	No	Competitive Bidding		07/08/2023	14/08/2023	N/A	29/08/2023	30/08/2023	31/08/2023	07/09/2023	18/09/2023	26/09/2023	30/09/2023	30/09/2023	17/10/2023	Government of the Philippines (current year's budget)	6,650,000.00	PHP 6,650,000.00		4,699,999.36	PHP 4,699,999.36		COA, PCCL, IPG	08/11/23	N/A	08/26/23	08/30/23	08/31/23		Completed																		
23-024	Supply, Delivery, Installation, and Commissioning of Printer Equipment for the NACIDA Incubator Facility Fabrication Laboratory	NCRD	No	Competitive Bidding		14/08/2023	22/08/2023	N/A	04/09/2023	06/09/2023	08/09/2023	13/09/2023	18/09/2023	06/10/2023	06/10/2023	60 c.d.	28/11/2023	Government of the Philippines (current year's budget)	2,997,000.00		PHP 2,987,000.00	2,996,500.00	PHP 2,996,500.00		COA, PCCL, IPG	08/14/23	N/A	09/03/23	09/06/23	09/08/23	28/11/2023	Completed																		
23-027	Procurement of Gift Certificates/Checks for the Pangkalahuyan sa Pagtanggapan at Ginhawa (PHG) Program, and 5th Cities and Municipalities Competitiveness Index (CMCI)	NCRD	No	Competitive Bidding		11/09/2023	18/09/2023	N/A	02/10/2023	06/10/2023	11/10/2023	17/10/2023	06/11/2023	15/11/2023	15/11/2023	2 weeks	16/11/2023	Government of the Philippines (current year's budget)	6,720,000.00	PHP 6,720,000.00		6,720,000.00	PHP 6,720,000.00		COA, PCCL, IPG	09/15/23	N/A	09/29/23	10/06/23	10/11/23	16/11/2023	Completed																		
23-027	Procurement of Gift Certificates/Checks for the Pangkalahuyan sa Pagtanggapan at Ginhawa (PHG) Program, and 5th Cities and Municipalities Competitiveness Index (CMCI)	CD-PMU	No	Competitive Bidding		11/09/2023	18/09/2023	N/A	02/10/2023	06/10/2023	11/10/2023	17/10/2023	06/11/2023	15/11/2023	15/11/2023	2 weeks	16/11/2023	Government of the Philippines (current year's budget)	172,000.00	PHP 172,000.00		172,000.00	PHP 172,000.00		COA, PCCL, IPG	09/15/23	N/A	09/29/23	10/06/23	10/11/23	16/11/2023	Completed																		
23-031	Supply and Delivery of Passenger Van	HRAS	No	Competitive Bidding		18/09/2023	25/09/2023	N/A	26/10/2023	26/10/2023	26/10/2023	27/10/2023	08/11/2023	14/11/2023	14/11/2023	60 c.d.	17/11/2023	Government of the Philippines (current year's budget)	2,782,500.00		PHP 2,782,500.00	2,782,000.00	PHP 2,782,000.00		COA, PCCL, IPG	09/22/23	N/A	10/20/23	10/26/23	10/26/23	17/11/2023	Completed																		
Total Allotted Budget of Procurement Activities																			47,498,000.00	41,014,800.00	6,483,200.00																													
Total Contract Price of Procurement Activities Conducted																																																		
Total Savings (Total Allotted Budget - Total Contract Price)																			3,159,300.64																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
22-031	Provision of Photocopying Service for the Department of Trade and Industry (DTI) (Early Procurement)	HRAS	Yes	Competitive Bidding	17/11/2022	21/11/2022	28/11/2022	N/A	27/12/2022	05/01/2023	11/01/2023	18/01/2023	31/01/2023	15/02/2023	15/02/2023	12 months	-	Government of the Philippines (current year's budget)	PHP 4,860,000.00	PHP 4,860,000.00		PHP 4,860,000.00	PHP 4,860,000.00		COA, PCCL, IPG	11/22/22	N/A	11/22/22	01/05/23	01/11/23	-	Contract was extended
23-001	Consulting Service for the Creation of Marketing and Communication Plan for the 2023 BDTIP Activities	BDTP	No	Competitive Bidding	09/01/2023	11/01/2023	06/02/2023	18/01/2023	20/02/2023	28/02/2023	02/03/2023	03/03/2023	13/03/2023	16/03/2023	16/03/2023	10 months	-	Government of the Philippines (current year's budget)	PHP 300,000.00	PHP 300,000.00		PHP 2,990,400.00	PHP 2,990,400.00		COA, PCCL, IPG, COFILCO	02/01/23	01/11/23	02/14/23	02/28/23	03/02/23	-	Awarded with issued Notice of Award
23-002	Supply, Production, and Delivery of CY 2023 Office Uniform for the Employees of Department of Trade and Industry (DTI)	HRAS	No	Competitive Bidding	25/01/2023	30/01/2023	06/02/2023	N/A	20/02/2023	20/02/2023	23/02/2023	27/02/2023	06/03/2023	24/03/2023	24/03/2023	120 c.d. upon confirmation of actual body measurement of DTI Employees	-	Government of the Philippines (current year's budget)	PHP 13,980,000.00	PHP 13,980,000.00		PHP 12,523,750.00	PHP 12,523,750.00		COA, PCCL, IPG	02/01/23	N/A	02/14/23	02/20/23	02/23/23	-	Awarded with issued Notice of Award
23-003A	Consulting Service for the Development of DTI Strategic Communication Plan	OSCC	No	Competitive Bidding	01/03/2023	06/03/2023	11/04/2023	20/03/2023	04/05/2023	15/05/2023	24/05/2023	30/05/2023	27/06/2023	18/07/2023	18/07/2023	8 months	-	Government of the Philippines (current year's budget)	PHP 5,000,000.00	PHP 5,000,000.00		PHP 4,989,040.00	PHP 4,989,040.00		COA, PCCL, IPG, COFILCO	04/05/23	03/14/23	04/28/23	05/15/23	05/24/23	-	Awarded with issued Notice of Award
23-004	Supply, Delivery, and Installation of Tires and Batteries for various Official Motor Vehicles of DTI-Central Office (Framework Agreement)	HRAS	No	Competitive Bidding	01/02/2023	13/02/2023	20/02/2023	N/A	05/03/2023	06/03/2023	04/04/2023	28/04/2023	07/06/2023	21/06/2023	26/06/2023	until 31 December 2023	-	Government of the Philippines (current year's budget)	PHP 1,500,000.00	PHP 1,500,000.00		PHP 1,455,067.79	PHP 1,455,067.79		COA, PCCL, IPG	02/14/23	N/A	02/14/23	03/06/23	04/04/23	-	Awarded with issued Notice of Award
23-006	Consulting Service for the Development of Harmonized Online Freight Forwarding Accreditation (HOFPA)	Digital Philippines	No	Competitive Bidding	02/03/2023	11/03/2023	11/04/2023	20/03/2023	04/05/2023	23/05/2023	31/05/2023	08/06/2023	30/06/2023	28/07/2023	31/07/2023	3 months	-	Government of the Philippines (current year's budget)	PHP 3,500,000.00	PHP 3,500,000.00		PHP 3,333,333.34	PHP 3,333,333.34		COA, PCCL, IPG, COFILCO	04/05/23	03/13/23	04/28/23	05/23/23	05/31/23	-	Awarded with issued Notice of Award
23-014	Procurement of Amazon Web Services (AWS) through Cloud Solutions Provider (CSP)	ISMS	No	Competitive Bidding	01/06/2023	05/06/2023	13/06/2023	N/A	26/06/2023	29/06/2023	06/07/2023	14/07/2023	31/07/2023	10/08/2023	10/08/2023	8 months	-	Government of the Philippines (current year's budget)	PHP 11,000,000.00	PHP 11,000,000.00		PHP 10,400,000.00	PHP 10,400,000.00		COA, PCCL, IPG	06/06/23	N/A	06/06/23	06/29/23	07/04/23	-	Awarded with issued Notice of Award
23-015	Supply and Delivery of various ICT Equipment and Peripherals	ISMS	No	NP-5.3.1 Two Failed Biddings	14/06/2023	19/06/2023	26/06/2023	N/A	10/07/2023	20/07/2023	28/07/2023	04/08/2023	29/08/2023	14/09/2023	14/09/2023	90 c.d.	-	Government of the Philippines (current year's budget)	PHP 1,532,000.00		PHP 1,532,000.00	PHP 0.00		COA, PCCL, IPG	06/21/23	N/A	06/21/23	07/20/23	07/26/23	-	Awarded with issued Notice of Award	
23-016	Consulting Service for the Development of the Creative Philippines Web Portal	CD-PMU	No	Competitive Bidding	01/06/2023	19/06/2023	10/07/2023	26/06/2023	07/08/2023	09/08/2023	16/08/2023	22/08/2023	14/09/2023	26/09/2023	27/09/2023	4 months	-	Government of the Philippines (current year's budget)	PHP 3,500,000.00	PHP 3,500,000.00		PHP 3,488,456.72	PHP 3,488,456.72		COA, PCCL, IPG, COFILCO	06/21/23	06/21/23	06/21/23	08/09/23	08/16/23	-	Awarded with issued Notice of Award
23-018	Consulting Service for the Development of Incubation, Development, and Entrepreneurial Assistance (IDEA)	CD-PMU	No	Competitive Bidding	19/07/2023	24/07/2023	22/08/2023	31/07/2023	04/09/2023	14/09/2023	18/09/2023	27/09/2023	27/10/2023	09/11/2023	09/11/2023	6 months	-	Government of the Philippines (current year's budget)	PHP 7,500,000.00	PHP 7,500,000.00		PHP 7,500,000.00	PHP 7,500,000.00		COA, PCCL, IPG, COFILCO	08/18/23	07/27/23	08/08/23	09/14/23	09/18/23	-	Awarded with issued Notice of Award
23-021	Consulting Service for the Creation of Philippine Creative Industries Digital Advocacy Campaign	CD-PMU	No	Competitive Bidding		07/08/2023	29/08/2023	14/08/2023	11/09/2023	03/10/2023	04/10/2023	09/10/2023	27/10/2023	08/11/2023	08/11/2023	90 c.d.	-	Government of the Philippines (current year's budget)	PHP 1,500,000.00	PHP 1,500,000.00		PHP 1,468,880.00	PHP 1,468,880.00		COA, PCCL, IPG, COFILCO	08/26/23	08/11/23	08/29/23	10/03/23	10/04/23	-	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)
23-023A	Consulting Service for the Formulation of DTI Data Management Governance Framework and Enterprise Solution Architecture	ISMS	No	Competitive Bidding		02/10/2023	23/10/2023	09/10/2023	06/11/2023	14/11/2023	15/11/2023	21/11/2023	06/12/2023	15/12/2023	15/12/2023	3 months	-	Government of the Philippines (current year's budget)	PHP 4,800,000.00	PHP 4,800,000.00		PHP 4,480,000.00	PHP 4,480,000.00		COA, PCCL, IPR, COFILCO	10/20/23	10/06/23	11/10/23	11/14/23	11/15/23	-	Awarded with issued Notice of Award
23-025	Consulting Service for the Formulation of Business Plan, Functional Design, and Operational Guidelines for the CTE Incubator Facility Creative Innovation Hub	CO-PMU	No	Competitive Bidding		21/08/2023	11/09/2023	29/08/2023	25/09/2023	10/10/2023	11/10/2023	18/10/2023	06/11/2023	22/11/2023	23/11/2023	6 months	-	Government of the Philippines (current year's budget)	PHP 15,000,000.00	PHP 15,000,000.00		PHP 15,000,000.00	PHP 15,000,000.00		COA, PCCL, IPR, COFILCO	09/08/23	08/26/23	10/06/23	10/10/23	10/11/23	-	Awarded with issued Notice of Award
23-026	Consulting Service for the Creation of Accelerating Development, Valuation, and Corporate Entrepreneurship (ADVANCE) Program	CO-PMU	No	Competitive Bidding		28/08/2023	25/09/2023	04/09/2023	23/10/2023	26/10/2023	06/11/2023	07/11/2023	17/11/2023	28/11/2023	28/11/2023	6 months	-	Government of the Philippines (current year's budget)	PHP 7,500,000.00	PHP 7,500,000.00		PHP 550,000.00	PHP 550,000.00		COA, PCCL, IPR, COFILCO	09/22/23	09/03/23	10/20/23	10/26/23	11/06/23	-	Awarded with issued Notice of Award
23-028	Consulting Service for the Development of Masterclass Program for the Digital Animation and Game Development	CO-PMU	No	Competitive Bidding		11/09/2023	02/10/2023	18/09/2023	23/10/2023	23/10/2023	24/10/2023	27/10/2023	21/10/2023	04/12/2023	04/12/2023	6 months	-	Government of the Philippines (current year's budget)	PHP 16,000,000.00	PHP 16,000,000.00		PHP 16,000,000.00	PHP 16,000,000.00		COA, PCCL, IPR, COFILCO	09/29/23	09/15/23	10/20/23	10/23/23	10/24/23	-	Awarded with issued Notice of Award
23-029A	Consulting Service for the Implementation and Conduct of Regional Innovation Training	CO-PMU	No	Competitive Bidding		02/10/2023	13/11/2023	09/10/2023	11/12/2023	12/12/2023	15/12/2023	19/12/2023				90 c.d.	-	Government of the Philippines (current year's budget)	PHP 2,000,000.00	PHP 2,000,000.00		PHP 1,999,962.50	PHP 1,999,962.50		COA, PCCL, IPR, COFILCO	11/10/23	10/06/23	12/06/23	12/12/23	12/15/23	-	Ongoing Procurement Process
23-035	Consulting Service for the Research-led Marketing Communications Strategy and the Drafting of the Philippine Halal Industry Development Strategic Plan 2023-2028	OSCC	No	Competitive Bidding		12/10/2023	17/10/2023	13/11/2023	24/10/2023	19/11/2023	19/11/2023	20/11/2023	32/11/2023	23/11/2023	23/11/2023	3 months	-	Government of the Philippines (current year's budget)	PHP 6,000,000.00	PHP 6,000,000.00		PHP 5,900,160.00	PHP 5,900,160.00		COA, PCCL, IPR, COFILCO	11/06/23	10/20/23	11/16/23	11/19/23	11/20/23	-	Awarded with issued Notice of Award
23-036	Supply and Delivery of Motor Vehicles for RAPID Growth Project Lot No. 1	RGMS	No	Competitive Bidding		24/10/2023	31/10/2023	N/A	13/11/2023	14/11/2023	17/11/2023	30/11/2023	27/12/2023	29/12/2023	29/12/2023	45 c.d.	-	Grant by an International Financing Institution	PHP 1,700,000.00		PHP 1,700,000.00	PHP 1,650,075.00	PHP 1,650,075.00		COA, PCCL, IPR	10/27/23	N/A	11/10/23	11/14/23	11/17/23	-	Awarded with issued Notice of Award
23-036	Supply and Delivery of Motor Vehicles for RAPID Growth Project Lot No. 2	RGMS	No	Competitive Bidding		24/10/2023	31/10/2023	N/A	13/11/2023	14/11/2023	15/11/2023	30/11/2023	27/12/2023	29/12/2023	29/12/2023	120 c.d.	-	Grant by an International Financing Institution	PHP 2,240,000.00		PHP 2,240,000.00	PHP 2,150,888.00	PHP 2,150,888.00		COA, PCCL, IPR	10/27/23	N/A	11/10/23	11/14/23	11/15/23	-	Awarded with issued Notice of Award
23-036	Supply and Delivery of Motor Vehicles for RAPID Growth Project Lot No. 3	RGMS	No	Competitive Bidding		24/10/2023	31/10/2023	N/A	13/11/2023	14/11/2023	17/11/2023	30/11/2023	27/12/2023			45 c.d.	-	Grant by an International Financing Institution	PHP 1,800,000.00		PHP 1,800,000.00	PHP 1,746,075.00	PHP 1,746,075.00		COA, PCCL, IPR	10/27/23	N/A	11/10/23	11/14/23	11/17/23	-	Awarded with issued Notice of Award
23-038	Supply and Delivery of various ICT Peripherals	ISMS	No	NP-53.1 Two Failed Biddings		20/11/2023	28/11/2023	N/A	04/12/2023	05/12/2023	07/12/2023	15/12/2023				45 c.d.	-	Government of the Philippines (current year's budget)	PHP 1,233,100.00	PHP 1,233,100.00		PHP 910,700.00	PHP 910,700.00		COA, PCCL, IPR		N/A	12/04/23			-	Awarded with issued Notice of Award
23-039	Provision of Courier Service for the Department of Trade and Industry (DTI) - Early Procurement	HRAS	Yes	Competitive Bidding		20/11/2023	28/11/2023	N/A	27/12/2023							12 months	-	Government of the Philippines (continuing budget)	PHP 1,062,000.00	PHP 1,062,000.00		PHP 0.00			COA, PCCL, IPR		N/A	12/22/23			-	Ongoing Procurement Process
23-040	Supply and Delivery of Multi-Purpose Vehicles for RAPID Growth Project	RGMS	No	Competitive Bidding		27/11/2023	04/12/2023	N/A	18/12/2023	18/12/2023	19/12/2023	20/12/2023				45 c.d.	-	Grant by an International Financing Institution	PHP 5,400,000.00		PHP 5,400,000.00	PHP 0.00			COA, PCCL, IPR	12/04/23	N/A	12/15/23			-	Ongoing Procurement Process
23-041	Procurement of Digital Gift Certificates/Checks for the DTI-PRASE 2024 Awardees, and Judges of the Young Creatives Challenge (YC2) Lot No. 1 - Early Procurement	HRAS	Yes	Competitive Bidding		23/11/2023	27/11/2023	N/A	27/12/2023	28/12/2023						15 c.d.	-	Government of the Philippines (continuing budget)	PHP 12,343,000.00	PHP 12,343,000.00		PHP 0.00			COA, PCCL, IPR	12/04/23	N/A	12/22/23			-	Ongoing Procurement Process
23-041	Procurement of Digital Gift Certificates/Checks for the DTI-PRASE 2024 Awardees, and Judges of the Young Creatives Challenge (YC2) Lot No. 2 - Early Procurement	CO-PMU	Yes	Competitive Bidding		23/11/2023	27/11/2023	N/A	27/12/2023	28/12/2023						15 c.d.	-	Government of the Philippines (continuing budget)	PHP 2,000,000.00	PHP 2,000,000.00		PHP 0.00			COA, PCCL, IPR	12/04/23	N/A				-	Ongoing Procurement Process
23-043	Supply and Delivery of various Motor Vehicles for the Department of Trade and Industry (DTI) Lot No. 1 - Early Procurement	HRAS	Yes	Competitive Bidding		24/11/2023	27/11/2023	N/A	18/12/2023	22/12/2023	29/12/2023					120 c.d.	-	Government of the Philippines (continuing budget)	PHP 15,950,000.00		PHP 15,950,000.00	PHP 0.00			COA, PCCL, IPR	12/04/23	N/A	12/15/23			-	Ongoing Procurement Process
23-043	Supply and Delivery of various Motor Vehicles for the Department of Trade and Industry (DTI) Lot No. 1 - Early Procurement	HRAS	Yes	Competitive Bidding		24/11/2023	27/11/2023	N/A	18/12/2023	22/12/2023	29/12/2023					120 c.d.	-	Government of the Philippines (continuing budget)	PHP 3,600,000.00		PHP 3,600,000.00	PHP 0.00			COA, PCCL, IPR	12/04/23	N/A	12/15/23			-	Ongoing Procurement Process
23-044	Consulting Service for the Tradeline System and Web Portal Redevelopment - Early Procurement	EMR	Yes	Competitive Bidding		24/11/2023	27/11/2023	04/12/2023								6 months	-	Government of the Philippines (continuing budget)	PHP 7,000,000.00	PHP 7,000,000.00		PHP 0.00			COA, PCCL, IPR, COFILCO	12/22/23	12/04/23				-	Ongoing Procurement Process
23-046	Supply, Delivery, and Installation of Tires and Batteries for various Official Motor Vehicles of DTI-Central Office (Framework Agreement)	HRAS	Yes	Competitive Bidding		08/12/2023	11/12/2023	18/12/2023	N/A							12 months	-	Government of the Philippines (continuing budget)	PHP 1,400,000.00	PHP 1,400,000.00		PHP 0.00			COA, PCCL, IPR	12/15/23	N/A				-	Ongoing Procurement Process
23-047	Supply and Delivery of Passenger Van	HRAS	Yes	Competitive Bidding		08/12/2023	11/12/2023	18/12/2023	N/A							120 c.d.	-	Government of the Philippines (continuing budget)	PHP 1,450,000.00		PHP 1,450,000.00	PHP 0.00			COA, PCCL, IPR	12/15/23	N/A				-	Ongoing Procurement Process
23-048	Procurement of Enterprise Endpoint Security Solution with Patch Management for the Department of Trade and Industry	ISMS	Yes	Competitive Bidding		05/12/2023	11/12/2023	18/12/2023	N/A							30 c.d.	-	Government of the Philippines (continuing budget)	PHP 12,000,000.00	PHP 12,000,000.00		PHP 0.00			COA, PCCL, IPR	12/15/23	N/A				-	Ongoing Procurement Process
23-049	Subscription of License and Upgrade of Firewall Appliance	ISMS	Yes	Competitive Bidding		05/12/2023	11/12/2023	18/12/2023	N/A							45 c.d.	-	Government of the Philippines (continuing budget)	PHP 14,751,000.00	PHP 14,751,000.00		PHP 0.00			COA, PCCL, IPR	12/15/23	N/A				-	Ongoing Procurement Process
23-050	Provision of Events Management Service for the Conduct of the Young Creatives Challenge (YC2) Grand Finals	CO-PMU	Yes	Competitive Bidding		08/12/2023	11/12/2023	18/12/2023	N/A							January 2024	-	Government of the Philippines (continuing budget)	PHP 4,000,000.00	PHP 4,000,000.00		PHP 0.00			COA, PCCL, IPR	12/15/23	N/A				-	Ongoing Procurement Process
													Total Allotted Budget of Ongoing Procurement Activities			193,461,400.00			159,429,100.00			33,672,000.00										

Prepared by:

MARY ANN D. YULAS
 Officer-in-Charge, HRAS-PMO
 BAC Secretariat

Recommended for Approval by:

KRISTIAN R. ABLAN
 Assistant Secretary
 BAC Chairperson

APPROVED:
ATTY. AGATON TEODORO O. UVERO
 Assistant Secretary
 Head of the Procuring Entity