

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)														
23-002	Supply, Production, and Delivery of CY 2023 Office Uniform for the Employees of Department of Trade and Industry (DTI)		No	Competitive Bidding	1/25/2023	1/30/2023	2/6/2023	N/A	2/20/2023	2/20/2023	2/23/2023	2/27/2023	3/6/2023	3/24/2023	3/24/2023	120 c.d. upon confirmation of actual body measurement of DTI Employees	Government of the Philippines (current year's budget)	PHP 13,980,000.00	PHP 13,980,000.00		PHP 12,523,750.00	PHP 12,523,750.00		COA, PCCL, IPG	02/01/23	N/A	02/14/23	02/20/23	02/23/23		N/A															
23-003A	Consulting Service for the Development of DTI Strategic Communication Plan		No	Competitive Bidding	3/1/2023	3/6/2023	4/11/2023	3/20/2023	5/4/2023	5/15/2023	5/24/2023	5/30/2023	6/27/2023			8 months	Government of the Philippines (current year's budget)	PHP 5,000,000.00	PHP 5,000,000.00		PHP 4,989,040.00	PHP 4,989,040.00		COA, PCCL, IPG, COFILCO	04/05/23	03/14/23	04/28/23	05/15/23	05/24/23		N/A															
23-004	Supply, Delivery, and Installation of Tires and Batteries for various Official Motor Vehicles of DTI-Central Office (Framework Agreement)		No	Competitive Bidding	2/1/2023	2/13/2023	2/20/2023	N/A	3/6/2023	3/6/2023	4/4/2023	4/28/2023	6/7/2023	6/21/2023	6/26/2023	until 31 December 2023	Government of the Philippines (current year's budget)	PHP 1,500,000.00	PHP 1,500,000.00		PHP 1,455,067.79	PHP 1,455,067.79		COA, PCCL, IPG	02/14/23	N/A	02/14/23	03/06/23	04/04/23		N/A															
23-006	Consulting Service for the Development of Harmonized Online Freight Forwarding Accreditation (HOFFA)		No	Competitive Bidding	3/2/2023	3/11/2023	4/11/2023	3/20/2023	5/4/2023	5/23/2023	5/31/2023	6/8/2023				3 months	Government of the Philippines (current year's budget)	PHP 3,500,000.00	PHP 3,500,000.00					COA, PCCL, IPG, COFILCO	04/05/23	03/13/23	04/28/23	05/23/23	05/31/23		N/A															
23-008	Supply, Delivery, Installation and Commission of ICT and Special Equipment for the DTI-NCRD Lot No. 1		No	Competitive Bidding	3/29/2023	4/3/2023	4/11/2023	N/A	5/4/2023	5/9/2023	5/17/2023	5/29/2023	6/9/2023	6/29/2023	6/30/2023	60 c.d.	Government of the Philippines (continuing budget)	PHP 1,322,000.00	PHP 618,300.00	PHP 703,700.00	PHP 1,321,500.00	PHP 617,800.00	PHP 703,700.00	COA, PCCL, IPG	04/05/23	N/A	04/28/23	05/08/23	05/17/23		N/A															
23-011A	Consulting Service for the Maintenance of the Business Name Registration System Next Generation (BNRS Next Gen)		No	Competitive Bidding	6/15/2023	6/19/2023		6/26/2023								6 months	Government of the Philippines (current year's budget)	PHP 2,000,000.00	PHP 2,000,000.00					COA, PCCL, IPG, COFILCO	06/21/23	06/21/23	06/21/23				N/A															
23-012	Consulting Service for the Creation of Philippine Creative Industries Digital Advocacy Campaign		No	Competitive Bidding	5/9/2023	5/29/2023	6/26/2023	6/5/2023								180 c.d.	Government of the Philippines (current year's budget)	PHP 1,500,000.00	PHP 1,500,000.00					COA, PCCL, IPG, COFILCO	05/30/23	05/30/23	05/30/23				N/A															
23-013	Procurement of One Year License Subscription to Web Application Firewall (WAF) and Application Programming Interface (API) Protection		No	Competitive Bidding	6/1/2023	6/5/2023	6/13/2023	N/A	6/26/2023							5 c.d.	Government of the Philippines (current year's budget)	PHP 4,500,000.00	PHP 4,500,000.00					COA, PCCL, IPG	06/06/23	N/A	06/06/23				N/A															
23-014	Procurement of Amazon Web Services (AWS) through Cloud Solutions Provider (CSP)		No	Competitive Bidding	6/1/2023	6/5/2023	6/13/2023	N/A	6/26/2023							8 months	Government of the Philippines (current year's budget)	PHP 11,000,000.00	PHP 11,000,000.00					COA, PCCL, IPG	06/06/23	N/A	06/06/23				N/A															
23-015	Supply and Delivery of various ICT Equipment and Peripherals		No	NP-53.1 Two Failed Biddings	6/14/2023	6/19/2023	6/26/2023	N/A								90 c.d.	Government of the Philippines (current year's budget)	PHP 1,532,000.00		PHP 1,532,000.00				COA, PCCL, IPG	06/21/23	N/A	06/21/23				N/A															
23-016	Consulting Service for the Development of the Creative Philippines Web Portal		No	Competitive Bidding	6/1/2023	6/19/2023		6/26/2023								4 months	Government of the Philippines (current year's budget)	PHP 3,500,000.00	PHP 3,500,000.00					COA, PCCL, IPG, COFILCO	06/21/23	06/21/23	06/21/23				N/A															
Total Allotted Budget of On-going Procurement Activities																	62,098,000.00	61,030,300.00	2,235,700.00	35,904,257.79	35,000,557.79	703,700.00																								

Prepared by:

Mary Ann D. Tulas
MARY ANN D. TULAS
 Officer-in-Charge, HRAS-PMD
 BAC Secretariat

Recommended for Approval by:


LEONILA T. BALUYUT
 Assistant Secretary
 BAC Chairperson

APPROVED:

IRENEO V. VIZMONTE
 Undersecretary
 Head of the Procuring Entity