

Procurement Monitoring Report as of June 30, 2023

Actual Procurement Activities																			ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Pro Conference	Aids/Part of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Complete %	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	Leasing of OTOP Van in Ayala Med. Legaspi City	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.01.2023	29.01.2023	MGA	460,000.00	460,000.00	-	460,000.00	460,000.00	-	-	-	N/A	-	-	Completed	
	OTOP Incentive Meeting	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.01.2023	23.01.2023	MGA	16,200.00	16,200.00	-	16,200.00	16,200.00	-	-	-	N/A	-	-	Completed	
	OTOP 2023 Review	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.02.2023	19.02.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	OTOP TPOA Meeting	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.02.2023	14.02.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	MS Cases Meeting	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.02.2023	28.02.2023	MGA	19,100.00	19,100.00	-	19,100.00	19,100.00	-	-	-	N/A	-	-	Completed	
	OSD Online Reporting and Monitoring System Phase II	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.03.2023	17.03.2023	MGA	923,000.00	923,000.00	-	923,000.00	923,000.00	-	-	-	N/A	-	-	Completed	
	Roundtable PTC via Council of Regional Trade Fairs and Learning China for a PM Market Opportunities in China	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.03.2023	20.03.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	Meeting with the PM Buyer Equipes and Producers regarding the PM Market Opportunities in EU	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.03.2023	21.03.2023	MGA	1,500.00	1,500.00	-	1,500.00	1,500.00	-	-	-	N/A	-	-	Completed	
	Meeting with the PTC Business Development Committee Support Action for PM Market Opportunities in EU	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23.03.2023	23.03.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	Meeting with DTIS BO CDO/Trade and Trade Fairs Team in CHS @ Shanghai Regional Trade Fair	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24.03.2023	24.03.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	Participation to International ECT/Fairtrade Trade Mart	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	MGA	60,000.00	60,000.00	-	60,000.00	60,000.00	-	-	-	N/A	-	-	Completed	
	Meeting with the PTC Business Development Committee Support Action for PM Market Opportunities in EU	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26.03.2023	26.03.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	OTOP Planning 2023	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09.01.2023	09.01.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	Hempagay Center 1st Quarter Meeting	NO-BID	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.02.2023	22.02.2023	MGA	-	-	-	0.00	-	-	-	-	N/A	-	-	Completed	
	Closing Preparation at Hempagay (OTOP) Program	NO-CFO	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.02.2023	22.02.2023	MGA	220,000.00	220,000.00	-	220,000.00	220,000.00	-	-	-	N/A	-	-	On Going	
	OTOP Program - Lesson Reflection	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04.04.2023	04.04.2023	MGA	34,640.00	34,640.00	-	34,640.00	34,640.00	-	-	-	N/A	-	-	Completed	
	Consulting of Newly Acquired & Promoted Employees & Recruitment Review	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04.05.2023	04.05.2023	MGA	5,200.00	5,200.00	-	5,200.00	5,200.00	-	-	-	N/A	-	-	Completed	
	Proficiency Evaluation for MO, TOSA and ENOD employees	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.05.2023	10.05.2023	MGA	773.00	773.00	-	773.00	773.00	-	-	-	N/A	-	-	Completed	
	Coverage Call of New Auditor, Observation on recruitment, selection, and Placement (March Selection) from Nov 10-20 2023 (already completed)	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.03.2023	11.03.2023	MGA	4,600.00	4,600.00	-	4,600.00	4,600.00	-	-	-	N/A	-	-	Completed	
	Management Review Case Project Visit	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.06.2023	10.06.2023	MGA	106,700.00	106,700.00	-	106,700.00	106,700.00	-	-	-	N/A	-	-	Completed	
	PMI Panel Interview - ETOES MO applications	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.06.2023	13.06.2023	MGA	1,000.00	1,000.00	-	1,000.00	1,000.00	-	-	-	N/A	-	-	Completed	
	Advisive Office Officer Meeting	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.06.2023	14.06.2023	MGA	4,320.00	4,320.00	-	4,320.00	4,320.00	-	-	-	N/A	-	-	Completed	
	On-boarding Culture Activity for the MO Staff	NO-AT-MED	No	NP-SI-9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.06.2023	17.06.2023	MGA	192,460.14	192,460.14	-	192,460.14	192,460.14	-	-	-	N/A	-	-	Completed	
	PMI Panel Interview - ETOES BO & CTOES TOS COMP (PMOS), and ETOES BO/EO																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)
	Session on Digital Marketing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.01.2023	08.03.2023	NGA	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed	
	Session on Social Media Analytics	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09.01.2023	09.03.2023	NGA	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed	
	Business Expenses Training (BET) Course	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.01.2023	10.03.2023	NGA	1,750.00	1,750.00		1,750.00	1,750.00		N/A						Completed	
	1st Session on Social Media Marketing for CBP Insiders	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15.01.2023	15.03.2023	NGA	14,250.00	14,250.00		14,250.00	14,250.00		N/A						Completed	
	Combined Session on Lead and Revenue Metrics	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.01.2023	17.03.2023	NGA	7,900.00	7,900.00		7,900.00	7,900.00		N/A						Completed	
	1st Regular Meeting Customer Meet-Physical Case Subjects (CMCS)	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.01.2023	22.03.2023	NGA	4,530.00	4,530.00		4,530.00	4,530.00		N/A						Completed	
	Business Expenses Training (BET) Course	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07.01.2023	07.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Digital Marketing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07.01.2023	07.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Business Analytics	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.01.2023	08.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Customer Feedback and Satisfaction	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.01.2023	08.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Business Analytics	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15.01.2023	15.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Data of Support/End-User	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15.01.2023	15.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Marketing: Traditional and Digital	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.01.2023	17.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Combined Session on Marketing and Management Metrics	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.01.2023	17.03.2023	NGA	6,900.00	6,900.00		6,900.00	6,900.00		N/A						Completed	
	Customer Group Expectations/Classroom	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.01.2023	14.03.2023	NGA	12,000.00	12,000.00		12,000.00	12,000.00		N/A						Completed	
	World Customs Rights Day Celebration	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.01.2023	11.03.2023	NGA	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	Session on Customer Marketing Strategy	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.01.2023	16.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Product Sales	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.01.2023	17.03.2023	NGA	100.00	100.00		100.00	100.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.01.2023	17.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	1st Training: Subsidy Product	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.01.2023	28.03.2023	NGA	24,030.00	24,030.00		24,030.00	24,030.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.01.2023	13.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.01.2023	13.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Business Expenses Training (BET) Course - Module 2	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.01.2023	14.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.01.2023	14.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Customer Feedback and Satisfaction	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.01.2023	18.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	1st Regular Meeting Customer Meet-Physical Case Subjects (CMCS)	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.01.2023	19.03.2023	NGA	2,322.00	2,322.00		2,322.00	2,322.00		N/A						Completed	
	Skills Training on Product Catalog	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26.01.2023	26.03.2023	NGA	14,453.50	14,453.50		14,453.50	14,453.50		N/A						Completed	
	Product Development for CBP Clients under TIC Industry	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01.01.2023	01.01.2023	NGA	134,300.00	134,300.00		134,300.00	134,300.00		N/A						Completed	
	Skills Training on Case Call Home Office Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09.01.2023	09.03.2023	NGA	15,110.00	15,110.00		15,110.00	15,110.00		N/A						Completed	
	Skills Training on Case Call Home Office Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.01.2023	10.03.2023	NGA	15,811.00	15,811.00		15,811.00	15,811.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.01.2023	10.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Skills Training on Case Call Home Office Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.01.2023	11.03.2023	NGA	16,000.00	16,000.00		16,000.00	16,000.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.01.2023	16.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Digital Marketing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.01.2023	19.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	1st Session: IC2 Cluster Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.01.2023	19.03.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	1st Session: Tutorial Support Cluster Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.01.2023	19.03.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.01.2023	22.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.01.2023	22.03.2023	NGA	11,500.00	11,500.00		11,500.00	11,500.00		N/A						Completed	
	1st Session: WFO Cluster Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23.01.2023	23.03.2023	NGA	4,000.00	4,000.00		4,000.00	4,000.00		N/A						Completed	
	1st Regular Meeting Customer Meet-Physical Case Subjects (CMCS)	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23.01.2023	23.03.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Session on Product Catalog and Pricing	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24.01.2023	24.03.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	1st Session: Business Cluster Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24.01.2023	24.03.2023	NGA	4,000.00	4,000.00		4,000.00	4,000.00		N/A						Completed	
	Business Expenses Training (BET) Course - Module 1	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05.01.2023	05.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	REGIONS CENTER COORDINATING	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01.01.2023	01.01.2023	NGA	5,900.00	5,900.00		5,900.00	5,900.00		N/A						Completed	
	1st Session: IC2 Cluster Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06.01.2023	06.03.2023	NGA	11,500.00	11,500.00		11,500.00	11,500.00		N/A						Completed	
	Skills Training on Product Catalog	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07.01.2023	07.03.2023	NGA	14,800.00	14,800.00		14,800.00	14,800.00		N/A						Completed	
	Communications Case Management	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07.01.2023	07.03.2023	NGA	49,000.00	49,000.00		49,000.00	49,000.00		N/A						Completed	
	Skills Training on Product Catalog	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.01.2023	08.03.2023	NGA	15,940.00	15,940.00		15,940.00	15,940.00		N/A						Completed	
	Session on Case Flow Management	CNPO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.01.2023	16.03.2023	NGA	1,800.00	1,800.00		1,800.00	1,800.00		N/A						Completed	
	Skills Training on Case Call Home Office Meeting	CNPO	No	NP-53.9 - Small Value Procurement	N/A																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Complete n	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Involved Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Complete n/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
CPSP	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		
	CPSP	CPSP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.83.2023	17.83.2023	N/A	N/A	17.83.2023	17.83.2023	15,000.00	15,000.00	15,000.00	15,000.00	15,000.00	N/A							Completed		

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Aids/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Industry Cluster - Tourism	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.03.2023	16.03.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Industry Cluster - M&E	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.03.2023	16.03.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Industry Cluster - ICT	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.03.2023	16.03.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.03.2023	16.03.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.03.2023	16.03.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Skills Training on Farmer of Banana Crop Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Seminars on Intellectual Rights & Brand Management	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	NGA	11,610.00	11,610.00		11,610.00	11,610.00		N/A						Completed	
	Salopang on Measures Under Trade Fair 2023	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Salopang on Measures Under Trade Fair 2023	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	NGA	90,000.00	90,000.00		90,000.00	90,000.00		N/A						Completed	
	Salopang on Measures Under Trade Fair 2023	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.04.2023	02.04.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Skills Training on Handicrafts Making Using Cass Stalk	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	10,800.00	10,800.00		10,800.00	10,800.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Consumer Education & Advocacy Program	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.04.2023	13.04.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Skills Training on Small Fish Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.04.2023	21.04.2023	NGA	11,550.00	11,550.00		11,550.00	11,550.00		N/A						Completed	
	Consumer Education	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.04.2023	22.04.2023	NGA	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	Skills Training on Mango Processing Using Modern Mango Variety	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05.05.2023	05.05.2023	NGA	13,407.00	13,407.00		13,407.00	13,407.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.05.2023	08.05.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.05.2023	08.05.2023	NGA	3,500.00	3,500.00		3,500.00	3,500.00		N/A						Completed	
	Skills Training on Cassava Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.05.2023	08.05.2023	NGA	12,101.00	12,101.00		12,101.00	12,101.00		N/A						Completed	
	Skills Enhancement Training on Cassava Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08.05.2023	08.05.2023	NGA	11,811.00	11,811.00		11,811.00	11,811.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.05.2023	10.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Product Labeling and Pricing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.05.2023	11.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Skills Training on Cassava Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.05.2023	11.05.2023	NGA	12,400.00	12,400.00		12,400.00	12,400.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.05.2023	14.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Marketing Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.05.2023	17.05.2023	NGA	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	Marketing Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.05.2023	17.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Entrepreneurial Seminar on Labeling and Pricing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.05.2023	18.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Food Marketing Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.05.2023	18.05.2023	NGA	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	Skills Enhancement Training on Monthly Items Using Local Variety	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.05.2023	19.05.2023	NGA	12,370.00	12,370.00		12,370.00	12,370.00		N/A						Completed	
	Entrepreneurial Seminar on Packaging and Labeling	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.05.2023	19.05.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Skills Training on Mango Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24.05.2023	24.05.2023	NGA	10,500.00	10,500.00		10,500.00	10,500.00		N/A						Completed	
	Labeling/Labeling Seminar on Cassava Processing (Pilot)	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26.05.2023	26.05.2023	NGA	12,000.00	12,000.00		12,000.00	12,000.00		N/A						Completed	
	Marketing Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26.05.2023	26.05.2023	NGA	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	Skills Training on Cassava Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06.06.2023	06.06.2023	NGA	13,195.00	13,195.00		13,195.00	13,195.00		N/A						Completed	
	Skills Training on Fish Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.06.2023	13.06.2023	NGA	11,400.00	11,400.00		11,400.00	11,400.00		N/A						Completed	
	Skills Training on Cassava Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.06.2023	14.06.2023	NGA	7,500.00	7,500.00		7,500.00	7,500.00		N/A						Completed	
	Product Labeling and Pricing Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.06.2023	14.06.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Capacity Development on the use of Sales Promotion	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.06.2023	14.06.2023	NGA	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	Skills Training on Handicrafts Making Using local	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15.06.2023	15.06.2023	NGA	11,300.00	11,300.00		11,300.00	11,300.00		N/A						Completed	
	Skills Training on Mango Processing	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.06.2023	16.06.2023	NGA	12,670.00	12,670.00		12,670.00	12,670.00		N/A						Completed	
	Orientation on B&B 100 in the "Visitors of M&E and Non-Traditional Products Identification"	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.06.2023	16.06.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Product Development for 12 CAMP Food Products	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.06.2023	19.06.2023	NGA	78,000.00	78,000.00		78,000.00	78,000.00		N/A						Completed	
	C Consumer Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.06.2023	20.06.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.06.2023	20.06.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Food Safety Management Seminar	MPFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.06.2023	21.06.2023	NGA	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
	Putting Your Business Online: Getting Started in E-commerce	MPFO																														

Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Recommendation Issuance	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Seined Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
	Thermostatic Control System 2022	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26.03.2023	24.03.2023	NGA	22,260.00	22,260.00		22,260.00	22,260.00		N/A						Completed	
	ICE Assessment Quarterly Meeting (PMFHC, CofA, CofSec on March 23, 2023 and 28 September 20, 2023)	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			NGA	4,800.00	4,800.00		4,800.00	4,800.00		N/A						Completed	
	Small Performance Evaluation on March 28 and April 14, 2023	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	18,840.00	18,840.00		18,840.00	18,840.00		N/A						Completed	
	Procurement of HC Supplies 2023 (1st Quarter)	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01.04.2023	01.04.2023	NGA	48,000.00	48,000.00		48,000.00	48,000.00		N/A						Completed	
	ICE Banknote Authentication Quarterly Consultative Meeting	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.03.2023	21.03.2023	NGA	1,300.00	1,300.00		1,300.00	1,300.00		N/A						Completed	
	Lead time for the 1st Quarter 2023	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.03.2023		NGA	17,100.00	17,100.00		17,100.00	17,100.00		N/A						Completed	
	Market to Market Operation Review for the month of March and April 2023	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28.04.2023	NGA	35,100.00	35,100.00		35,100.00	35,100.00		N/A						Completed	
	NAME NAME Capabilities and Shortfalls	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.04.2023		NGA	22,500.00	22,500.00		22,500.00	22,500.00		N/A						Completed	
	ICE ASSESSMENT AND EVALUATION FOR BUSINESS RELATED INFRASTRUCTURE	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.02.2023	07.02.2023	NGA	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.2023	28.03.2023	NGA	82,500.00	82,500.00		82,500.00	82,500.00		N/A						Completed	
	Smallholder Women's Entrepreneurship and Promotion for Export Subsidization in Tanzania	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	1,250,000.00	1,250,000.00		1,250,000.00	1,250,000.00		N/A						Completed	
	Capacity Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/2023	11/29/2023	NGA	94,750.00	94,750.00		94,750.00	94,750.00		N/A						Completed	
	Equipment Development, Monitor and Publish the Development for MSF MSF Sub-projects in the 1st District, Province of Zamboanga	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	35,000.00	35,000.00		35,000.00	35,000.00		N/A						Completed	
	CAPACITY DEVELOPMENT FOR MSF MSF SUB-PROJECTS IN THE 1ST DISTRICT, PROVINCE OF ZAMBOANGA	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	Developing Market's Entrepreneurial Capabilities Through Capacity Building	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2023	29.11.2023	NGA	25,000.00	25,000.00		25,000.00	25,000.00		N/A						Completed	
	DEVELOPING CAPABILITIES OF MSF PROJECT BENEFICIARIES	UNO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.03.202																

Prepared by:

Recommended for Approval by:

APPROVED: