

330100300003000	Due Diligence Training for Cacao Nurseries (as per delivery) - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-09-20	N/A	N/A	2023-10-02	2023-10-02	N/A	2023-10-02	2023-10-09	2023-10-09	N/A	2023-10-26	2023-10-26	GoP	380,000.00	380,000.00	334,000.00	334,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Due Diligence Training for Cacao Nurseries (as per delivery) - VAN RENTAL	800	No	Small Value Procurement (SVP)	N/A	2023-09-20	N/A	N/A	2023-10-02	2023-10-02	N/A	2023-10-02	2023-10-04	2023-10-04	N/A	2023-10-26	2023-10-27	GoP	75,000.00	75,000.00	71,000.00	71,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Brand Equity Development Workshop & Orientation on Basics of Intellectual Property (IP) and Trademark Registration (as per delivery) - Consultancy Services / BOS Provider	800	No	Small Value Procurement (SVP)	N/A	2023-09-20	N/A	N/A	2023-10-02	2023-10-02	N/A	2023-10-02	2023-10-04	2023-10-04	N/A	2023-10-18	2023-10-18	GoP	400,000.00	400,000.00	398,000.00	398,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Brand Equity Development Workshop & Orientation on Basics of Intellectual Property (IP) and Trademark Registration (as per delivery) - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-09-20	N/A	N/A	2023-10-02	2023-10-02	N/A	2023-10-02	2023-10-04	2023-10-04	N/A	2023-10-18	2023-10-18	GoP	232,750.00	232,750.00	228,600.00	228,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300002000	Mindanao Trade Expo (MTE) Goes to Gorontalo - Freight and Handling	800	No	Small Value Procurement (SVP)	N/A	2023-10-06	N/A	N/A	2023-10-10	2023-10-10	N/A	2023-10-28	2023-10-30	2023-10-30	N/A	2023-10-18	2023-10-18	GoP	90,000.00	90,000.00	25,000.00	25,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	Region-wide 2023 Finance and Administrative Division Functional Team Meeting (3rd Quarter) - Training Expense - Meals/Snacks/Venue/Accommodation	140	No	Small Value Procurement (SVP)	N/A	2023-10-13	N/A	N/A	2023-10-23	2023-10-23	N/A	2023-10-23	2023-10-24	2023-10-24	N/A	2023-10-27	2023-10-27	GoP	202,500.00	202,500.00	199,000.00	199,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200011000	Capability Building Activities for enterprise development personnel of DTI-Caraga - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-10-13	N/A	N/A	2023-10-23	2023-10-23	N/A	2023-10-23	2023-11-07	2023-11-07	N/A	2023-11-17	2023-11-17	GoP	188,200.00	188,200.00	187,500.00	187,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200001000	2023 KMM-MME Batch 2 implementation - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-10-13	N/A	N/A	2023-10-23	2023-10-23	N/A	2023-10-23	2023-09-05	2023-09-05	N/A	2023-12-11	2023-12-11	GoP	128,400.00	128,400.00	128,400.00	128,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200001000	2023 KMM-MME Batch 2 implementation - Other MODE - Token/Prizes	800	No	Small Value Procurement (SVP)	N/A	2023-10-17	N/A	N/A	2023-10-23	2023-10-23	N/A	2023-10-23	2023-11-05	2023-11-05	N/A	2023-12-11	2023-12-11	GoP	60,400.00	60,400.00	59,150.00	59,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Conduct of Training of Trainers on Chocolate Making for RAPID Growth project beneficiaries - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-10-23	N/A	N/A	2023-10-27	2023-10-27	N/A	2023-10-27	2023-11-07	2023-11-07	N/A	2023-11-18	2023-11-19	GoP	122,880.00	122,880.00	107,700.00	107,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Conduct of Training of Trainers on Chocolate Making for RAPID Growth project beneficiaries - Consultancy Services / BOS Provider	800	No	Small Value Procurement (SVP)	N/A	2023-10-23	N/A	N/A	2023-10-27	2023-10-27	N/A	2023-10-27	2023-10-27	2023-10-27	N/A	2023-11-18	2023-11-19	GoP	80,000.00	80,000.00	80,000.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Market Promotion: Content Creation Cum Catalogue Product Photo Shoot - Consultancy Services / BOS Provider	800	No	Small Value Procurement (SVP)	N/A	2023-11-08	N/A	N/A	2023-11-13	2023-11-13	N/A	2023-11-13	2023-11-13	2023-11-13	N/A	2023-12-01	2023-12-01	GoP	72,000.00	72,000.00	60,000.00	60,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
100000100001000	To conduct the Market Research and Technology Familiarization - VAN RENTAL	800	No	Small Value Procurement (SVP)	N/A	2023-11-13	N/A	N/A	2023-11-30	2023-11-30	N/A	2023-11-30	2023-11-23	2023-11-23	N/A	2024-12-08	2024-12-08	GoP	120,000.00	120,000.00	119,000.00	119,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	For FAD Office Use	140	No	Small Value Procurement (SVP)	N/A	2023-11-20	N/A	N/A	2023-11-24	2023-11-24	N/A	2023-11-24	2023-11-06	2023-11-21	N/A	2023-12-22	2023-12-22	GoP	750,000.00	750,000.00	134,700.00	134,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200003000	Shared Service Facilities (SSF) Regional Technical Working Group Meeting	800	No	Small Value Procurement (SVP)	N/A	2023-11-21	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-06	2023-12-06	N/A	2023-12-11	2023-12-11	GoP	153,800.00	153,800.00	151,800.00	151,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	2023 OTOP ICT Equipment	800	No	Small Value Procurement (SVP)	N/A	2023-11-28	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-07	2023-12-07	N/A	2023-12-19	2023-12-19	GoP	120,800.00	120,800.00	103,600.00	103,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - BOS Provider for Trade Fair Systems	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	175,000.00	175,000.00	174,886.00	174,886.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - BOS Provider for Space Rental	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	110,000.00	110,000.00	106,987.00	106,987.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - BOS Provider for Special Seating	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	180,000.00	180,000.00	165,000.00	165,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - BOS Provider	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	90,000.00	90,000.00	45,000.00	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - BOS Provider for the Product Parade	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	200,000.00	200,000.00	200,000.00	200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	Buy Caraga By Caraga 2023: Christmas Edition Trade Fair - Provision of Meals and Snacks	800	No	Small Value Procurement (SVP)	N/A	2023-11-23	N/A	N/A	2023-11-28	2023-11-28	N/A	2023-11-28	2023-12-01	2023-12-01	N/A	2023-12-10	2023-12-10	GoP	145,250.00	145,250.00	145,000.00	145,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	2023 RAPID Growth Project Regional Year-End Assessment & Planning, General Assembly cum Regional Management Committee Meeting and FM Sub-project Consultations - VAN RENTAL	800	No	Small Value Procurement (SVP)	N/A	2023-11-24	N/A	N/A	2023-12-01	2023-12-01	N/A	2023-12-01	2023-12-01	2023-12-01	N/A	2023-12-13	2023-12-13	GoP	56,000.00	56,000.00	45,000.00	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	2023 RAPID Growth Project Regional Year-End Assessment & Planning, General Assembly cum Regional Management Committee Meeting and FM Sub-project Consultations - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-11-24	N/A	N/A	2023-12-01	2023-12-01	N/A	2023-12-01	2023-12-06	2023-12-06	N/A	2023-12-13	2023-12-13	GoP	354,700.00	354,700.00	328,400.00	328,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300001000	IT Equipment and Accessories for IDD Use -	800	No	Small Value Procurement (SVP)	N/A	2023-11-28	N/A	N/A	2023-11-07	2023-11-07	N/A	2023-12-07	2023-12-04	2023-12-04	N/A	2023-12-28	2023-12-29	GoP	270,000.00	270,000.00	267,000.00	267,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	for the conduct of Level 2 Assessment - Other MODE - Token/Prizes	140	No	Small Value Procurement (SVP)	N/A	2023-12-01	N/A	N/A	2023-12-11	2023-12-11	N/A	2023-12-11	2023-12-11	2023-12-11	N/A	2023-12-19	2023-12-19	GoP	50,370.00	50,370.00	50,239.00	50,239.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300001000	for DTI-IDD office Use - laptop computer and accessories	80	No	Small Value Procurement (SVP)	N/A	2023-12-01	N/A	N/A	2023-12-07	2023-12-07	N/A	2023-12-07	2023-12-11	2023-12-11	N/A	2023-12-15	2023-12-15	GoP	15,000.00	15,000.00	14,850.00	14,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200002000	E-TAAS Women Entrepreneur - Training Expense - Meals/Snacks/Venue/Accommodation	800	No	Small Value Procurement (SVP)	N/A	2023-12-01	N/A	N/A	2023-12-07	2023-12-07	N/A	2023-12-07	2023-12-07	2023-12-07	N/A	2023-12-12	2023-12-12	GoP	60,000.00	60,000.00	50,000.00	50,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200003000	IDD ICT Equipment - Laptop	800	No	Small Value Procurement (SVP)	N/A	2023-12-07	N/A	N/A	2023-12-11	2023-12-11	N/A	2023-12-11	2023-12-11	2023-12-11	N/A	2023-12-27	2023-12-27	GoP	600,000.00	600,000.00	524,482.00	524,482.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000	Service Vehicle for the Rural Agro-enterprise Partnership for Inclusive Development and Growth (RAPID Growth) Project Regional Coordinating Unit Region 13 - 1 unit van	800	No	Public Bidding for Goods	N/A	2023-09-27	25-Oct-2023	25-Oct-2023	2023-09-27	2023-09-27	27-Oct-2023	2023-09-27	2023-11-05	2023-11-05	N/A	2023-12-22	2023-12-22	GoP	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200011000	Trucking and Hauling Services for PPG Livelihood Kit Distribution to DTI-SDN and DTI-PDI - Transportation and Delivery Expenses	800	No	Small Value Procurement (SVP)	N/A	2023-11-11	N/A	N/A	2023-11-19	2023-11-19	N/A	2023-11-19	2023-11-19	2023-11-19	N/A	2023-12-29	2023-12-29	GoP	96,000.00	96,000.00	96,000.00	96,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200011000	Distribution of Pangabuhayan sa Pagliligan at Ginhawa (PPG) Livelihood Kits to the identified micro entrepreneurs affected by shearline in the municipalities of Cagayan, Dinagat, and Liloan Dinagat Island	800	No	Public Bidding for Goods	N/A	2023-10-25	15-Nov-2023	15-Nov-2023	2023-10-25	2023-10-25	15-Nov-2023	2023-10-25	2023-10-24	2023-10-24	N/A	2023-12-27	2023-12-28	GoP	714,900.00	714,900.00	708,900.00	708,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100200011000	Distribution of Pangabuhayan sa Pagliligan at Ginhawa (PPG) Livelihood Kits to the identified micro entrepreneurs affected by shearline in the municipalities of Bucag, Gigaput and Caver, Surigao del Norte	800	No	Public Bidding for Goods	N/A	2023-10-25	15-Nov-2023	15-Nov-2023	2023-10-25	2023-10-25	15-Nov-2023	2023-10-25	2023-10-24	2023-10-24	N/A	2023-12-22	2023-12-23	GoP	1,134											