

33010010002000-00 3	Delivery of Livelihood Kits to Surigao del Norte and the Province of Olinaig Islands.	500	No	Small Value Procurement (SVP)	N/A	N/A	N/A	05-Mar-2024	2024-03-05	2024-03-05	N/A	2024-03-06	2024-03-06	2024-03-06	2024-03-06	2024-03-18	2024-03-18	2024-03-18	GOP	89,000.00	89,000.00	89,000.00	89,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
33010010002000-00 1	For MSSD Use.	080	No	Small Value Procurement (SVP)	N/A	N/A	N/A	05-Mar-2024	2024-03-05	2024-03-05	N/A	2024-03-07	2024-03-07	2024-03-07	2024-03-07	2024-03-13	2024-03-13	2024-03-13	GOP	15,000.00	15,000.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
33010010002000-00 3	For the conduct of 2024 National Women's Month Celebration.	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	04-Mar-2024	2024-03-04	2024-03-04	N/A	2024-03-05	2024-03-05	2024-03-05	2024-03-05	2024-03-08	2024-03-08	2024-03-08	GOP	35,000.00	35,000.00	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
33010010002000-00 3	For the conduct of 2024 National Women's Month Celebration.	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	04-Mar-2024	2024-03-04	2024-03-04	N/A	2024-03-05	2024-03-05	2024-03-05	2024-03-05	2024-03-08	2024-03-08	2024-03-08	GOP	1,000.00	1,000.00	1,000.00	1,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
33010010002000-00 3	For the conduct of 2024 National Women's Month Celebration.	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	04-Mar-2024	2024-03-04	2024-03-04	N/A	2024-03-05	2024-03-05	2024-03-05	2024-03-05	2024-03-08	2024-03-08	2024-03-08	GOP	28,000.00	28,000.00	28,000.00	28,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
33010010002000-00 1	For the conduct of the 2024 1st Industry Development Division Planning and Assessment	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	06-Mar-2024	2024-03-06	2024-03-06	N/A	2024-03-07	2024-03-07	2024-03-07	2024-03-07	2024-03-13	2024-03-13	2024-03-13	GOP	149,000.00	149,000.00	149,000.00	149,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
10000010001000-GAS	DTI-Caraga motor vehicle Carwash from March to December 2024	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	06-Mar-2024	2024-03-06	2024-03-06	N/A	2024-03-12	2024-03-12	2024-03-12	2024-03-12	2024-03-18	2024-03-18	2024-03-18	GOP	38,800.00	38,800.00	38,800.00	38,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
340200100002000-00 4.2	2024 World Consumer Rights Day celebration	090	No	Small Value Procurement (SVP)	N/A	N/A	N/A	07-Mar-2024	2024-03-07	2024-03-07	N/A	2024-03-11	2024-03-11	2024-03-11	2024-03-11	2024-03-15	2024-03-15	2024-03-15	GOP	20,600.00	20,600.00	20,600.00	20,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
340200100002000-00 4.2	2024 World Consumer Rights Day celebration	090	No	Small Value Procurement (SVP)	N/A	N/A	N/A	07-Mar-2024	2024-03-07	2024-03-07	N/A	2024-03-11	2024-03-11	2024-03-11	2024-03-11	2024-03-15	2024-03-15	2024-03-15	GOP	4,400.00	4,400.00	4,400.00	4,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
340200100002000-00 4.2	2024 World Consumer Rights Day celebration	090	No	Small Value Procurement (SVP)	N/A	N/A	N/A	07-Mar-2024	2024-03-07	2024-03-07	N/A	2024-03-11	2024-03-11	2024-03-11	2024-03-11	2024-03-14	2024-03-14	2024-03-14	GOP	600.00	600.00	600.00	600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
340200100002000-00 4.2	2024 World Consumer Rights Day celebration	090	No	Small Value Procurement (SVP)	N/A	N/A	N/A	07-Mar-2024	2024-03-07	2024-03-07	N/A	2024-03-11	2024-03-11	2024-03-11	2024-03-11	2024-03-14	2024-03-14	2024-03-14	GOP	2,000.00	2,000.00	2,000.00	2,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
10000010001000-GAS	Conduct of 2024 Regional Wide Finance and Administrative Division Functional Team Meeting	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	11-Mar-2024	2024-03-11	2024-03-11	N/A	2024-03-13	2024-03-13	2024-03-13	2024-03-13	2024-03-19	2024-03-19	2024-03-19	GOP	307,000.00	307,000.00	307,000.00	307,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
10000010001000-GAS	Payment for DTI-Caraga Road repair	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	15-Mar-2024	2024-03-15	2024-03-15	N/A	2024-03-20	2024-03-20	2024-03-20	2024-03-20	2024-03-22	2024-03-22	2024-03-22	GOP	15,000.00	15,000.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
10000010001000-GAS	DTI-Caraga Office Rental Plants from March to December 2024	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	19-Mar-2024	2024-03-19	2024-03-19	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-26	2024-03-26	2024-03-26	GOP	35,000.00	35,000.00	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
10000010001000-GAS	DTI-Caraga repair and Maintenance	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	19-Mar-2024	2024-03-19	2024-03-19	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-04-08	2024-04-08	2024-04-08	GOP	1,500.00	1,500.00	1,500.00	1,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100300001000-RAPID GOP	For office data backup and storage	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	20-Mar-2024	2024-03-20	2024-03-20	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-04-11	2024-04-11	2024-04-11	GOP	45,000.00	45,000.00	45,000.00	45,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100300001000-RAPID GOP	For printer ink	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	20-Mar-2024	2024-03-20	2024-03-20	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-04-01	2024-04-01	2024-04-01	GOP	9,000.00	9,000.00	9,000.00	9,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
33010010003000-CARP	DTI-CARP Virtual Conference and Monthly Meetings	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	20-Mar-2024	2024-03-20	2024-03-20	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-04-30	2024-04-30	2024-04-30	GOP	13,850.00	13,850.00	13,850.00	13,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
10000010001000-GAS	For FAD Office Use	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	21-Mar-2024	2024-03-21	2024-03-21	N/A	2024-03-25	2024-03-25	2024-03-25	2024-03-25	2024-04-08	2024-04-08	2024-04-08	GOP	48,000.00	48,000.00	48,000.00	48,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100200001000-NC	2024 EMME-MME Implementation	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	22-Mar-2024	2024-03-22	2024-03-22	N/A	2024-03-25	2024-03-25	2024-03-25	2024-03-25	2024-04-08	2024-04-08	2024-04-08	GOP	13,000.00	13,000.00	13,000.00	13,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100200001000-NC	2024 EMME-MME Implementation	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-03-27	2024-03-27	2024-03-27	2024-03-27	2024-04-08	2024-04-08	2024-04-08	GOP	7,000.00	7,000.00	7,000.00	7,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100200001000-NC	2024 EMME-MME Implementation	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-03-27	2024-03-27	2024-03-27	2024-03-27	2024-04-10	2024-04-10	2024-04-10	GOP	38,300.00	38,300.00	38,300.00	38,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
33010010002000-00 3	To provide meals and snacks for ASEC Domingo Tolentino's visit to Caraga to participate to Bangkot Pilihasat Serbiyo Fair in Ampayon, Butuan City on March 22-23, 2024.	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	20-Mar-2024	2024-03-20	2024-03-20	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	GOP	7,000.00	7,000.00	7,000.00	7,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
33010010002000-00 3	To provide meals and snacks for ASEC Domingo Tolentino's visit to Caraga to participate to Bangkot Pilihasat Serbiyo Fair in Ampayon, Butuan City on March 22-23, 2024.	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	20-Mar-2024	2024-03-20	2024-03-20	N/A	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	2024-03-21	GOP	4,500.00	4,500.00	4,500.00	4,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100200001000-NC	2024 EMME-MME Implementation	300	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-03-27	2024-03-27	2024-03-27	2024-03-27	2024-04-10	2024-04-10	2024-04-10	GOP	49,000.00	49,000.00	49,000.00	49,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100300003000-RAPID LP	Plans ticket for attending 1st Qtr. Coordination Meeting of RAPID Growth Project for CY 2024 and Orientation on the Operationalization of RAPID's Enterprise Diagnostic Tool for all DP Proponents.	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	23-Mar-2024	2024-03-23	2024-03-23	N/A	2024-03-23	2024-03-23	2024-03-23	2024-03-23	2024-04-02	2024-04-02	2024-04-02	LP	16,400.00	16,400.00	16,400.00	16,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
10000010001000-GAS	For FAD office use	140	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-24	2024-04-24	2024-04-24	GOP	2,000.00	2,000.00	2,000.00	2,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100300003000-RAPID LP	2024 RAPID Growth Project Regional 1st and 3rd Quarter Assessment Meetings	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-05	2024-04-05	2024-04-05	LP	81,000.00	81,000.00	81,000.00	81,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
33010010003000-CARP	2024 RAPID Growth Project Regional 1st and 3rd Quarter Assessment Meetings	100	No	Small Value Procurement (SVP)	N/A	N/A	N/A	26-Mar-2024	2024-03-26	2024-03-26	N/A	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-24	2024-04-24	2024-04-24	LP	2,000.00																			

