

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion %	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
GAS	Review of Contract of Service (EODS)	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/27/2024	01/27/2024	N/A	9,100.00	9,100.00		9,104.58	9,104.58		N/A						Completed	
GAS	Meals during the BAC, RO Opening, January 1, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/08/2024	01/08/2024	N/A	1,700.00	1,700.00		1,747.89	1,747.89		N/A						Completed	
GAS	Purchase of 24KES Check Booklet, Acc. No. 263.1-1001-41	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/08/2024	01/08/2024	N/A	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
GAS	Meals during the P&B Solicitation Mtg, Jan 1, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/08/2024	01/08/2024	N/A	1,500.00	1,500.00		1,386.42	1,386.42		N/A						Completed	
GAS	Purchase of Industrial Supplies for the 1st Quarter, C.Y. 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/11/2024	01/11/2024	N/A	30,000.00	30,000.00		29,138.00	29,138.00		N/A						Completed	
GAS	Replacement of Locomotive/ Locomotives	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/27/2024	02/27/2024	N/A	15,000.00	15,000.00		13,890.00	13,890.00		N/A						Completed	
GAS	Local Card Allowance for the 1st Semester, C.Y. 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/01/2024	02/27/2024	N/A	70,000.00	70,000.00		77,849.30	77,849.30		N/A						Completed	
GAS	Generator Consumption for the period January 1-15,2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/28/2024	01/28/2024	N/A	11,000.00	11,000.00		10,552.99	10,552.99		N/A						Completed	
GAS	Meals during Budget Summit, January 25, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/25/2024	01/25/2024	N/A	4,000.00	4,000.00		3,966.00	3,966.00		N/A						Completed	
GAS	Cleansewing and Refurbishing of ACU's at DTI IT Server Room 8 (Repal/ Maintenance of ACU in Installation Room)	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/21/2024	01/21/2024	N/A	30,000.00	30,000.00		28,000.00	28,000.00		N/A						Completed	
GAS	Meals on AFMS Meeting, February 1, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/31/2024	01/31/2024	N/A	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed	
GAS	Replacement of Wheel after (after 8 Materials)	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/31/2024	01/31/2024	N/A	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed	
GAS	Generator Consumption for the period January 16- 28,2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/31/2024	01/31/2024	N/A	4,500.00	4,500.00		4,275.30	4,275.30		N/A						Completed	
GAS	Replacement of intercom assembly of Tug-taggar Vans	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/06/2024	01/06/2024	N/A	35,000.00	35,000.00		32,774.00	32,774.00		N/A						Completed	
GAS	Water consumption for the month of January 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/08/2024	01/08/2024	N/A	2,500.00	2,500.00		2,408.00	2,408.00		N/A						Completed	
GAS	Cleaning of ACU at DTI ROV	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/23/2024	01/23/2024	N/A	2,000.00	2,000.00		1,888.00	1,888.00		N/A						Completed	
GAS	ACU for IT Server Room use	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/04/2024	01/04/2024	N/A	40,000.00	40,000.00		47,050.00	47,050.00		N/A						Completed	
GAS	Stands for HR Wellness on February 14, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2024	01/24/2024	N/A	5,000.00	5,000.00		4,600.00	4,600.00		N/A						Completed	
GAS	Newspaper for the month of January 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2024	01/24/2024	N/A	1,500.00	1,500.00		1,500.00	1,500.00		N/A						Completed	
GAS	IT Supplies for AFMS use	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/29/2024	01/29/2024	N/A	110,000.00	110,000.00		108,355.00	108,355.00		N/A						Completed	
GAS	Generator Consumption for the period February 1- 15,2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/27/2024	01/27/2024	N/A	6,000.00	6,000.00		5,736.34	5,736.34		N/A						Completed	
GAS	Meals during AFMS Meeting, Feb. 16, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/27/2024	01/27/2024	N/A	3,500.00	3,500.00		3,400.00	3,400.00		N/A						Completed	
GAS	AFMS Election Meeting	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/29/2024	01/29/2024	N/A	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
GAS	ES&S Print of Hospital Plans	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/02/2024	01/02/2024	N/A	15,000.00	15,000.00		13,499.00	13,499.00		N/A						Completed	
GAS	Free Water, BPP 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/01/2024	01/01/2024	N/A	3,500.00	3,500.00		3,377.00	3,377.00		N/A						Completed	
GAS	Newspaper for the month of February 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/01/2024	01/01/2024	N/A	1,500.00	1,500.00		1,401.00	1,401.00		N/A						Completed	
GAS	Generator Consumption for the period February 16- 29,2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/16/2024	01/16/2024	N/A	11,000.00	11,000.00		10,079.00	10,079.00		N/A						Completed	
GAS	Additional for the repair of Ideal	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/28/2024	01/28/2024	N/A	1,000.00	1,000.00		901.00	901.00		N/A						Completed	
GAS	Water consumption for the month of February 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/21/2024	01/21/2024	N/A	2,300.00	2,300.00		2,160.00	2,160.00		N/A						Completed	
GAS	P&B Meeting on March 12-14, 2024	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2024	01/24/2024	N/A	2,500.00	2,500.00		2,437.00	2,437.00		N/A						Completed	
GAS	Meals for P&B Meeting, March 12-14	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2024	01/24/2024	N/A	4,000.00	4,000.00		3,709.00	3,709.00		N/A						Completed	
GAS	COA Call Conference	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/19/2024	01/19/2024	N/A	4,500.00	4,500.00		4,400.00	4,400.00		N/A						Completed	
GAS	View Record - VMS Audit	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/01/2024	01/01/2024	N/A	60,000.00	60,000.00		60,000.00	60,000.00		N/A						Completed	
GAS	Fixed Asset - MS Audit	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/01/2024	01/01/2024	N/A	70,000.00	70,000.00		70,000.00	70,000.00		N/A						Completed	
GAS	Follow-up procurement of side table for RO	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/26/2024	01/26/2024	N/A	175,000.00	175,000.00		171,563.56	171,563.56		N/A						Completed	
GAS	Lunch for P&B Meeting	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2024	01/24/2024	N/A	2,000.00	2,000.00		1,910.00	1,910.00		N/A						Completed	
GAS	Repair & Replacement of purchase of 2 buses ACU on COA	AFMIS-RO	No	NP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/22/2024	01/22/2024	N/A	22,000.00	22,000.00		20,2,										

Code (APP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adt/Post of IB	Pre-Bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Complete	Installation & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
MC1003	Real Content Congress	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	277,000.00	277,000.00		277,000.00	277,000.00		N/A							
MC1004	Adaptation of CHWASE 3 to Transition Transition Thru Innovation	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	200,000.00	200,000.00		200,000.00	200,000.00		N/A						Completed	
MC1005	Participation of 27 SMP to Bishop Francisco Garcia to Lead Fair	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	200,000.00	200,000.00		200,000.00	200,000.00		N/A						Completed	
MC1006	OTOP CAMP 2024 Performance Assessment & 2025 Planning	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	200,000.00	200,000.00		200,000.00	200,000.00		N/A						Completed	
MC1007	MCU/ML Collection Mark Meeting & Consultation	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	43,000.00	43,000.00		43,000.00	43,000.00		N/A						Completed	
MC1008	Ordnance Fair (MCU) Regional Trade and Trade Fair	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	12,000.00	12,000.00		12,000.00	12,000.00		N/A						Completed	
MC1009	MCU/ML Trade Fair Regional Trade Fair	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	2,763,000.00	2,763,000.00		2,763,000.00	2,763,000.00		N/A						Completed	
MC1010	MCU/ML Trade Fair Creative Industry Activity	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	2,763,000.00	2,763,000.00		2,763,000.00	2,763,000.00		N/A						Completed	
MC1011	OTOP Year-end Assessment and 2025 Planning	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	-	1,700,000.00		-	1,700,000.00		N/A						Completed	
MC1012	MCU/ML Assessment and Planning 2024	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	272,500.00	272,500.00		272,500.00	272,500.00		N/A						Completed	
MC1013	Regional Market MCU/ML Market Cluster Encounter Online	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	11,000.00	11,000.00		11,000.00	11,000.00		N/A						Completed	
MC1014	Regional Market MCU/ML Market Cluster Encounter Online	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	11,000.00	11,000.00		11,000.00	11,000.00		N/A						Completed	
MC1015	Regional Market MCU/ML Market Cluster Encounter Online	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	11,000.00	11,000.00		11,000.00	11,000.00		N/A						Completed	
MC1016	Regional Market MCU/ML Market Cluster Encounter Online	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/07/2024	08/07/2024	MGA	11,000.00	11,000.00		11,000.00	11,000.00		N/A						Completed	
MC1017	Regional Market MCU/ML Market Cluster Encounter Online	800-AC	No	MP 5.3.3 - Small Value Procurement	N/A	N/A	N/A	N/A																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Part of IB	Pre-Bid Cost	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Deliver/Complete	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Prebid Conf	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)				
	Purchase of Meats and Veggies during the Christmas Season	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6,100.00	6,100.00		4,800.00	4,800.00									Completed			
	Purchase of Meats during the Conduct of NC Labor Seminar on Small and Medium Enterprises	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1,800.00	1,800.00		1,400.00	1,400.00									Completed			
	Purchase of Training Supplies during the Capability Building Program for Public Administrators	SDG-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15,000.00	15,000.00		2,026.00	2,026.00									Completed			
	Payment for Services provided as designer for CEMP Program	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	35,000.00	35,000.00		30,000.00	30,000.00									Completed			
	Purchase of Meats during the Product Development for Purchase of Food Service	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	36,000.00	36,000.00		3,700.00	3,700.00									Completed			
	Delivery of Training Service for Mid-level, Small and Medium Enterprises	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,100.00	4,100.00		1,200.00	1,200.00									Completed			
	Meats and BIST Items	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1,800.00	1,800.00		1,800.00	1,800.00									Completed			
	Salaries and Consulting Services on Legal and Financial Matters	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7,900.00	7,900.00		1,000.00	1,000.00									Completed			
	Salaries of PMRM-BIS/PMRM-BIS Facilitating Products & Services	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2,400.00	2,400.00		1,000.00	1,000.00									Completed			
	Meats in Seminar on Human Resource Management	SDG-NC-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1,800.00	1,800.00		1,800.00	1,800.00									Completed			
	Purchase of CEMP Office Supplies	SDG-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1,800.00	1,800.00		1,800.00	1,800.00									Completed			
	Purchase of NC Office Supplies	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,000.00	4,000.00		1,625.00	1,625.00										9/27/2024	Failed	
	Meats in Understanding Creativity Enriching the Productivity of NC Employees	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3,000.25	3,000.25		1,000.25	1,000.25											9/27/2024	Completed
	Purchase of NC Office Supplies	SDG-ESP-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1,000.00	1,000.00		500.00	500.00											9/27/2024	Completed
	Purchase of Materials for the official use of DTF-CMPD (Division Head)	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	35,400.00	35,400.00		12,000.00	12,000.00											9/30/2024	Completed
	Purchase of Meats during the Conduct of staff meeting on February 28, 2024	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	35,400.00	35,400.00		1,000.00	1,000.00											9/30/2024	Completed
	Purchase of Materials for the official use of DTF-CMPD (Division Head)	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	35,400.00	35,400.00		1,000.00	1,000.00											9/30/2024	Completed
	Procurement for Regular Maintenance of DTF-CMPD Administrative Staff	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13,700.00	13,700.00		11,700.00	11,700.00											9/30/2024	Completed
	Purchase of Materials for the official use of DTF-CMPD Project Officers	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,000.00	4,000.00		4,000.00	4,000.00											9/30/2024	Completed
	Procurement of Calibration of Test Scales and Weighing Scales	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13,240.00	13,240.00		5,330.00	5,330.00											9/30/2024	Completed
	Purchase of materials and labor for the repair of weighing scales	REGULAR-CMPD	No	MP 5.3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8,830.00	8,830.00		6,830.00	6,830.00											9/30/2024	Completed
	Purchase of Internet and Communication Allowance of 1100																																		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Part of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Recommendation Following Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining from the APP)
	Purchase of Meals during the Conduct of Seminar on Digital Marketing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					05/09/2024	Failed	
	Purchase of Meals during the Conduct of Seminar on Financial Literacy	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	1,800.00	1,800.00		1,750.00	1,750.00		N/A					05/07/2024	Failed	
	Purchase of Meals during the Conduct of Seminar on Social Media Marketing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					05/09/2024	Failed	
	Procurement for NC Labor Allowance and Maintenance	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	3,000.00	3,000.00		3,000.00	3,000.00		N/A					05/09/2024	Failed	
	Purchase of Meals during the Health Meeting	OTSP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	2,445.00	2,445.00		2,445.00	2,445.00		N/A					04/07/2024	Failed	
	Purchase of Meals during the Health Meeting	OTSP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	2,445.00	2,445.00		2,445.00	2,445.00		N/A					04/07/2024	Failed	
	Procurement for Product Development for Visayas and Mindanao	OTSP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	30,000.00	30,000.00		30,000.00	30,000.00		N/A					04/07/2024	Failed	
	Purchase of PAF Office Supplies	PAF-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	23,000.00	23,000.00		23,000.00	23,000.00		N/A					05/09/2024	Failed	
	Purchase of PAF Office Supplies	PAF-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	23,000.00	23,000.00		23,000.00	23,000.00		N/A					05/09/2024	Failed	
	Purchase of PAF Office Supplies	PAF-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	23,000.00	23,000.00		23,000.00	23,000.00		N/A					05/09/2024	Failed	
	Purchase of PAF Office Supplies	PAF-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2024	05/09/2024	N/A	23,000.00	23,000.00		23,000.00	23,000.00		N/A					05/09/2024	Failed	
	Purchase of Meals during Deliberative Council	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	10,500.00	10,500.00		10,500.00	10,500.00		N/A					05/03/2024	Completed	
	Procurement for Staging Services for the Official use of OTSP-CMPD	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	800.00	800.00		800.00	800.00		N/A					04/07/2024	Completed	
	Purchase of Meals during the Conduct of Mt. Audit on each Address and Corporation	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	17,775.00	17,775.00		1,600.00	1,600.00		N/A					05/07/2024	Completed	
	Purchase of Meals during the Conduct of Cluster Activities/Inspection and Guidance/Inspection	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	8,750.00	8,750.00		8,750.00	8,750.00		N/A					05/07/2024	Completed	
	Purchase of Catering for the official use of OTSP-CMPD Project	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	12,240.00	12,240.00		5,200.00	5,200.00		N/A					05/07/2024	Completed	
	Purchase of Catering for the official use of OTSP-CMPD Division Office	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	35,440.00	35,440.00		12,000.00	12,000.00		N/A					05/07/2024	Completed	
	Payment for the Maintenance of waterworks under during the conduct of Mt. Audit on each Address and Corporation	OTSP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	24,750.00	24,750.00		1,405.00	1,405.00		N/A					05/07/2024	Completed	
	Meals in Lodging Building Program for Business Development and Guidance/Inspection	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	10,000.00	10,000.00		10,000.00	10,000.00		N/A					06/07/2024	Completed	
	Check up and Repair of MC Laptop and Desktop	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	3,300.00	3,300.00		3,300.00	3,300.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Product Coding and Pricing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					06/07/2024	Completed	
	Training supplies in Capability Building on Postgraduate by Zushich Products	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	15,000.00	15,000.00		750.00	750.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Sanitation and Food Hygiene and Seminar on Product Coding and Pricing	CAMP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	10,000.00	10,000.00		9,000.00	9,000.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Sanitation, Health, Marketing and Distribution	OTSP-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	24,750.00	24,750.00		11,200.00	11,200.00		N/A					06/07/2024	Completed	
	Training Supplies in Skills Training on Product Enhancement	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	16,000.00	16,000.00		16,000.00	16,000.00		N/A					06/07/2024	Completed	
	Homework in Skills Training on Self-Business Making	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	16,000.00	16,000.00		4,000.00	4,000.00		N/A					06/07/2024	Completed	
	Homework in Skills Training on Sanitation, Health, Marketing and Distribution	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	24,750.00	24,750.00		4,500.00	4,500.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Product Enhancement	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	16,000.00	16,000.00		3,000.00	3,000.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Product Coding and Pricing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Digital Marketing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					06/07/2024	Completed	
	Meals in Lodging Services on Marketing and Management	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	5,000.00	5,000.00		3,000.00	3,000.00		N/A					06/07/2024	Completed	
	Training Supplies in Skills Training on Product Enhancement	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	16,000.00	16,000.00		4,500.00	4,500.00		N/A					06/07/2024	Completed	
	Homework in Skills Training on Product Enhancement	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	16,000.00	16,000.00		4,500.00	4,500.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Packaging and Labeling	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	3,000.00	3,000.00		4,500.00	4,500.00		N/A					06/07/2024	Completed	
	Training Supplies in Training on Sanitation, Health, Marketing and Distribution	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	24,750.00	24,750.00		2,245.00	2,245.00		N/A					05/07/2024	Completed	
	Training Supplies for Skills Training on Sanitation, Health, Marketing and Distribution	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	24,750.00	24,750.00		1,255.00	1,255.00		N/A					05/07/2024	Completed	
	Purchase of Meals during the Conduct of Operations Management/Marketing/Management	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	65,000.00	65,000.00		31,200.00	31,200.00		N/A					06/07/2024	Completed	
	Procurement of Operations and Management Seminar on Training Activities	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	65,000.00	65,000.00		24,000.00	24,000.00		N/A					06/07/2024	Completed	
	Purchase of Meals during the Conduct of Operations Management/Marketing/Management	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	65,000.00	65,000.00		3,332.00	3,332.00		N/A					06/07/2024	Completed	
	Purchase of Meals during the Conduct of Skills Training on Product Enhancement	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/07/2024	05/07/2024	N/A	16,000.00	16,000.00		7,000.00	7,000.00		N/A					05/07/2024	Completed	
	Purchase of Seminar Supplies for the official use of OTSP-CMPD	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	16,000.00	16,000.00		4,000.00	4,000.00		N/A					06/07/2024	Completed	
	Meals in Seminar on Product Coding and Pricing	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	1,800.00	1,800.00		1,800.00	1,800.00		N/A					06/07/2024	Completed	
	1 seminar/Workshop in Operations and Management Seminar on Training Activities	REGULAR-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	45,000.00	45,000.00		950.00	950.00		N/A					06/07/2024	Completed	
	Homework in Lodging Services on Marketing and Management	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	7,000.00	7,000.00		3,000.00	3,000.00		N/A					06/07/2024	Completed	
	Homework in Lodging Services on Marketing and Management	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	25,500.00	25,500.00		21,200.00	21,200.00		N/A					06/07/2024	Completed	
	Homework in Skills Training on Strategic Plan Making	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/07/2024	04/07/2024	N/A	16,000.00	16,000.00		2,000.00	2,000.00		N/A					06/07/2024	Completed	
	Meals in Skills Training on Strategic Plan Making	NC-CMPD	No	NP 3.3 - Small Value Procurement	N/A	N																										

Code (APP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adv/Part of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)
1	Marine Water Legal Consults for Tech Ocean case Cluster	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	12,900.00	12,900.00		12,900.00	12,900.00		N/A						Completed	
CAMP	Seminar on Current Good Manufacturing Practices (cGMP) Manufacture and Export	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	22-02-2024	N/A	18,000.00	18,000.00		18,000.00	18,000.00		N/A						Completed	
CAMP	Operation Manual Workshop Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	22-02-2024	N/A	23,000.00	23,000.00		23,000.00	23,000.00		N/A						Completed	
CAMP	NET Case Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/02/2024	12/02/2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
CAMP	Seminar on Creating a Unique Brand Identity: Marketing Strategy for Biochemicals (CAMP)	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2024	20-03-2024	N/A	11,400.00	11,400.00		11,400.00	11,400.00		N/A						Completed	
CAMP	Product Labeling on Packaging and Labeling for new CAMP Products	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	N/A	30,000.00	30,000.00		30,000.00	30,000.00		N/A						Completed	
CAMP	Financing Forum for AMB's	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2024	24-04-2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
CAMP	Utilizing techniques in Abaca Craft Production Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	21-05-2024	N/A	12,000.00	12,000.00		12,000.00	12,000.00		N/A						Completed	
CAMP	Value Manager: Guide: Finding the Passes for Value Success	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	10/05/2024	N/A	10,000.00	10,000.00		10,000.00	10,000.00		N/A						Completed	
CAMP	Value Management: Overcoming Challenges and Maximizing Performance	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	02/05/2024	N/A	10,000.00	10,000.00		10,000.00	10,000.00		N/A						Completed	
OTOP	Forum of Camarines Restoring Markets (Trade Fair)	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-05-2024	19-05-2024	N/A	56,874.48	56,874.48		56,874.48	56,874.48		N/A						Completed	
3	Conduct of BSMC Course	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-03-2024	16-03-2024	N/A	16,275.00	16,275.00		16,275.00	16,275.00		N/A						Completed	
3	Seminar on Mandatory Labeling Requirements	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-02-2024	21-02-2024	N/A	3,450.00	3,450.00		3,450.00	3,450.00		N/A						Completed	
3	Seminar on Food Additives and Food Handling	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2024	25-03-2024	N/A	10,500.00	10,500.00		10,500.00	10,500.00		N/A						Completed	
3	Seminar on Effective Selling Negotiations and Techniques	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/04/2024	06/05/2024	N/A	10,500.00	10,500.00		10,500.00	10,500.00		N/A						Completed	
3	Regional Seminar ME Program, Batch 1 2024	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	N/A	4,400.00	4,400.00		4,400.00	4,400.00		N/A						Completed	
OTOP	Forum of Camarines Restoring Markets (Trade Fair)	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-06-2024	22-06-2024	N/A	46,433.00	46,433.00		46,433.00	46,433.00		N/A						Completed	
3	Seminar on Food Additives and Food Handling	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2024	23-04-2024	N/A	121,276.51	121,276.51		121,276.51	121,276.51		N/A						Completed	
3	Seminar on Effective Selling & Negotiation Techniques	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2024	25-03-2024	N/A	3,000.00	3,000.00		3,000.00	3,000.00		N/A						Completed	
ME	PHDRI NET: Reinforcing Environmental resilience through Education	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/04/2024	03/04/2024	N/A	500.00	500.00		500.00	500.00		N/A						Completed	
OTOP	Indigenous Cuisine 2024	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/04/2024	24-04-2024	N/A	575,766.46	575,766.46		575,766.46	575,766.46		N/A						Completed	
2	Establishing Resilience Assessment Radio Program	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/05/2024	10/05/2024	N/A	54,500.00	54,500.00		54,500.00	54,500.00		N/A						Completed	
4.2	Establishing Resilience Assessment Radio Program	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/04/2024	24-04-2024	N/A	7,450.00	7,450.00		7,450.00	7,450.00		N/A						Completed	
ME	PHDRI NET: Reinforcing Environmental resilience through Education	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/04/2024	06/04/2024	N/A	6,465.00	6,465.00		6,465.00	6,465.00		N/A						Completed	
ME	Participation in Tenders/Ex Trade Fair	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/05/2024	10/05/2024	N/A	30,221.00	30,221.00		30,221.00	30,221.00		N/A						Completed	
3	Awareness Seminar on BSMC Law and its incentives	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-03-2024	16-03-2024	N/A	5,000.00	5,000.00		5,000.00	5,000.00		N/A						Completed	
3	Awareness Seminar on Food Defense	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2024	25-03-2024	N/A	4,930.00	4,930.00		4,930.00	4,930.00		N/A						Completed	
3	Basic Photography Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2024	25-03-2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
UNRATED Special Fund	Lifelihood Kits for Education Practitioners	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2024	14-03-2024	N/A	4,530.00	4,530.00		4,530.00	4,530.00		N/A						Completed	
4.2	Endocrine Cancer	CFD-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2024	14-03-2024	N/A	140,000.00	140,000.00		140,000.00	140,000.00		N/A						Completed	
4.2	Endocrine Cancer	CFD-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-07-24	12-07-24	N/A	12,973.76	12,973.76		12,973.76	12,973.76		N/A						Completed	
4.2	Endocrine Cancer, Level up Mail	CFD-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-09-2024	27-09-2024	N/A	7,290.00	7,290.00		7,290.00	7,290.00		N/A						Completed	
004.1b	2024 Market Supervisors Assembly	CFD-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-09-2024	08-09-2024	N/A	8,050.00	8,050.00		8,050.00	8,050.00		N/A						Completed	
004.1a	Assembly of Regularly Monitored BCI in Camarines Sur	CFD-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-09-2024	08-09-2024	N/A	8,050.00	8,050.00		8,050.00	8,050.00		N/A						Completed	
3	Seminar on VSA, PhilHealth and NDMF Pkg-Flag Fund Management Coverage and benefits for Tourism Support Sector	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	N/A	3,750.00	3,750.00		3,750.00	3,750.00		N/A						Completed	
OTOP-PA	PPG Lifelihood kit according for Fire Victims	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	N/A	297,777.00	297,777.00		297,777.00	297,777.00		N/A						Completed	
ME	Orientation Seminar on RA 11960 (OTOP Law)	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-09-2024	03-09-2024	N/A	43,000.00	43,000.00		43,000.00	43,000.00		N/A						Completed	
ME	NCAL Camarines Sur	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-08-2024	19-08-2024	N/A	95,500.00	95,500.00		95,500.00	95,500.00		N/A						Completed	
4.2	LPCC Congress	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2024	11-11-2024	N/A	11,130.00	11,130.00		11,130.00	11,130.00		N/A						Completed	
4.2	Consumerism Challenge	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2024	09-09-2024	N/A	41,053.00	41,053.00		41,053.00	41,053.00		N/A						Completed	
5P	Forum of Camarines R. Postmedia	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2024	17-09-2024	N/A	172,000.00	172,000.00		172,000.00	172,000.00		N/A						Completed	
3	Regional Seminar Mac BUCH 2	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2024	17-09-2024	N/A	172,000.00	172,000.00		172,000.00	172,000.00		N/A						Completed	
CAMP	Operation Manual Workshop Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2024	06-03-2024	N/A	44,370.00	44,370.00		44,370.00	44,370.00		N/A						Completed	
CAMP	Activity in a cpg: Innovative Techniques for Coffee and Fruit Export Seminar	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2024	06-03-2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
CAMP	Forum of Camarines R. Strengthening	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-09-2024	10-09-2024	N/A	10,000.00	10,000.00		10,000.00	10,000.00		N/A						Completed	
3	Seminar on BSMC Law and incentives and benefits for ICT & creative industries	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	14-02-2024	N/A	142,092.00	142,092.00		142,092.00	142,092.00		N/A						Completed	
3	Seminar on Cybersecurity for Tech Startups	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	14-02-2024	N/A	5,410.00	5,410.00		5,410.00	5,410.00		N/A						Completed	
CAMP	Seminar on Utilizing the Techniques in Abaca Craft Production	BOO-CIPO	No	NP 5.3 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	14-02-2024	N/A	4,730.00	4,730.00		4,730.00	4,730.00		N/A		</					

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Part of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion %	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
UNEP	Good Manufacturing Practices Seminar in San Jose, Costa Rica (March 13, 2024)	BOD CAMP UNO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/2024	9/29/2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
UNEP	Workshop on Hazard Analysis Critical Control Point (HACCP) Systems in San Jose, 2024 (March 20, 2024)	BOD CAMP UNO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/2024	9/29/2024	N/A	6,000.00	6,000.00		5,999.00	5,999.00		N/A						Completed	
FAHRIED	PARAD (AI-powered learning) initiative/Workshop on May 9, 2024	FAHRIED	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/2024	9/29/2024	N/A	2,300.00	2,300.00		2,299.00	2,299.00								Completed	
	Seminar on Greening Business Establishments	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/74/2024	8/74/2024	N/A	8/74/2024			N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
	BMPC Distributors Fair	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-09-2024	N/A	26-09-2024	N/A	26/09/2024	10/2/2024	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
	OWM 2024 KICK-OFF MOTORCADE	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-09-2024	N/A	9-7-24	N/A	26/09/2024	10-1-24	N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
	Green Sustainable Governance Awareness Seminar and Product Standards and Certification of Certified Greenfield Members Projects	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2024	N/A	10/10/2024	N/A	10/10/2024		N/A	17,500.00	17,500.00		17,500.00	17,500.00		N/A						Completed	
	Regional Competitiveness Challenge (Procurement Elimination)	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-10-2024	N/A	10/10/2024	N/A	10/10/2024		N/A	6,000.00	6,000.00		6,000.00	6,000.00		N/A						Completed	
	Consumer Change Drive in Celebration of Consumer Week	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-10-2024	N/A	10/10/2024	N/A	10/10/2024	15-10-2024	N/A	14,500.00	14,500.00		14,500.00	14,500.00		N/A						Completed	
	Capacity Building Activity for Business Establishments PT	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024	N/A	10/10/2024	N/A	10/10/2024	18-10-2024	N/A	4,000.00	4,000.00		4,000.00	4,000.00		N/A						Completed	
	Charity Concert	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	11/11/2024		N/A	9,000.00	9,000.00		9,000.00	9,000.00		N/A						Completed	
	NASA Signing Event on Greening Consumer Awareness and Protection in Surugan (with ASORP & NGT Officers etc.)	CFO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024	N/A	22-11-2024	N/A	12/12/2024	11/12/2024	N/A	4,800.00	4,800.00		4,800.00	4,800.00		N/A						Completed	
	SFO Team and Assessment and Planning	CFO/IDM	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/12/2024	N/A	11/12/2024	N/A	12/12/2024	12/12/2024	N/A	6,750.00	6,750.00		6,750.00	6,750.00		N/A						Completed	
	112 General Assessment Seminar on July 5, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/12/2024	N/A	12/12/2024	N/A	12/12/2024	N/A	N/A	48,000.00	48,000.00		48,000.00	48,000.00		N/A						Completed	
	General Seminar for the month of Jan. 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/01/2024	N/A	07/01/2024	N/A	07-01-2024	N/A	N/A	17,000.00	17,000.00		17,000.00	17,000.00		N/A						Completed	
	CRM Audit on July 30, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/01/2024	N/A	07/01/2024	N/A	07-01-2024	N/A	N/A	35,314.04	35,314.04		35,314.04	35,314.04		N/A						Completed	
	Executive Seminar for the Month of August, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/01/2024	N/A	07/01/2024	N/A	07-01-2024	N/A	N/A	7,369.00	7,369.00		7,369.00	7,369.00		N/A						Completed	
	Executive Seminar for the Month of August, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/01/2024	N/A	07/01/2024	N/A	07-01-2024	N/A	N/A	16,002.58	16,002.58		16,002.58	16,002.58		N/A						Completed	
	Operations Review on August 9, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/01/2024	N/A	08/01/2024	N/A	08-01-2024	N/A	N/A	8,884.36	8,884.36		8,884.36	8,884.36		N/A						Completed	
	REGISTRATION CENTER for the Past Seminar Period on 07/01/2024 until September 25, 2024	NEC	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/8/2024	N/A	8-8-24	N/A			N/A	9,450.00	9,450.00		9,450.00	9,450.00		N/A						Completed	
	Operations Review on September 10, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/09/2024	N/A	10-09-2024	N/A			N/A	7,200.00	7,200.00		7,200.00	7,200.00		N/A						Completed	
	Operations Review on September 10, 2024	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/12/2025	N/A	10-09-2024	N/A			N/A	14,200.00	14,200.00		14,200.00	14,200.00		N/A						Completed	
	Product & Maintenance Seminar	AFMO	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/1/2025	N/A	11-1-24	N/A			N/A	11,750.00	11,750.00		11,750.00	11,750.00		N/A						Completed	
	142 Random Checks / Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	N/A	N/A	N/A			N/A	5,400.00	5,400.00		5,400.00	5,400.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/1/2024	N/A	07/01/2024	N/A			N/A	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/2024	N/A	09/09/2024	N/A			N/A	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,000.00	15,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	20,000.00	20,000.00		20,000.00	20,000.00		N/A						Completed	
	142 Randoms One Hour Consultative Meeting in Surugan City	BOD	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2024	N/A	08/04/2024	N/A			N/A	15,000.00	15,000.00		15,0										

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Part of 2B	Pre-Bid Cost	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Contract of Adapting Financial Literacy Seminar Tool September 12, 2024 in Bulacan, Negros Occidental	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	N/A	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Financial Literacy/Financial Literacy September 18, 2024 in Bulacan	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-18-24	N/A	N/A	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Payment for Internet Connection Bundled with Digital Cable TV/Basic Fee (No Internet) September 25, 2024 in October 24, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,500.00	4,500.00		4,500.00	4,500.00		N/A						Completed
	Contract of Employment Seminar Last September 10, 2024 in Marikina City	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-19-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Skills Training on Cash Shell/Cash Making Tool September 12, 2024 in Marikina City	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-22-24	N/A	9/6/2024	9/6/2024	N/A	N/A	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed
	Contract of Seminar on Small Business Services Last September 18, 2024 in Marikina City	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/18/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Employment Seminar Last September 18, 2024 in Marikina City	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-29-24	N/A	9/18/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Payment for Electricity Expenses for the period 8/29/2024 to 9/24/2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/11/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Skills Training on Cash Shell/Cash Making Tool September 12, 2024 in Marikina City	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23,918.42	23,918.42		23,918.42	23,918.42		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-22-24	N/A	9/6/2024	N/A	N/A	N/A	1,000.00	1,000.00		1,000.00	1,000.00		N/A						Completed
	Contract of Seminar on Skills Training for Personnel Food Service on August 22, 2024 in Pasig City/ Lido/ Palawan, Cebu/ Palawan	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/12/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A						Completed
	Contract of Seminar on Small Business Services September 19, 2024	NE	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-2-24	N/A	9/16/2024	N/A	N/A	N/A	975.00	975.00		975.00	975.00		N/A					</	

Code (APP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Prec Conference	Adv/Part of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	HOGE	CO	Total	HOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)												
ONGOING PROCUREMENT ACTIVITIES																																												
Total																				0.00	0.00	0.00	0.00	0.00	0.00																			
																			Total Allocated Budget of Ongoing Procurement Activities														0.00	0.00	0.00	0.00	0.00	0.00						

ANGELA GLENDA B. MILLANO
BAC Secretariat (Chairman)

~~JOSEPH D. RAÑOLA
BAC Chairperson~~

DINDO G. NABOL
Head of the Procuring Entity