

Task ID	Task Name	Priority	Status	Assignee	Due Date	Progress		Performance		Quality		Compliance		Notes
						Actual	Planned	Score	Defects	Score	Defects	Score	Defects	
001	Task 1: Initial Setup	High	Completed	John Doe	2023-10-01	100%	100%	95	0	98	0	100%	0	Setup completed successfully.
002	Task 2: Data Collection	Medium	In Progress	Jane Smith	2023-10-05	75%	80%	92	2	96	1	99%	0	Data collection is 75% complete.
003	Task 3: Analysis	Low	Pending	Mike Johnson	2023-10-10	0%	0%	90	0	95	0	98%	0	Analysis task is pending.
004	Task 4: Reporting	Medium	Completed	Sarah Lee	2023-10-03	100%	100%	97	0	99	0	100%	0	Reporting task is completed.
005	Task 5: Review	High	In Progress	David Kim	2023-10-08	60%	65%	93	1	97	0	99%	0	Review task is in progress.
006	Task 6: Deployment	High	Pending	Emily White	2023-10-12	0%	0%	91	0	96	0	98%	0	Deployment task is pending.
007	Task 7: Monitoring	Medium	Completed	Chris Brown	2023-10-04	100%	100%	94	0	97	0	100%	0	Monitoring task is completed.
008	Task 8: Documentation	Low	In Progress	Alex Green	2023-10-06	50%	55%	90	1	95	0	98%	0	Documentation task is in progress.
009	Task 9: Testing	High	Completed	Mia Black	2023-10-02	100%	100%	96	0	98	0	100%	0	Testing task is completed.
010	Task 10: Final Review	High	Pending	Noah Gray	2023-10-11	0%	0%	92	0	96	0	99%	0	Final review task is pending.
011	Task 11: Archiving	Low	Completed	Olivia Blue	2023-10-07	100%	100%	94	0	97	0	100%	0	Archiving task is completed.
012	Task 12: Backup	Medium	In Progress	Peter Red	2023-10-09	80%	85%	93	0	97	0	99%	0	Backup task is in progress.
013	Task 13: Cleanup	Low	Pending	Quinn Yellow	2023-10-13	0%	0%	91	0	96	0	98%	0	Cleanup task is pending.
014	Task 14: Handover	High	Completed	Rachel Purple	2023-10-05	100%	100%	95	0	98	0	100%	0	Handover task is completed.
015	Task 15: Sign-off	High	Pending	Sam Green	2023-10-14	0%	0%	92	0	96	0	99%	0	Sign-off task is pending.
016	Task 16: Post-mortem	Low	Completed	Tina Blue	2023-10-06	100%	100%	94	0	97	0	100%	0	Post-mortem task is completed.
017	Task 17: Lessons Learned	Medium	In Progress	Uma Red	2023-10-10	60%	65%	93	1	97	0	99%	0	Lessons learned task is in progress.
018	Task 18: Feedback	Low	Pending	Victor Yellow	2023-10-15	0%	0%	91	0	96	0	98%	0	Feedback task is pending.
019	Task 19: Evaluation	High	Completed	Wendy Purple	2023-10-04	100%	100%	95	0	98	0	100%	0	Evaluation task is completed.
020	Task 20: Final Report	High	Pending	Xavier Green	2023-10-16	0%	0%	92	0	96	0	99%	0	Final report task is pending.

